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MEMORANDUM 

Date:  3/22/02 
To: Terry Mills  

Dan Castleberry 
 
From: Bruce DiGennaro 

Vance Russell 
 

cc:   Bob Twiss 
 

RE: ERP Projects Evaluation, Phase 1 - Initial SSccooppiinngg    
 
 
1.0 Introduction 
 
The CALFED Ecosystem Restoration Program (ERP) Projects Evaluation is intended to 
be a retrospective review of ERP projects funded to date.  The evaluation involves three 
distinct phases: 
 
•  Phase 1 – Initial Scoping  
•  Phase 2 – Pilot Evaluation 
•  Phase 3 – Comprehensive Evaluation 
 
This memorandum presents summary findings and preliminary recommendations from 
Phase 1 of the evaluation, which was to refine the overall objectives of the evaluation and 
to develop a proposed methodology.  Based on the recommendations presented herein, 
Phase 2 of the evaluation will involve reviewing a subset of funded projects to collect 
initial information and to test and refine the proposed methodology.  Results from Phase 
2 will be used to design a more comprehensive review of a larger suite of funded projects 
(Phase 3). 
 
Recommendations presented herein were developed from the results of personal 
interviews (using a set of standard open-ended questions) and a review of readily 
available information on ERP projects funded to date, including projects by funding 
amounts, location and class.  Interview results provided the basis for recommended 
objectives while data on funded projects to date were used to refine the recommended 
methodology and work plan for Phase 2 of the review (as presented in Attachments A 
and B respectively).   
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2.0 Summary of Findings  
 
Phase 1 of the ERP Projects Evaluation focused on a series of scoping interviews and a 
review and tabulation of readily available information on ERP funded projects.  Findings 
form these two efforts are summarized below. 
 
2.1 Scoping Interviews 
 
Eighteen individuals representing perspectives both from within and from outside the 
CALFED ERP were interviewed during Phase 1 of the ERP Projects Evaluation (see 
Table 1).  These individuals were identified based on consultation with ERP staff.  A 
standard set of open-ended questions were used in each interview to elicit suggestions 
and ideas on how to structure the program evaluation (see Attachment C). 
 
Table 1:  Individuals interviewed during the look back scoping exercise 
Interviewee Agency Date 

interviewed 
1. Bob Twiss ISB 1/15/02 
2. Rebecca Fris ERP 1/17/02 
3. Tim Ramirez Resources 

Agency 
1/18/02 

4. Michael Fainter Stillwater 1/18/02 
5. Dick Daniel CH2M Hill 1/25/02 
6. Denise Reed ISB 1/25/02 
7. Michael Healey ISB 1/25/02 
8. Dan Castleberry ERP 1/29/02 
9. Patrick Wright ERP 1/29/02 
10. Wendy Halverson-
Martin 

ERP 1/29/02 

11. Gary Bobker TBI 1/30/02 
12. Lauren Hastings ERP 1/31/02 
13. Sam Luoma CALFED Science 

Program 
1/31/02 

14. Peter Moyle ISB 1/31/02 
15. Wim Kimmerer ISB 2/1/02 
16. David Yardas Environmental 

Defense 
2/4/02 

17. Tom Zuckerman Agriculture 
Consultant 

2/7/02 

18. Diana Jacobs DFG 2/7/02 
 
Key findings from the interviews include the following: 
 
1. There is a strong interest in determining if, and how, the program, through its funded 

projects, is fulfilling the stated goals and objectives of the ERP strategic plan. 
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2. There is an overriding interest in “learning”, both in terms of trying to better 

determine what the ERP is specifically learning as well as assessing the more basic 
and general question of “are we learning?” 

 
3. There is a strong desire for a broad descriptive overview of program 

accomplishments to date in addition to interest in detailed project information. 
 
Other findings of note from the interviews include the following: 
 
• Identifying and assessing impediments to implementation, including institutional 

barriers such as contracting and regulatory approvals. 
• Comparing across projects and improving information sharing, and thus learning. 
• Recognizing that it is too early to assess if, or how, the program and its funded 

projects may be impacting the ecosystem on a large scale. 
• Developing a GIS database that can help in tracking and evaluating projects, as well 

as making project data and findings more readily available in the future. 
• Reviewing and evaluating the program from a process and procedural perspective 

versus reviewing funded projects themselves. 
 
The following highlights responses to several of the specific questions asked during the 
Phase 1 interviews.  This information provides additional perspective on the key findings 
listed above, which were derived directly from the interviews. 
 

In general, what would you like to get out of the look back exercise?  What would you 
like to learn? 

 
Responses to this question tended to fall into two main categories representing 
two potentially different objectives for the program evaluation: 
 
• Interest in a descriptive overview of the ERP program accomplishments to 

date (at an annual report level of detail), including summary statistics such as 
acres of habitat or miles of streambank restored; and  

• Interest in detailed project information capable of supporting a more technical 
evaluation of on-the-ground activities and how they are contributing to overall 
program goals and commitments (including commitments to an adaptive 
management approach). 

 
These perspectives represent two potential approaches to evaluating the ERP 
Program in terms of progress to date, but at different scales of resolution with 
potentially different purposes and target audiences. 

 
Interest in the broad “annual report” level review of the ERP Program was 
oriented towards developing data that could be used to better describe, and 
ultimately promote the program, particularly to a non-technical audience.  This 
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would include compiling relatively general information regarding major program 
accomplishments such as total acres of habitat, or miles of stream bank, restored.  
 
Interest in a more detailed technical review was oriented toward identifying and 
evaluating specific issues such as: 
•  common constraints to implementation; 
•  opportunities for standardized monitoring approaches that could better 

facilitate comparisons across projects; 
•  information relative to critical uncertainties; 
•  adaptive management, the use of conceptual models and experimental design; 
•  data to aid future funding decisions; and   
•  gaps in information, particularly with respect to specific ERP goals and 

objectives. 
 
Information regarding these types of specific issues would be valuable for agency 
and ERP Program staff responsible for planning and administration of specific 
projects as well as the overall program.  Such information could be used not only 
to assess the status of the program relative to its goals and objectives, but also to 
improve specific aspects of the program, such as monitoring, implementation, and 
future funding decisions (both for existing projects and potential future projects).  
Such information could also be valuable for individuals and organizations 
involved in implementing the projects themselves, particularly in terms of 
increased sharing of information across the program.  Ultimately, a more detailed 
evaluation focused on specific issues would provide a more robust analysis of 
program success and progress to date. 
 
It should be noted that several individuals interviewed also expressed interest in 
reviewing the ERP Program from more of an administrative and management 
perspective.  Still others also noted an interest in evaluating ecosystem response 
(i.e. effectiveness), but acknowledged that it is too early to be able to do this (and 
thus suggested staying away from it). 

 
When asked to select from several possible objectives for the review, the vast 
majority of individuals interviewed (12 of 18) indicated that “assessing progress 
and success to date” were particularly important.  The next most frequently 
selected objectives were “identifying impediments to program implementation” 
(8 of 18), and “aiding future ERP planning” (7 of 18). 

  
Do you think the exercise should include projects in various phases of development, 
or only focus on those that have made significant progress?  Should the evaluation 
include research projects? 

 
The majority of the individuals interviewed (11 of 18) suggested that the 
evaluation focus on projects that have made significant progress.  However, a 
number of individuals expressed interest in comparing and contrasting new and 
old projects by providing a “snapshot” of each.  The group was mixed with 
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respect to the inclusion of research projects, with 8 of 18 indicating that research 
projects should be included in Phase 2 and the remainder either indicating no or 
no opinion. 

 
For the pilot exercise, would you prefer a stratified sample of projects, a review of 
certain types of projects, or a review of projects in a given geographic 
location/region? 

 
Responses to this question were almost evenly distributed between those that 
suggested sampling projects by geographic region(s) and those that preferred a 
sampling by type of project.  Several individuals also suggested that the Phase 2 
sample should be selected according to the ERP Strategic Plan goals.  Others 
indicated that the level of investment should be a factor and that projects 
receiving significantly large funding should be reviewed, in part because 
presumably these projects could be the source of a lot of information due to their 
size. 

 
What concrete information would like to see from the review? 

 
While there were a variety of responses to this question, it is worth noting that 
several individuals indicated a desire for a GIS database that would allow better 
access to, and understanding of the information that is being collected through the 
ERP.  Another common request was the development of maps, graphics, and 
summary information that could be used to better promote the program and its 
successes. 

 
2.2  Available Data on ERP Funded Projects 
 
In addition to the scoping interviews, Kleinschmidt conducted a review of readily 
available information on ERP funded projects.  This included data available through 
CALFED’s website as well as tracking reports and CALFED’s tracking database.  The 
review did not include information contained in project proposals, progress reports, or 
final reports.   
 
To date, CALFED has committed a total of approximately $333 million for 321 projects 
(in whole or in part) through its Ecosystem Restoration Program (including 61 projects 
awarded in the 2001 for a total of $99 million).  ERP funded projects are widely 
distributed geographically and include a wide range of activities from environmental 
education to physical habitat restoration (representing a variety of habitat types). 
Between 1995 and 2000, the program funded a total of 260 projects for a total of about 
$234 million.  Of these 260 projects, 54 have been reported as completed.  Table 2 
presents a summary of ERP funded projects with regard to types of projects from data 
contained in the ERP project tracking database. 
 
Key findings from the review of available information include the following: 
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1. The ERP has developed and maintains a tracking database that includes basic 
information for all funded projects.  The database does not currently include 
information that specifically ties the projects to ERPP goals and objectives and does 
not contain summary metrics, such as acres of habitat restored.  The database appears 
to be used primarily as a warehouse of data.  Little analysis, or review of the data has 
been attempted. 

 
2. ERP funded projects are required to submit regular progress reports as well as final 

reports (as appropriate).  These reports are available, but are not widely circulated or 
used for any particular purpose other than completing contract obligations. 

 
3. There are a number of descriptions available for various funded projects, but these are 

generally incomplete and/or inconsistent (with regard to level of detail and intent).  
An effort was recently undertaken to compile descriptions of all Delta ERP projects.  
However, a review of this information indicates that it is not all current. 

 
 
Table 2:  Summary of ERP funded projects by project class and total funding from 
1995-2000. 
Project Class Total 

Projects 
Funding 

Fish screens and passage 53 $71,585,368 
Restoration of multiple habitats 22 52,055,110 
Ecosystem water and sediment 
quality 

27 23,181,432 

Channel dynamics and 
sediment transport 

18 22,350,036 

Shallow water tidal and marsh 
habitat 

22 19,315,034 

Floodplains and bypasses 9 11,018,329 
Local watershed stewardship 39 10,454,306 
Riparian habitat 12 7,290,196 
Environmental water 
management 

3 5,969,803 

Fishery assessment 18 4,234,275 
Non-native invasive species 16 3,726,748 
Uplands and wildlife friendly 
agriculture 

2 1,744,801 

Environmental education 18 793,553 
Special status species 1 178,889 
  Total:  

$233,897,880 
 
3.0 Recommendations 
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The following is a summary listing of recommendations from Phase 1 of the ERP 
Projects Evaluation based on the findings of the scoping exercise.  Additional 
recommendations, particularly with regard to the specific design and implementation of 
Phase 2 of the program evaluation are presented in Attachments A and B to this 
memorandum. 
 
1. An overriding goal of the evaluation should be to examine linkages between 

funded projects and the goals, objectives, and targets of the ERPP and its 
Strategic Plan, including consistency with the concepts of active adaptive 
management.  The relationship between funded projects and ERP goals and 
objectives was mentioned by many of the individuals interviewed during Phase 1.  An 
initial review of the ERP tracking database suggests that projects are not being 
tracked by ERP goals and that decisions about project funding are being made in the 
absence of such information.  The degree to which funded projects address the 12 
uncertainties identified in the ERP Strategic Plan, as well as linkages to ERP 
milestones should also be examined. 

2. The Projects Evaluation should provide a broad overview of ERP 
accomplishments to date and a more detailed analysis of specific issues.  The 
broad review should focus on providing descriptive “annual report” type information, 
while the detailed review should focus on specific questions regarding the types of 
data being collected and the types of problems being encountered at specific projects.  
Results from the scoping interviews indicate that there is strong desire to collect 
information at both these scales of resolution. While data collection efforts can be 
designed to simultaneously support both objectives, each has a different orientation 
(including distinct target audiences) and each may warrant a distinct deliverable. 

 
3. For Phase 2, a broad “annual report” level evaluation should be conducted for a 

single region as an initial test case.  There appears to be limited information 
available relative to funded projects that could be readily compiled to develop 
summary indicators of progress.  The consistency, and comparability of this 
information is also unclear.  Prior to committing resources to a program-wide 
compilation, the methodology should be thoroughly thought out and tested.  We 
recommend that the Delta region be considered as the pilot region for Phase 2. 

 
4. The more detailed evaluation for Phase 2 should sample projects from a given 

geographic areas and from a given suite of projects.  There is interest in 
investigating projects geographically as well as comparing across specific types of 
projects.  For the purpose of the pilot exercise, we believe it is reasonable to explore 
and test both lines of investigation.  Phase 2 should focus on a limited number of 
projects (15-30). 
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5. The evaluation should focus on projects funded between 1995 and 2000.  There 

appear to be plenty of projects and materials to support a pilot level review within 
this group of projects, including projects at various stages of completion. Recently 
awarded projects (2001 and 2002) are less likely to have progressed to the point of 
developing information that could be reviewed. 
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Attachment A 
Pilot Exercise Design 

 
Broadly speaking, the purpose of the pilot exercise is to provide an objective assessment 
of ERP progress and learning to date.  The pilot will have two primary objectives: 1) to 
provide a descriptive overview of ERP projects funded to date; and 2) to evaluate project 
successes, failures and learning to date on 15-30 ERP funded projects.  Ultimately, both 
efforts will aid in answering the broader overall question of if, and how, the ERP is 
fulfilling its strategic plan goals. 
 
Details on each objective, questions asked of projects, project selection criteria, data 
collection methods, and expected results for the pilot exercise are outlined in the 
following sections. 

Objective 1:  Provide a descriptive overview of ERP projects funded to date 

Background 
This component of Phase 2 will focus on a “30,000 foot view” of implemented ERP 
projects within a single CALFED region.  The overview will focus on collecting 
descriptive statistics relative to strategic plan goals addressed, types of projects, dollars 
invested, total dollars spent and available data on metrics such as miles of stream habitat 
restored, habitat acreage restored, and fish counts.  
 
Questions 
Objective 1 will primarily focus on the following list of questions: 
 
• How is the ERP fulfilling its strategic plan goals?  Has it funded projects that address 

all of the goals?  How are dollars allocated across strategic plan goals?  How do 
funded projects relate to specific ERP targets and objectives associated with each 
goal? 

• Where has significant progress been made according to the strategic plan goals and 
milestones? 

•  What is the proportion of projects funded to projects implemented?  What does this 
proportion look like with regard to specific strategic plan goals? 

• What projects have been implemented and what is the degree/percent of 
implementation? 

• What gaps in information, funding and learning exist? 
 
Data Collection 
We will utilize information from the following sources: 
 
• Data mining of proposals, progress reports and annual reports.  This may include 

brief meetings with knowledgeable ERP and agency staff, such as program managers, 
that have a broad general knowledge of ERP projects. 

• “Brief” electronic survey of project proponents designed to fill in gaps on project 
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information once data mining of deliverables and available information is done.  It is 
expected that the survey will be brief and take participants 10-15 minutes to respond.  
The survey could either be web based and feed directly into a database or, more 
simply, be conducted through electronic mail. 

• Maps similar to those on the ERP web site.  If possible we will manipulate these 
maps to address the questions above. 

• IEP monitoring database, monitoring database from Karl Jacobs at DWR and other 
project inventories such as the Natural Resources Project Inventory (NRPI). 

 
Expected results 
The results from this portion of the pilot will include annual report type information with 
maps, tables, graphs, and pie charts summarizing the information.  A brief summary of 
findings, gaps in information, and recommendations will accompany the summary 
statistics and figures. 

Objective 2:  Evaluate project successes, failures and learning to date on 15-30 ERP 
funded projects 

 
Background 
This component of Phase 2 will focus on what is being done and learned at the project 
level and how projects compare and/or relate to one another as well as to the program as 
a whole.  Questions will be explored regarding implementation, project design (including 
experimental design), monitoring, and other aspects of project-level activity.  Results will 
be compared and contrasted across projects and reviewed for implications on the program 
as a whole.  A subset of 15-30 projects will be selected for review.  Sampling will be 
designed to provide information from projects located in a given watershed (to allow for 
testing a geographic based analysis) and from a select type of project, such as channel 
manipulations.  Sampling from a particular type of project will allow for direct 
comparisons regarding factors such as monitoring and experimental designs. 
 
Questions 
Basic project description 
•  What are the descriptive aspects of the project: location, type, size, goals, and 

approach for restoring the ecosystem? 
•  Which strategic goals of the ERP strategic plan is the project fulfilling?  Which of the 

12 uncertainties? 
Learning 
•  What are we learning from and across projects?  What mechanisms exist for learning 

across and among projects?  What has been learned that will help in future restoration 
projects?  How do the project goals and achievements complement other similar 
projects in the region or ecosystem? 

•  What did project proponents do vs. what they said they would do?  How were project 
objectives modified once the project was implemented?  What problems and 
impediments did the proponents face and how did they adjust to those problems? 

•  What types of impediments to implementation have been encountered (e.g., 
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contracting or permitting barriers)? 
•  What kinds of partnerships between organizations work for field projects? 
•  What kinds of measures of success is the project using?  What types of quantitative 

measures (e.g., amount of gravel applied or dirt moved) and measures of 
environmental change (e.g., how is the project affecting the ecosystem) are used? 

•  How does the project monitoring tie in to learning and analysis across the ecosystem?  
What other groups do the project proponents communicate with regularly or 
occasionally? 

Experimental design 
•  What is the project’s experimental design?  Is there a working conceptual model?  If 

not, why not?  Does the project incorporate adaptive management into 
implementation?  If not why not?  Is the adaptive management passive or active? 

•  Did project proponents conduct pre- and post-project monitoring?  What are specific 
aspects of project monitoring, such as variables, frequency of measure, methods?  
How is the monitoring data being managed?  What are the plans for post project 
monitoring?  How has monitoring data been interpreted and shared? 

•  What kind of information has the project generated?  Is the information useful for 
future ERP decision-making?  What information has not been received that the ERP 
program needs? 

Products 
•  What are the publications, abstracts, reports, and presentations related to the project 

that can be provided? 
•  What are appropriate fields for a georeferenced database to best track, monitor and 

efficiently look back at project and program accomplishments? 
 
Project selection  
Based on the objectives of the review and agency and stakeholder interviews, we 
recommend that the following be considered in selecting projects for the Phase 2 pilot 
examination: 
 

1. The project is at least 3 years old and has been completed or is near completion; 
2. The project has significant data available for analysis;  
3. The project, or group of projects, represents a significant percentage of the funds 

invested to date. 
4. The project is representative of other funded projects. 
5. The projects represent different regional areas, including upstream riverine 

restoration projects and projects within the estuary. 
 
The project selection should involve a combination of general selection criteria together 
with purposive project sampling, e.g., selecting projects that have data.  Since Channel 
Dynamics includes 18 projects, Shallow Water includes 22 and many of the watershed 
funded projects have between 10-15, it should be possible, data constraints aside, to pick 
approximately 10 projects from each category and have a representative sample of each 
class and for one watershed.  These numbers should therefore give programmatic levels 
of significance in results rather than statistically robust samples. 
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Data Collection 
Data collection will start with the general data from Objective 1.  Once specific projects 
are selected, data collection will proceed to specific project reports and other written 
products the proponents have produced.  Each principal investigator/project manager will 
then be interviewed, followed by individual and focus group interviews of project 
implementers and recipients.  This multiple data collection approach will best 
“triangulate” results and ensure objective reporting on each project.  Interview questions 
will be based on the above questions, but will require a testing phase of approximately 5 
interviews after which they will be adjusted to improve results.  Ideally interviews would 
be transcribed, coded and analyzed, but due to high costs, we will conduct interviews in 
teams of two with one person facilitating the interview and the other writing detailed 
notes.  Interviews, however, will be recorded for reference and clarifying data. 
 
Expected results 
Results will be compiled into recommendations for conducting a comprehensive look-
back exercise as well as the lessons learned during the pilot.  Recommendations for 
designing a georeferenced project database (or adding fields to the existing project 
tracking database) will also be included.  The recommendations will focus on learning 
and impact at the project level.  Products will include a final report, PowerPoint slides as 
useful as presentations regarding the report and database mockups.  A summary of 
findings for Objective 1 will include figures, graphs and tables in an annual report type 
format and specific findings from Objective 2 will include summaries and narratives.  We 
expect that final review of the report will be done by appropriate ERP staff, but also 
selected members of the ISB to strengthen credibility and to give an outside the Bay-
Delta ecosystem view of the results. 
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Attachment B 
Proposed Work Plan for Phase 2 

 
The following is a proposed list of tasks for conducting Phase 2 of the ERP Program 
Evaluation. This work plan assumes that Phase 2 will be conducted according to the 
recommendations and design methodology outlined in Attachment A. 
 
Task 1 - Compile Data for “Annual Report” Level Evaluation - This task will entail 
collecting summary level data from all the ERP funded projects.  An initial set of 
statistics will be developed based on the existing goals and objectives of the ERPP as 
well as relevant ERP milestones.  Statistics will be developed for each class of project 
and will be oriented towards broad overview measures of progress.  Sources of 
information for Task 2 will be project proposals, progress reports, final reports, the 
tracking database, and existing staff knowledge about the projects.  
 
Task 2 - Develop Summary Information - Using the data compiled in Task 1, summary 
statistics will be developed that describe accomplishments to date relative to ecosystem 
restoration.  This information will be developed in the form of maps, tables, and graphics 
that can be used for CALFED’s annual report and other presentations.   
 
Task 3 – Select Projects for Detailed Review – This task will involve applying the 
project selection criteria and working with ERP staff and others knowledgeable about the 
various projects to identify specific ERP funded projects that will be reviewed in more 
detail during Phase 2.  Approximately 15-30 projects will be selected for a more detailed 
review.  
 
Task 4 - Collect Data for Detailed Review - This will include projects representing 
activity within a given watershed and activity from one or two different classes of 
projects.  A total of not more than 30 projects will be reviewed.  Unlike Task 1 above, 
which focuses on existing secondary data sources, this task will focus on the collection of 
primary data though focused interviews.  A number of specific questions will be asked to 
assess parameters such as impediments to implementation, the use of conceptual models 
and adaptive management (including experimental designs), what has worked and what 
has not, modifications since the original proposal, and project monitoring. 
 
Task 5 - Prepare Final Report - Based upon the experience of the pilot projects a final 
report will be prepared documenting the pilot evaluation and suggestions for refining the 
process for a more comprehensive evaluation.  The report will also provide a cost 
estimate and timeline for collecting data on the remaining ERP funded projects.  
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Attachment C 
Scoping Interview Guide for Look-Back Exercise 

 
 
Objectives 
• Refine the objectives for the look-back exercise. 
• Identify the specific types of information to be compiled. 
• Determine the type of projects/programs to analyze during the look-back exercise. 
• Set-forth the types of products and follow-up for the larger program evaluation exercise. 
 
Introduction 
• CALFED is planning to initiate a retrospective review of projects funded to date by the ERP. 
• The purpose of this call is to get your thoughts on the review and solicit your input on: (1) the 

objectives of the review and (2) the kinds of information that should be obtained. 
• The actual review exercise is planned to occur in two phases with an initial pilot exercise 

reviewing approximately 30 projects, followed by a more comprehensive review of a larger 
number of funded projects.   

• There are a number of different types of projects that have been funded and a wide variety of 
information that could be obtained from each.  In asking you a few questions, we hope to 
develop a better understanding of what would be most valuable to review, as well as some 
ideas on how best to design the pilot exercise.  

• This call should take no longer than 20 minutes.   
 
Questions 
1. In general, what would you like to get out of the look back exercise?  What would you like to 

learn? 
2. Some possible objectives of the exercise include: 

• assessing program and/or project progress and success to date 
• identifying  restoration actions that have worked and those that have not 
• assessing the benefits of the ERP to the Bay-Delta ecosystem 
• aiding future ERP planning 
• identifying impediments to program implementation 

Which of these possible objectives do you feel are particularly important?  What other 
objectives would you suggest? 

3. What specific pieces of information do you feel should be compiled?   
4. What specific types of projects should the analysis focus on?  List. 
5. Do you think the exercise should include projects in various phases of development, or only 

focus on those that have made significant progress?  Should the evaluation include research 
projects? 

6. What specific questions do you think should be asked relative to each project? 
7. For the pilot exercise, would you prefer a stratified sample of projects, a review of certain 

types of projects, or a review of projects in a given geographic location/region? 
8. What concrete information would like to see from the review? 



APPENDIX B 
 

CALFED ERP-Funded Projects  
Sorted by Topic, Region, and Year 



CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-01-N07 Sedimentation in the Delta and Suisun Bay
Channel Dynamics and 
Sediment Transport

Delta & East Side 
Tributaries $1,367,684.00 

ERP-99-N06
Linked Hydrogeomorphic Ecosystem Models  to 
Support Adaptive Management

Channel Dynamics and 
Sediment Transport

Delta & East Side 
Tributaries $1,546,016.00 

ERP-98-B08 Cache Slough Habitat Enhancement
Channel Dynamics and 
Sediment Transport

Delta & East Side 
Tributaries $85,000.00 

ERP-97-B02
Sedimentation Movement and Availability and 
Monitoring in the Delta

Channel Dynamics and 
Sediment Transport

Delta & East Side 
Tributaries $1,047,010.00 

ERP-97-N11
In-Channel Island Restoration/Demonstration (Phase 
1: Permitting and Design)

Channel Dynamics and 
Sediment Transport

Delta & East Side 
Tributaries $270,270.00 

ERP-98-F15
Lower Clear Creek Floodway Restoration Project 
(Phase II)

Channel Dynamics and 
Sediment Transport Sacramento $3,559,596.00 

ERP-97-N07 Cottonwood Creek Channel Restoration Planning
Channel Dynamics and 
Sediment Transport Sacramento $61,000.00 

ERP-01-N03 Tuolumne River Restoration:  Special Run Pool 10
Channel Dynamics and 
Sediment Transport San Joaquin $543,530.00 

ERP-01-N06

Revised Phase 2 - Merced River Salmon Habitat 
Enhancement: River Mile 42 to 44 (Robinson Ranch 
Site)

Channel Dynamics and 
Sediment Transport San Joaquin $1,699,101.00 

ERP-01-N09 Tuolumne River Fine Sediment Management
Channel Dynamics and 
Sediment Transport San Joaquin $910,486.00 

ERP-01-N61
Tolumne River Mining Reach Restoration No 3,  
Warner-Deardorff Segment

Channel Dynamics and 
Sediment Transport San Joaquin $910,486.00 

ERP-99-B04
Merced River Salmon Habitat Enhancement: Lower 
Western Stone Site

Channel Dynamics and 
Sediment Transport San Joaquin $130,000.00 

ERP-99-B05
Merced River Salmon Habitat Enhancement (Phase I: 
Ratzlaff Reach)

Channel Dynamics and 
Sediment Transport San Joaquin $1,586,350.00 

ERP-99-F01 Tuolumne River Run Pool 10 Restoration
Channel Dynamics and 
Sediment Transport San Joaquin $165,000.00 

ERP-99-F02 Tuolumne River Mining Reach Restoration
Channel Dynamics and 
Sediment Transport San Joaquin $3,332,050.00 

ERP-98-C04/C05
Basso Bridge and Merced River Ranch Land 
Acquisition

Channel Dynamics and 
Sediment Transport San Joaquin $830,500.00 

ERP-98-F06
Tuolumne River Setback Levees and Channel 
Restoration

Channel Dynamics and 
Sediment Transport San Joaquin $1,362,000.00 

ERP-98-F11
Merced River Salmon Habitat Enhancement (Phase 
III)

Channel Dynamics and 
Sediment Transport San Joaquin $2,433,759.00 

ERP Project Evaluation
Appendix B Page B-1 Phase  2 Report



CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-97-C11 Gravel at Basso Bridge
Channel Dynamics and 
Sediment Transport San Joaquin $250,975.00 

ERP-97-M08 Tuolumne River Channel Restoration (Pool 9)
Channel Dynamics and 
Sediment Transport San Joaquin $2,353,100.00 

ERP-97-M09 Tuolumne River Mining Reach Restoration
Channel Dynamics and 
Sediment Transport San Joaquin $2,801,000.00 

ERP-97-N21 Knights Ferry Gravel Replenishment
Channel Dynamics and 
Sediment Transport San Joaquin $536,410.00 

ERP-99-B10
Species & Community Profiles of the SF Bay Area 
Wetlands Ecosystem Goals Project

Ecosystem Water & 
Sediment Quality Bay $45,320.00 

ERP-99-N07
Chronic Toxicity of Environmental Contaminants in 
Sacramento Splittail - A Biomarker Approach

Ecosystem Water & 
Sediment Quality Bay $673,684.00 

ERP-98-B09
IPM Partnership to Improve Water Quality in Suisun 
Bay and Local Creeks

Ecosystem Water & 
Sediment Quality Bay $266,000.00 

ERP-01-N20
Transport, Transformation & Effects of Se and C in 
the Delta: Implications for ERP

Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $2,600,000.00 

ERP-01-N21
Large-Scale Pilot Demonstration of Passivation 
Technology For Restoration of Newton Copper Mine

Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $60,000.00 

ERP-00-G01
Dissolved Organic Carbon Release - Delta Wetlands 
Part 2

Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $1,030,000.00 

ERP-99-B17
Dissolved Organic Carbon Release from Delta 
Wetlands, Part 1

Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $1,434,449.00 

ERP-98-B07
Evaluation of Selenium Sources, Levels, and 
Consequences in the Delta

Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $1,627,117.00 

ERP-98-C09A Delta Dredging Reuse Strategy
Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $24,000.00 

ERP-98-C09b Delta Dredging Reuse Strategy
Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $276,000.00 

ERP-98-C09c Delta Dredging Reuse Strategy
Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $200,000.00 

ERP-97-C05
Effects of Wetlands Restoration on Methyl Mercury 
Levels

Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $546,171.00 

ERP-97-C06 Contaminant Effects on Smelt
Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $437,326.00 

ERP-97-N09 Monitoring of Delta Contaminants
Ecosystem Water & 
Sediment Quality

Delta & East Side 
Tributaries $100,000.00 
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CALFED Project ID Title Topic Region Amount Awarded

ERP-01-N22
Rainbow Trout Toxicity Monitoring: An Evaluation of 
the Role of Contaminants on Anadromous Salmonids

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $530,000.00 

ERP-99-B06
Assessment of Ecological and Human Health Impacts 
of Mercury in the Bay-Delta Watershed

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $4,164,000.00 

ERP-99-N08
Assessment of Pesticide Effects on Fish & Their Food 
Resources in the Sacramento/San Joaquin Delta

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $1,586,894.00 

ERP-98-C06 Water Quality Criteria for Chlorpyrifos and Diazinon
Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $67,753.00 

ERP-98-C07
Fathead Minnow Toxicity Study in the Sacramento 
River

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $400,000.00 

ERP-98-C08 Algae Toxicity Study
Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $500,000.00 

ERP-97-B06
Assessment of Organic Matter in the Habitat and its 
Relationship to the Food Chain

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $1,440,649.00 

ERP-97-C12
Evaluation of Alternative Pesticide Use Reduction 
Practices

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $1,113,781.00 

ERP-97-N20

Implementing Programs to Reduce the Use of 
Pesticides and Fertilizers in Sacramento and San 
Joaquin Watersheds

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $1,680,631.00 

ERP-95-M06

Implementing Programs to Reduce the Use of 
Pesticides and Fertilizers in Sacramento and San 
Joaquin Watersheds (BIOS)

Ecosystem Water & 
Sediment Quality

Entire Bay-Delta 
Watershed $660,000.00 

ERP-00-B05
Adaptive Real-Time Water Quality Management of 
Seasonal Wetlands in the Grassland Water District

Ecosystem Water & 
Sediment Quality Sacramento $671,900.00 

ERP-98-B05 Sand and Salt Creek Watershed Project
Ecosystem Water & 
Sediment Quality Sacramento $599,000.00 

ERP-97-N01 Reduction of Diazion and Chlorpyrifos (Sacramento Sediment Quality Sacramento $663,500.00 

ERP-98-B14
Bacterial treatment of Selenium in the Panoche 
Drainage

Ecosystem Water & 
Sediment Quality San Joaquin $1,149,000.00 

ERP-99-B16
Determination of the Causes of Dissolved Oxygen 
Depletion in the SJ River

Ecosystem Water & 
Sediment Quality San Joaquin $892,400.00 

ERP-97-C08
San Joaquin River Real-time Water Quality 
Management Program

Ecosystem Water & 
Sediment Quality San Joaquin $931,857.00 

ERP-01-N34
Estuary Action Challenge Environmental Education 
Project Environmental Education Bay $50,000.00 
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ERP-01-N37
Environmental Stewardship Educational Conferences 
and Tours Environmental Education Bay $48,500.00 

ERP-01-N39 Adopt-A-Watershed Leadership Institute Environmental Education Bay $592,884.00 

ERP-01-N38 Delta Studies Program:  San Joaquin County Schools Environmental Education
Delta & East Side 
Tributaries $306,291.00 

ERP-98-B34 Discover the Flyway Environmental Education
Delta & East Side 
Tributaries $49,000.00 

ERP-98-B38 Stone Lakes Water Hyacinth Education Program Environmental Education
Delta & East Side 
Tributaries $9,600.00 

ERP-01-N36
Traveling Film Festival/San Joaquin River Oral 
History Film Environmental Education

Entire Bay-Delta 
Watershed $281,316.00 

ERP-01-N41 Bay-Delta Learning Initiative Environmental Education
Entire Bay-Delta 
Watershed $126,668.00 

ERP-99-B20 Sacramento River Discovery Center Environmental Education
Entire Bay-Delta 
Watershed $39,552.00 

ERP-99-B21
Estuary Action Challenge Environmental Education 
Project Environmental Education

Entire Bay-Delta 
Watershed $51,500.00 

ERP-99-B22 Water Challenge 2010 Exhibit Environmental Education
Entire Bay-Delta 
Watershed $52,015.00 

ERP-99-B24 Traveling Film Festival Exhibit Environmental Education
Entire Bay-Delta 
Watershed $51,500.00 

ERP-99-B26 1999/2000 Bay-Delta Education Program Environmental Education
Entire Bay-Delta 
Watershed $33,269.00 

ERP-99-B27 Watershed Educational Training Environmental Education
Entire Bay-Delta 
Watershed $13,390.00 

ERP-98-B31 Traveling Film Festival / Heron Booth / Video Archive Environmental Education
Entire Bay-Delta 
Watershed $54,000.00 

ERP-98-B32
Environmental Agriculture Conferences and Field 
Tours Environmental Education

Entire Bay-Delta 
Watershed $28,000.00 

ERP-98-B36
Bay-Delta Environmental Restoration Education 
Program Environmental Education

Entire Bay-Delta 
Watershed $40,000.00 

ERP-98-B39 Water Challenge 2010 Environmental Education
Entire Bay-Delta 
Watershed $64,500.00 

ERP-01-N33 Watershed Education, Headwaters to the Ocean Environmental Education Sacramento $321,816.00 

ERP-01-N35 Watershed Education Project Environmental Education Sacramento $100,865.00 
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ERP-01-N40 Discover the Flyway II Environmental Education Sacramento $197,987.00 

ERP-01-N42
Educating Farmers and Landowners in Biological 
Resource Management Environmental Education Sacramento $1,066,593.00 

ERP-99-B23 The Learning Watershed Project Environmental Education Sacramento $56,907.00 

ERP-98-B33
Sacramento River, Headwaters to the Ocean, Public 
Information and Education Environmental Education Sacramento $49,640.00 

ERP-98-B35
The Butte Creek Watershed Educational Workshops 
and Field Tours Series Environmental Education Sacramento $33,000.00 

ERP-00-B04

Focused Action to Develop Ecologically-based 
Hydrologic Models and Water Management 
Strategies in the San Joaquin Basin

Environmental Water 
Management San Joaquin $304,803.00 

ERP-99-B29 San Joaquin River Pilot Project
Environmental Water 
Management San Joaquin $2,575,000.00 

ERP-99-B30 Water Acquisition
Environmental Water 
Management San Joaquin $3,090,000.00 

ERP-99-B25 River Studies Center Exhibits & Programs Environmental Education San Joaquin $70,467.00 

ERP-98-B30
San Joaquin Valley Salmonids in the Classroom 
Program Enhancement Environmental Education San Joaquin $3,000.00 

ERP-98-B40 Tuolumne River Natural Resources Program Environmental Education San Joaquin $94,213.00 

ERP-98-B23
Steelhead and Chinook Salmon Fish Passage Barrier 
Remediation on the Guadalupe River

Fish Screens and 
Passage Bay $178,200.00 

ERP-95-M07 Fish Screen Construction
Fish Screens and 
Passage Bay $450,000.00 

ERP-01-N57
Lower Mokelumne River Restoration Program - 
Phase 2 (Woodbridge)

Fish Screens and 
Passage

Delta & East Side 
Tributaries $680,000.00 

ERP-01-N59
Stockton East Water District and Calaveras County 
Water District Fish Screen Facilities - Calaveras River

Fish Screens and 
Passage

Delta & East Side 
Tributaries $670,000.00 

ERP-98-B11 Woodbridge Fish Screen and Passage
Fish Screens and 
Passage

Delta & East Side 
Tributaries $1,575,000.00 

ERP-98-B25 Cosumnes River Salmonid Barrier Program
Fish Screens and 
Passage

Delta & East Side 
Tributaries $188,255.00 

ERP-98-B27 Hastings Tract Fish Screen (Phase II: Construction)
Fish Screens and 
Passage

Delta & East Side 
Tributaries $271,250.00 
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CALFED Project ID Title Topic Region Amount Awarded

ERP-98-C16
Developing a Methodology to Accurately Simulate 
Entrainment of Fish (Pump Barge Study)

Fish Screens and 
Passage

Delta & East Side 
Tributaries $200,000.00 

ERP-98-R01 Small Diversion Fish Screen Program
Fish Screens and 
Passage

Delta & East Side 
Tributaries $900,000.00 

ERP-97-M06
Hastings Tract Fish Screen (Phase I: Feasibility 
Study)

Fish Screens and 
Passage

Delta & East Side 
Tributaries $27,000.00 

ERP-99-N02
Fish Treadmill Developed Fish Screen Criteria for 
Native Sacramento-San Joaquin Watershed Fishes

Fish Screens and 
Passage

Entire Bay-Delta 
Watershed $823,000.00 

ERP-98-N02
Expanding California Salmon Habitat  to Alter Dams 
and Diversions

Fish Screens and 
Passage

Entire Bay-Delta 
Watershed $49,000.00 

ERP-96-M23
Innovative Fish Screen for Small  Diversions 
Demonstration Project

Fish Screens and 
Passage

Entire Bay-Delta 
Watershed $90,000.00 

ERP-01-N51
City of Sacramento Intake Fish Screen Replacement 
Project

Fish Screens and 
Passage Sacramento $6,020,995.00 

ERP-01-N52
Sacramento River Fish Small Screen Project Vertical 
River Pump Diversions

Fish Screens and 
Passage Sacramento $1,800,000.00 

ERP-01-N53 White Mallard Dam and Associated Diversions
Fish Screens and 
Passage Sacramento $84,938.00 

ERP-01-N54

Lower Butte Creek Project:  Phase III 
Facilitation/Coordination and Construction of Three 
Fish Passage Modifications to Sutter Bypass West 
Side Water Control Structures

Fish Screens and 
Passage Sacramento $4,783,719.00 

ERP-01-N55
RD 2035 Fish Screen Design and Environmental 
Review

Fish Screens and 
Passage Sacramento $1,820,000.00 

ERP-01-N58

Fish Passage Improvement Project at the Red Bluff 
Diversion Dam - Balance of Phase II Funding with 
Requested Change of Scope

Fish Screens and 
Passage Sacramento $1,574,000.00 

ERP-01-N60
American Basin Fish Screen & Habitat Improvement 
Project

Fish Screens and 
Passage Sacramento $950,000.00 

ERP-00-B01
City of Redding Water Utility Fish Screen 
Rehabilitation

Fish Screens and 
Passage Sacramento $510,262.00 

ERP-00-B02
Maxwell Irrigation District Tuttle Pump Relocation 
Project

Fish Screens and 
Passage Sacramento $440,737.00 

ERP-00-R01

Sacramento River Small Diversion Fish Screen 
Program - Mechanical Monitoring and Maintenance 
Project

Fish Screens and 
Passage Sacramento $322,081.00 
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ERP-99-B01
Battle Creek Salmon and Steelhead Restoration 
Project

Fish Screens and 
Passage Sacramento $28,000,000.00 

ERP-99-B02
Lower Butte Creek Project (Phase II: Preliminary 
Engineering and Environmental Analysis)

Fish Screens and 
Passage Sacramento $775,000.00 

ERP-99-B03
ACID Fish Passage and Fish Screen Improvement 
Project, Phase III

Fish Screens and 
Passage Sacramento $5,253,000.00 

ERP-99-B07
Fish Passage Improvement Project at the Red Bluff 
Diversion Dam

Fish Screens and 
Passage Sacramento $1,030,000.00 

ERP-99-B08
Improve Upstream Ladder & Barrier Weir @Coleman 
Nat'l Fish Hatchery at Battle Creek

Fish Screens and 
Passage Sacramento $2,500,000.00 

ERP-99-N01 Anderson-Cottonwood Irrigation District Fish Screen
Fish Screens and 
Passage Sacramento $5,100,000.00 

ERP-98-B01 Richter Brothers Screen, Phase I
Fish Screens and 
Passage Sacramento $49,000.00 

ERP-98-B02
Boeger Family Farm Screen - Feasibility Study Phase 
I

Fish Screens and 
Passage Sacramento $15,000.00 

ERP-98-B03 Anderson-Cottonwood Irrigation District fish passage
Fish Screens and 
Passage Sacramento $325,000.00 

ERP-98-B16 Battle Creek Screens and Fish Passage
Fish Screens and 
Passage Sacramento $395,000.00 

ERP-98-B21
Anadromous Fish Passage at Clough Dam on Mill 
Creek

Fish Screens and 
Passage Sacramento $1,215,000.00 

ERP-98-B22
Fish Passage Improvement Project at the Red Bluff 
Diversion Dam

Fish Screens and 
Passage Sacramento $340,600.00 

ERP-98-B24

Anderston Cottonwood Irrigation District Fish 
Passage and Fish Screen Improvement Project, 
Phase II, Final Design

Fish Screens and 
Passage Sacramento $860,000.00 

ERP-98-B26
Boeger Family Farm Fish screen Phase II: 
Construction

Fish Screens and 
Passage Sacramento $139,500.00 

ERP-98-B28
City of Sacramento Fish Screen Replacement Project 
Phase 2 - Design

Fish Screens and 
Passage Sacramento $654,500.00 

ERP-98-B29
American Basin Fish Screen and Habitat 
Improvement Project

Fish Screens and 
Passage Sacramento $200,000.00 

ERP-98-N01 Reclamation District 2035 Fish Screen
Fish Screens and 
Passage Sacramento $100,000.00 

ERP-98-N04
Fish Screens and 
Passage Sacramento $100,000.00 
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ERP-97-C01 Wilkins Slough Pumping Plant Fish Screen Project
Fish Screens and 
Passage Sacramento $2,500,000.00 

ERP-97-C02 Princeton Fish Screen Construction
Fish Screens and 
Passage Sacramento $1,750,000.00 

ERP-97-C04A
Selected Fish Screens on Sacramento River and 
Tributaries

Fish Screens and 
Passage Sacramento $374,850.00 

ERP-97-M01 Wilson Ranch Fish Screen Project
Fish Screens and 
Passage Sacramento $200,000.00 

ERP-97-M02 Battle Creek Screens and Fish Passage
Fish Screens and 
Passage Sacramento $395,000.00 

ERP-97-M03 Gorrill Dam Screen and Ladder
Fish Screens and 
Passage Sacramento $369,641.00 

ERP-97-M04 Adams Dam Screen and Passage
Fish Screens and 
Passage Sacramento $217,000.00 

ERP-97-M05 Saeltzer Dam Fish Passage
Fish Screens and 
Passage Sacramento $238,200.00 

ERP-96-M01 Construct Siphon & Associated Improvements.
Fish Screens and 
Passage Sacramento $3,095,873.00 

ERP-96-M04
Princeton Pumping Plant Fish Screen (Phase 1-
Feas.)

Fish Screens and 
Passage Sacramento $75,000.00 

ERP-96-M05
Princeton-Codora-Glenn Fish Screen (Phase I: 
Feasibility Engineering)

Fish Screens and 
Passage Sacramento $75,000.00 

ERP-96-M07
Princeton-Codora-Glenn Fish Screen (Phase II: 
Construction)

Fish Screens and 
Passage Sacramento $5,500,000.00 

ERP-96-M17 Yuba River Fish Screen Replacement
Fish Screens and 
Passage Sacramento $114,750.00 

ERP-96-M19
Wilkins Slough Fish Screen - Feasibility and 
Preliminary Design

Fish Screens and 
Passage Sacramento $100,000.00 

ERP-96-M21 Adams Dam Fish Screen & Ladder
Fish Screens and 
Passage Sacramento $70,304.00 

ERP-96-M22 Gorrill Dam Fish Screen & Ladder
Fish Screens and 
Passage Sacramento $67,990.00 

ERP-95-M02 Fish Screen and Ladder Construction
Fish Screens and 
Passage Sacramento $316,500.00 

ERP-95-M05 Pump Station Relocation Construction - M&T Ranch
Fish Screens and 
Passage Sacramento $1,610,000.00 

ERP-01-N56
Patterson Irrigation District Positive Barrier Fish 
Screen on San Joaquin River Diversion

Fish Screens and 
Passage San Joaquin $175,000.00 
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ERP-97-M07 Banta-Carbona Irrigation District Fish Screen Project
Fish Screens and 
Passage San Joaquin $938,875.00 

ERP-96-M20 Fish Screen Project
Fish Screens and 
Passage San Joaquin $100,000.00 

ERP-01-N48
Juvenile Salmon Migratory Behavior Study in North, 
Central and South Delta Fishery Assessment

Delta & East Side 
Tributaries $210,000.00 

ERP-01-N50
Food Resources for Zooplankton in the Sacramento-
San Joaquin River Delta Fishery Assessment

Delta & East Side 
Tributaries $576,422.00 

ERP-00-B03 Culture of Delta Smelt Phase II & III Fishery Assessment
Delta & East Side 
Tributaries $576,229.00 

ERP-98-C02 Culture of Delta Smelt Fishery Assessment
Delta & East Side 
Tributaries $194,870.00 

ERP-96-M27 North Delta Area - Juvenile Salmon Rearing Fishery Assessment
Delta & East Side 
Tributaries $24,500.00 

ERP-00-B06 Biological Assessment of Green Sturgeon, Phase II Fishery Assessment
Entire Bay-Delta 
Watershed $211,164.00 

ERP-99-N12 Central Valley Steelhead Genetic Evaluation Fishery Assessment
Entire Bay-Delta 
Watershed $70,636.00 

ERP-99-N13

Development of a Comprehensive Implementation 
Plan for a Statistically Designed Marking & Recovery 
Plan Fishery Assessment

Entire Bay-Delta 
Watershed $74,951.00 

ERP-98-B15 Evaluation of Tagging Data Fishery Assessment
Entire Bay-Delta 
Watershed $697,632.00 

ERP-98-C15
Biological Assessment of Green Sturgeon in the 
Sacramento-San Joaquin Watershed Fishery Assessment

Entire Bay-Delta 
Watershed $241,000.00 

ERP-96-M11
Applied Research to Identify Chinook Salmon Runs 
via Genetics Fishery Assessment

Entire Bay-Delta 
Watershed $450,000.00 

ERP-95-M08
Winter-run Chinook Salmon Captive Broodstock 
Program Fishery Assessment

Entire Bay-Delta 
Watershed $300,000.00 

ERP-01-N44

Estimating the Abundance of Sacramento River 
Juvenile Winter Chinook Salmon with Comparisons to 
Adult Escapement Fishery Assessment Sacramento $1,081,638.00 

ERP-01-N45
Battle Creek Anadromous Salmonid Monitoring 
Projects Fishery Assessment Sacramento $1,576,152.00 

ERP-01-N46
Sacramento River Winter Chinook Salmon Carcass 
Survey Fishery Assessment Sacramento $305,273.00 

ERP-01-N47 Clear Creek Juvenile Salmonid Monitoring Project Fishery Assessment Sacramento $871,026.00 
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ERP-01-N49
Butte Creek, Big Chico Creek, and Sutter Bypass 
Chinook Salmon and Steelhead Evaluation Fishery Assessment Sacramento $280,951.00 

ERP-98-C12
Genetic Comparison of Steelhead Stocks in Clear 
Creek Fishery Assessment Sacramento $45,493.00 

ERP-98-C13
Spawning Areas of Green Sturgeon in the Upper 
Sacramento River Fishery Assessment Sacramento $60,801.00 

ERP-98-C14
Monitoring Spring and Winter-run Chinook Salmon 
and Steelhead in Battle Creek Fishery Assessment Sacramento $150,000.00 

ERP-98-N03
Life History and Stock Composition of Steelhead 
Trout Fishery Assessment Sacramento $120,000.00 

ERP-96-M12
Battle Creek - Chinook Salmon &  Steelhead 
Restoration Study Fishery Assessment Sacramento $306,000.00 

ERP-99-B19
Health Monitoring of Hatchery & Natural Fall-run 
Chinook in SJ River Fishery Assessment San Joaquin $38,996.00 

ERP-98-C11
Chinook Salmon Movement in the Lower SJR and 
South Delta Fishery Assessment San Joaquin $285,000.00 

ERP-97-C09
Developing a Genetic Baseline for San Joaquin 
Salmon Fishery Assessment San Joaquin $387,003.00 

ERP-01-N10
Cosumnes/Mokelumne Corridor Floodplain 
Acquisitions, Management,and Restoration Planning

Flood Plains and 
Bypasses

Delta & East Side 
Tributaries $3,044,342.00 

ERP-99-A01
Inundation of a Section of the Yolo Bypass to Restore 
Sacramento Splittail & Other Native Species.

Flood Plains and 
Bypasses

Delta & East Side 
Tributaries $820,679.00 

ERP-99-C01/C02 Cosumnes and Mokelumne Rivers Feasibility Study
Flood Plains and 
Bypasses

Delta & East Side 
Tributaries $1,007,800.00 

ERP-98-B17 Cosumnes Floodplain Acquisition and Restoration
Flood Plains and 
Bypasses

Delta & East Side 
Tributaries $3,500,000.00 

ERP-98-F09
Rhode Island Floodplain Management and Habitat 
Restoration - Phase I

Flood Plains and 
Bypasses

Delta & East Side 
Tributaries $25,000.00 

ERP-98-F19 and Demonstration Bypasses Tributaries $750,000.00 

ERP-96-M13 Yolo Bypass -  Habitat Restoration Study
Flood Plains and 
Bypasses

Delta & East Side 
Tributaries $226,000.00 

ERP-01-N12 Yolo Bypass Management Strategy, Phase II
Flood Plains and 
Bypasses Sacramento $210,000.00 

ERP-00-F01 Tuolumne River Bobcat Flat Floodplain Acquisition
Flood Plains and 
Bypasses San Joaquin $2,043,850.00 
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ERP-99-R01
Floodplain Easements; Lower Tuolumne and San 
Joaquin (DA9)

Flood Plains and 
Bypasses San Joaquin $1,545,000.00 

ERP-98-F21
Lower San Joaquin River Floodplain Protection and 
Restoration Project

Flood Plains and 
Bypasses San Joaquin $1,100,000.00 

ERP-01-N27 Sonoma Creek Watershed Conservancy, 2001-2003
Local Watershed 
Stewardship Bay $545,170.00 

ERP-01-N29 Kirker Creek Watershed CRMP Program
Local Watershed 
Stewardship Bay $198,450.00 

ERP-00-E04 Sonoma Creek Watershed Conservancy
Local Watershed 
Stewardship Bay $438,923.00 

ERP-99-N20 Napa River Watershed Stewardship Year 2
Local Watershed 
Stewardship Bay $191,100.00 

ERP-98-E01 Napa River Watershed Stewardship
Local Watershed 
Stewardship Bay $252,000.00 

ERP-98-E02
Sonoma Creek Watershed Enhancement Plan - 
Phase II

Local Watershed 
Stewardship Bay $302,000.00 

ERP-98-E04 Petaluma River Watershed Restoration Program
Local Watershed 
Stewardship Bay $220,000.00 

ERP-98-E07 Local Watershed Stewardship: Steelhead Trout Plan
Local Watershed 
Stewardship Bay $47,500.00 

ERP-98-E08 Cold Water Fisheries and Water Quality Element
Local Watershed 
Stewardship Bay $200,000.00 

ERP-98-E17 Alhambra Creek Watershed CRMP Program
Local Watershed 
Stewardship Bay $138,500.00 

ERP-01-N32
Watershed Stewardship in Marsh Creek: A Project to 
Protect Water Quality in the Western Delta

Local Watershed 
Stewardship

Delta & East Side 
Tributaries $126,000.00 

ERP-99-N15 Lower Mokelumne Stewardship
Local Watershed 
Stewardship

Delta & East Side 
Tributaries $227,000.00 

ERP-98-B10
Inventory of Forest Road Systems, Cat Creek 
Watershed

Local Watershed 
Stewardship

Delta & East Side 
Tributaries $45,320.00 

ERP-98-E11 Yolo Bypass Watershed Restoration Strategy
Local Watershed 
Stewardship

Delta & East Side 
Tributaries $244,188.00 

ERP-98-E12
Local Watershed Stewardship Plan for the Lower 
Mokelumne River

Local Watershed 
Stewardship

Delta & East Side 
Tributaries $159,000.00 

ERP-01-N30
Digital Soil Survey Mapping and Digital 
Orthophotoquad Imagery Development

Local Watershed 
Stewardship

Entire Bay-Delta 
Watershed $502,100.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-99-B14

Biological Ag Systems in Cotton-BASIC-Reducing 
Synthetic Pesticides & Fertilizers in the North San 
Joaquin Valley

Local Watershed 
Stewardship

Entire Bay-Delta 
Watershed $460,000.00 

ERP-99-N18 Levee Setback Geomorphic Model
Local Watershed 
Stewardship

Entire Bay-Delta 
Watershed $104,458.00 

ERP-01-N26

Lassen National Forest Watershed Stewardship 
Within the Anadromous Watersheds of Butte, Deer, 
and Mill Creeks

Local Watershed 
Stewardship Sacramento $849,845.00 

ERP-01-N28 Sacramento River Conservation Area Program
Local Watershed 
Stewardship Sacramento $326,991.00 

ERP-01-N31
Willow Slough Watershed Rangeland Stewardship 
Program

Local Watershed 
Stewardship Sacramento $1,800,668.00 

ERP-01-N62 Yuba Feather Work Group
Local Watershed 
Stewardship Sacramento $193,650.00 

ERP-00-E01

Last Chance Creek Watershed Restoration Project--
Ferris Meadow Reach--Feather River Coordinated 
Resource Management (FR-CRM)

Local Watershed 
Stewardship Sacramento $1,009,400.00 

ERP-00-E03
Cottonwood Creek Watershed Monitoring and 
Assessment

Local Watershed 
Stewardship Sacramento $360,500.00 

ERP-99-B15 Duncan/Long Canyon Paired - Watershed Project
Local Watershed 
Stewardship Sacramento $86,108.00 

ERP-99-N14 Colusa Basin Watershed Project
Local Watershed 
Stewardship Sacramento $492,500.00 

ERP-99-N16 Clear Creek Prescription
Local Watershed 
Stewardship Sacramento $256,260.00 

ERP-99-N17 Yuba Watershed Council
Local Watershed 
Stewardship Sacramento $142,618.00 

ERP-99-N19
American River (South and Middle Fork) Watershed 
Stewardship Project

Local Watershed 
Stewardship Sacramento $203,250.00 

ERP-99-N21
Development of a River corridor Management Plan 
for the Lower American River

Local Watershed 
Stewardship Sacramento $250,000.00 

ERP-98-E05 Cottonwood  Creek Watershed Group Formation
Local Watershed 
Stewardship Sacramento $161,000.00 

ERP-98-E06 Battle Creek Watershed Stewardship
Local Watershed 
Stewardship Sacramento $145,000.00 

ERP-98-E10
South Yuba River Coordinated Watershed 
Management Plan

Local Watershed 
Stewardship Sacramento $264,000.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-98-E13
Union School Slough Watershed Improvement 
Program

Local Watershed 
Stewardship Sacramento $636,000.00 

ERP-98-E14
American River Integrated Watershed Stewardship 
Strategy

Local Watershed 
Stewardship Sacramento $220,750.00 

ERP-98-E15
Sulphur Creek Coordinated Resource Management 
Planning Group

Local Watershed 
Stewardship Sacramento $23,828.00 

ERP-98-E16 Lower Putah Creek Watershed Stewardship Program
Local Watershed 
Stewardship Sacramento $100,500.00 

ERP-98-F01 Butte Creek Watershed Restoration Implementation
Local Watershed 
Stewardship Sacramento $302,867.00 

ERP-97-B01
Watershed Improvements/Sediment Stabilization 
(Deer, Mill, Antelope Creeks)

Local Watershed 
Stewardship Sacramento $371,000.00 

ERP-97-C03
Watershed Management Planning for Sacramento 
River Riparian Program

Local Watershed 
Stewardship Sacramento $200,000.00 

ERP-97-E01 Watershed Planning (Big Chico Creek)
Local Watershed 
Stewardship Sacramento $422,830.00 

ERP-97-E02
Watershed Planning (Deer Creek) - Implementation 
Program

Local Watershed 
Stewardship Sacramento $196,554.00 

ERP-96-M24 Butte Creek - Watershed Management Strategy Plan
Local Watershed 
Stewardship Sacramento $83,000.00 

ERP-96-M25
Battle Creek - Chinook Salmon &  Establish 
Watershed Conservancy

Local Watershed 
Stewardship Sacramento $50,000.00 

ERP-00-E02
Panoche/Silver Creek Watershed 
Management/Action Plan

Local Watershed 
Stewardship San Joaquin $873,440.00 

ERP-00-E05 Merced River Corridor Restoration Project Phase III
Local Watershed 
Stewardship San Joaquin $272,912.00 

ERP-98-E09 Merced River Corridor Restoration Plan
Local Watershed 
Stewardship San Joaquin $300,000.00 

ERP-01-N01

The Influence of Flood Regimes, Vegetative and 
Geomorphic Structures on the Links between Aquatic 
& Terrestial Systems Natural Flow Regimes

Delta & East Side 
Tributaries $2,521,236.00 

ERP-01-N02 Real-Time Flow Monitoring Natural Flow Regimes Sacramento $418,700.00 

ERP-01-N05 Invasive Spartina Project (ISP)
Nonnative Invasive 
Species Bay $1,793,661.00 

ERP-00-F09
Treating Ballast Water Discharges at Existing 
Municipal Wastewater Treatment Plants

Nonnative Invasive 
Species Bay $122,014.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-00-F10

Determining the Biological, Physical and Chemical 
Characteristics of Ballast Water Arriving in San 
Francisco Bay

Nonnative Invasive 
Species Bay $387,182.00 

ERP-97-C07 Preventing Exotic Introductions from Ballast Water
Nonnative Invasive 
Species Bay $222,830.00 

ERP-99-B18
Evaluation of Potential Impacts of Chinese Mitten 
crab on Benthic Communities in the Delta

Nonnative Invasive 
Species

Delta & East Side 
Tributaries $152,233.00 

ERP-00-F11 Arundo Donax Eradication and Coordination
Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $842,587.00 

ERP-99-F05 Non-native Invasive Species Advisory Council
Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $50,000.00 

ERP-99-F06

Reducing Risk of Importation & Distribution on Non-
native Invasive Species Through Outreach & 
Education

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $105,466.00 

ERP-99-F07 Zebra Mussel Detection & Outreach Project
Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $100,000.00 

ERP-99-F08
Purple Loosestrife Prevention, Detection & Control in 
the Sac/SJ Delta & Associated Hydrologic Units

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $201,306.00 

ERP-99-F09 Introduced Spartina Eradication Project
Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $275,000.00 

ERP-99-F10

Practical Guidebook to Prevent & Control for Non-
native Invasive Plants in Shallow Water Habitats of 
the Bay-Delta Ecosystem

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $76,750.00 

ERP-99-F11
Effects of Introduced Clams on the Food Supply of 
Bay-Delta Fishes

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $100,490.00 

ERP-99-N09
Effects of Introduced Species of Zooplankton & 
Clams on the Bay-Delta Food Web

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $653,384.00 

ERP-99-N10
Assessing Ecological & Economic Impacts of the 
Chinese Mitten Crab

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $113,033.00 

ERP-99-N11

Purple Loosestrife Prevention, Detection & Control 
Actions for the Sacramento-San Joaquin River Delta 
System

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $127,473.00 

ERP-96-M15
Introduction of Non-indigenous Aquatic Species 
Research Program

Nonnative Invasive 
Species

Entire Bay-Delta 
Watershed $197,000.00 

ERP-01-N04 Arundo Donax: Survey and Eradication
Nonnative Invasive 
Species Sacramento $360,000.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-00-F02 Canal Ranch Habitat Restoration Phase II
Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $135,940.00 

ERP-00-F06 Liberty Island Acquisition and Restoration Phase I
Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $2,701,734.00 

ERP-00-F07
McCormack-Williamson Tract Phase II Restoration 
Planning

Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $365,650.00 

ERP-00-F08
McCormack-Williamson Tract Phase II Monitoring 
Project

Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $572,886.00 

ERP-99-F04 McCormack-Williamson Tract Acquisition
Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $5,356,000.00 

ERP-98-F12 Stone Lakes NWR Land Acquisitions
Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $2,622,500.00 

ERP-97-B03 Liberty Island Acquisition
Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $8,926,000.00 

ERP-97-N14 Cosumnes Start-up Stewardship and Restoration
Restoration of Multiple 
Habitats

Delta & East Side 
Tributaries $1,985,100.00 

ERP-99-N03 East Delta Habitat Corridor (Georgiana Slough)
Restoration of Multiple 
Habitats

Entire Bay-Delta 
Watershed $1,100,000.00 

ERP-00-F03

Floodplain Acquisition and Subreach/Site-Specific 
Management Planning on the Sacramento River (Red 
Bluff to Colusa)

Restoration of Multiple 
Habitats Sacramento $534,570.00 

ERP-99-B09
Development of Implementation Plan for Lower Yuba 
River Anadromous Fish Habitat Restoration

Restoration of Multiple 
Habitats Sacramento $3,000,000.00 

ERP-98-F03 Butte Creek Acquisition and Riparian Restoration
Restoration of Multiple 
Habitats Sacramento $125,000.00 

ERP-98-F04 Lower Mill Creek Riparian Restoration (Phase I)
Restoration of Multiple 
Habitats Sacramento $30,000.00 

ERP-98-F18
Floodplain Acquisition, Management, and Monitoring 
on the Sacramento River

Restoration of Multiple 
Habitats Sacramento $1,000,000.00 

ERP-97-N02
Sacramento River Floodplain Acquisition - Natural 
Process Restoration

Restoration of Multiple 
Habitats Sacramento $9,879,800.00 

ERP-97-N03A
Sacramento River Floodplain Acquisition - Riparian 
Forest Restoration

Restoration of Multiple 
Habitats Sacramento $780,000.00 

ERP-97-N03B
Sacramento River Floodplain Acquisition and Riparian 
Restoration

Restoration of Multiple 
Habitats Sacramento $512,500.00 

ERP-97-N04 Sacramento River Meander Restoration
Restoration of Multiple 
Habitats Sacramento $898,700.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-97-N05
Restoration Planning (M and N Fork American River, 
Auburn Ravine, Coon Creek)

Restoration of Multiple 
Habitats Sacramento $222,530.00 

ERP-96-M16
Sacramento River and Major Tributaries - Corridor 
Mapping Project

Restoration of Multiple 
Habitats Sacramento $145,200.00 

ERP-01-N08
San Joaquin River NWR Riparian Habitat Protection 
& Floodplain Restoration Project - Phase II

Restoration of Multiple 
Habitats San Joaquin $7,646,233.00 

ERP-97-B04
Acquisition and Restoration of Refuge lands (SJR 
NWR)

Restoration of Multiple 
Habitats San Joaquin $10,827,000.00 

ERP-97-B05
Bear Creek Floodplain Restoration Demonstration 
Project (SLNWR)

Restoration of Multiple 
Habitats San Joaquin $334,000.00 

ERP-99-F03
Habitat Restoration on McCormack-Williamson 
Levees Riparian Habitat

Delta & East Side 
Tributaries $860,778.00 

ERP-97-N13
Tyler Island Levee Protection and Habitat Restoration 
Pilot Project Riparian Habitat

Delta & East Side 
Tributaries $885,202.00 

ERP-96-M09 Project Riparian Habitat Tributaries $480,000.00 

ERP-99-B12
Riparian Corridor Acquisition & Restoration 
Assessment Riparian Habitat Sacramento $2,240,250.00 

ERP-99-N04
Lake Red Bluff Riparian Area Restoration & 
Education Support Project Riparian Habitat Sacramento $29,114.00 

ERP-98-F20 Deer and Mill Creeks Acquisition and Enhancement Riparian Habitat Sacramento $1,000,000.00 
ERP-98-F24 Butte Creek Riparian Restoration Demonstration Riparian Habitat Sacramento $76,348.00 
ERP-97-N06 Butte Creek Acquisition and Riparian Restoration Riparian Habitat Sacramento $187,128.00 
ERP-97-N08 Lower Mill Creek Riparian Restoration (Phase II) Riparian Habitat Sacramento $69,000.00 

ERP-96-M03
Riparian Habitat Restoration Verona-Collinsville 
(Phase 1-Feas.) Riparian Habitat Sacramento $500,000.00 

ERP-00-F04
A Mechanistic Approach to Riparian Restoration - San 
Joaquin Basin, Phase I & II Riparian Habitat San Joaquin $230,376.00 

ERP-98-F07
Grayson River Ranch Perpetual Easement and 
Restoration Riparian Habitat San Joaquin $732,000.00 

ERP-01-N14
Hill Slough West Habitat Restoration Demonstration 
Project, Phase II

Shallow Water Tidal and 
Marsh Habitat Bay $87,000.00 

ERP-01-N17
Suisun Marsh Property Acquisition & Habitat 
Restoration

Shallow Water Tidal and 
Marsh Habitat Bay $536,750.00 

ERP-01-N19
Ecological Monitoring of Tolay & Cullinan Ranch Tidal 
Wetlands Restoration

Shallow Water Tidal and 
Marsh Habitat Bay $593,931.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-99-B11
South Napa River Tidal Slough & Floodplain 
Restoration Project

Shallow Water Tidal and 
Marsh Habitat Bay $1,565,600.00 

ERP-98-B13 South Napa River Wetlands Acquisition
Shallow Water Tidal and 
Marsh Habitat Bay $1,073,513.00 

ERP-98-C03 Hamilton Wetlands Restoration Planning
Shallow Water Tidal and 
Marsh Habitat Bay $1,025,015.00 

ERP-98-E03 Regional Wetlands Goals Project
Shallow Water Tidal and 
Marsh Habitat Bay $76,000.00 

ERP-98-F08
Hill Slough West Habitat Demonstration Project - 
Phase I

Shallow Water Tidal and 
Marsh Habitat Bay $200,000.00 

ERP-98-F13 Petaluma Marsh Expansion Project - Marin County
Shallow Water Tidal and 
Marsh Habitat Bay $352,135.00 

ERP-98-F14
South Napa River Wetlands Acquisition and 
Restoration Program

Shallow Water Tidal and 
Marsh Habitat Bay $466,000.00 

ERP-98-F17 Benicia Waterfront Marsh Restoration - Phase I
Shallow Water Tidal and 
Marsh Habitat Bay $59,000.00 

ERP-98-F22
Biological Restoration and Monitoring in the Suisun 
Marsh/North San Francisco Bay Ecological Zone

Shallow Water Tidal and 
Marsh Habitat Bay $772,667.00 

ERP-98-F23
South Napa River Tidal Slough and Floodplain 
Restoration Project

Shallow Water Tidal and 
Marsh Habitat Bay $1,490,000.00 

ERP-97-N16 Bay Point Shoreline Restoration Plan
Shallow Water Tidal and 
Marsh Habitat Bay $185,000.00 

ERP-97-N18 Cullinan Ranch Restoration
Shallow Water Tidal and 
Marsh Habitat Bay $368,500.00 

ERP-97-N19 Tolay Creek Restoration
Shallow Water Tidal and 
Marsh Habitat Bay $283,000.00 

ERP-01-N13

Demonstration Project for the Protection and 
Enhancement of Delta In-Channel Islands (Phase 2: 
Construction & Monitoring)

Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $928,150.00 

ERP-01-N15 Fay Island Restoration Project, Phase I
Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $744,148.00 

ERP-01-N18

Feasibility Study of the Ecosystem & Water Quality 
Benefits Associated with Restoration of Franks Tract, 
Big Break, and Lower Sherman Lake

Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $1,218,105.00 

ERP-99-A02 Prospect Island Monitoring Project
Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $915,000.00 
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CALFED ERP-Funded Projects Sorted by Topic, Region, and Year (1995-2001)

CALFED Project ID Title Topic Region Amount Awarded

ERP-99-B13
Understanding Tidal Marsh Restoration Processes & 
Patterns

Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $1,042,246.00 

ERP-98-A01 Prospect Island Habitat Protection Project
Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $2,000,000.00 

ERP-98-C01 Twitchell Island Subsidence Study
Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $3,583,000.00 

ERP-98-F16
Fern-Headreach Tidal Perennial Aquatic and Shaded 
River Aquatic Conservation Project

Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $425,000.00 

ERP-97-N12 Franks Tract Restoration
Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $323,186.00 

ERP-96-M02
Prospect Island - Shallow Water  Habitat/Wetlands 
Restoration Plan

Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $2,500,000.00 

ERP-96-M10
Research to Predict Evolution of Restored Diked 
Wetlands

Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $575,172.00 

ERP-96-M26 Prospect Island - Develop Monitoring Plan
Shallow Water Tidal and 
Marsh Habitat

Delta & East Side 
Tributaries $35,000.00 

ERP-01-N16
Butte Creek/Sanborn Slough Bifurcation Upgrade 
Project

Shallow Water Tidal and 
Marsh Habitat Sacramento $1,000,000.00 

ERP-99-N05
Reintroduction of Endangered Soft Bird's Beak to 
Restored Habitat Special Status Species Bay $178,889.00 

ERP-01-N43
Genetic Identification of Watershed-Dependent 
Species of Special Concern in the Central Valley Special Status Species

Entire Bay-Delta 
Watershed $851,669.00 

ERP-01-N11 Special Status Species San Joaquin $2,720,085.00 

ERP-01-N23 Staten Island Acquisition
Uplands and Wildlife 
Friendly Agriculture

Delta & East Side 
Tributaries $35,110,873.00 

ERP-97-N10 Jepson Prairie Restoration and Conservation Plan
Uplands and Wildlife 
Friendly Agriculture

Delta & East Side 
Tributaries $244,801.00 

ERP-96-M06
Cosumnes River Preserve (Valensin Ranch 
Acquisition)

Uplands and Wildlife 
Friendly Agriculture

Delta & East Side 
Tributaries $1,500,000.00 

ERP-01-N24 Battle Creek Riparian Protection
Uplands and Wildlife 
Friendly Agriculture Sacramento $1,000,000.00 

ERP-01-N25
Sustaining Agriculture and Wildlife Beyond the 
Riparian Corridor

Uplands and Wildlife 
Friendly Agriculture Sacramento $1,464,167.00 
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GUIDANCE NOTES FOR PROJECTS EVALUATION 4/17/02 
 
INTRODUCTION 
 

The purpose of the ERP Projects Evaluation (also known as the Look Back Exercise) is 
to provide a summary of funded ERP projects.  We are using a set of indicator variables to 
quantify the funded work in different areas (e.g., number of fish screens or acres of a given 
habitat type).  For each project we will record the relevant information regarding these indicator 
variables.  We also will tabulate how many projects addressed each of the strategic goals, 
strategic objectives, and uncertainties from the Strategic Plan for Ecosystem Restoration 
(Strategic Plan) and some additional information.  Below is a description of the documents we 
will be working with and guidance regarding data collection. 
 
PLEASE NOTE:  We will first access project scopes from the contracts for data on each project.  
If they are not available, we will access project proposals.  The project is looking at planned 
numbers for the ERP, and the scope provides the most accurate numbers for each project. 
 
RELEVANT DOCUMENTS 
 

• All project documents for the look-back exercise are located in the folder ERP 
Project Folders of the Reference Library of the eRoom. 

• The working files and supporting materials in the Task 2 folder of the Work Area 
are:  

 
1. 30kindicators.xls—This is our working file.  It contains three worksheets:  (1) 

project indicators, (2) goals and uncertainties, and (3) goals, obj, uncties, hab 
key.  Into the project indicators worksheet we will enter the summary statistics 
that describe each project’s planned results.  Into the goals and uncertainties 
worksheet we will enter the strategic goals, strategic objectives, and key 
uncertainties associated with each project.  The goals, obj, uncties, hab key 
worksheet contains a brief description of the goals, objectives, and uncertainties 
for quick reference and a list of the habitat types that can be entered into the 
project indicators worksheet.  
2. CALFED projects 29 March 02.xls—For all CALFED projects, this file 
lists the proposal number and project number.  Use the project number for 
tracking projects in the 30kindicators spreadsheet and not the proposal number.  
You will need the associated proposal number to access the original proposal on 
the CALFED web site.  

3. 12 opportunities.doc—lists the 12 uncertainties and explains their meaning.  It is 
useful for background reading/reference 

4. Goals objectives descriptions.doc—contains an explanation of all of the 
Strategic Plan goals and objectives for the goals and uncertainties worksheet in 
the 30Kindicators.xls spreadsheet. 

5. Project contacts list.xls—lists points of contact and administrators for each 
project. 

 
 



C-2 

INFORMATION TO RECORD FOR EACH PROJECT 
 
1. Record indicators and related information for each project. 
 

For each project, in the project indicators worksheet of 30Kindicators.xls, enter 
the project number (in column A), values for all appropriate indicators (in columns B–U), 
type of study (in column V), source of information (in column W), notes (where 
necessary, in column X), and any previous project identification numbers (in columns Y–
AA).   

 
• INDICATORS—In columns C and E are Hab Types Acq and Habitat Types 

Rest, into which go the habitat types corresponding to acreages in columns B 
(Habitat Acq) and D (Habitat Rest), respectively.  A complete list of the habitat 
types is on the goals, obj, uncties, hab key worksheet in 30k indicators.xls.  Use 
these types only if the proposal or scope mentions them by name or you are 
certain that the project applies to the habitat type.  If you cannot determine the 
type of habitat, leave the column blank and add a relevant note to your note 
section saying the habitat type was indeterminate based on the project documents.  
If you have a question regarding any of the indicators or a decision you are faced 
with, please post your question in the discussion area.  If a topic does not already 
exist for the indicator involved, start a new topic the title of which is the task and 
indicator’s name (“Task 2—Habitat Acq acres indicator” for example).  This way 
answers will be available to others, which will improve our consistency and 
efficiency. 

 
• SOURCE OF INFORMATION—Indicate whether the source of information 

was a proposal, contract (will likely be from the contract scope), quarterly report 
or final report.  We will go to contract documents first for indicator, goals, 
objectives, and uncertainties information.  If the contract is unavailable, go to the 
proposal.  Generally do not go to reports because they may mix completed work 
with planned work.  We are currently tracking only planned work.  

 
• NOTES—Include notes on each project in the Notes filed (in column related to 

information or key numbers that are not within the indicators but may be relevant, 
especially if they occur in multiple projects.  It is conceivable that a project does 
not necessarily fall into one of the indicators.  If so, note what it is trying to do. 

 
• PREVIOUS PROJECT IDENTIFICATION NUMBERS—Previous project 

IDs are for tracking various phases of a project.  If a project is phased, try to 
indicate the previous project ID numbers when the project being reviewed is 
phase II or higher. 

 
2. Record goals/objectives/uncertainties for each project. 
 

For each project, in the goals and uncertainties worksheet of 30Kindicators.xls, 
enter the project identification number (in column A) and the number of the 
goals/objectives/uncertainties associated with the project (columns B–L. 
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• Enter associated numbers for each goal/objective/uncertainty as indicated on the 
goals, obj, uncties, hab key worksheet of 30kindicators.xls. 

• There should be at least one objective for each goal listed. 
• A project may have 1–4 goals or objectives associated with it.  Assigning is 

generally a judgment call, but once you get to know the class of projects, it 
becomes easier.  If you have a question about any decision you are faced with, 
please post your question in the discussion area.  If a topic does not already exist 
for the goal, objective or uncertainty involved, start a new topic the title of which 
is the task and the name of the goal/objective/uncertainty (“Task 2—Goal 3.1,” 
for example).  This way answers will be available to others, which will improve 
our consistency and efficiency.  

• Unless specific target species are mentioned, it is difficult to assign goal 1, or its 
associated objective, to a project.  However, many projects do mention target 
species, which assists in assignment. 

 
ADDITIONAL GUIDANCE 
 
Accessing Contracts and Proposals 
 
• Contract scopes will be the primary source of information for planned information.  These 

are available in the ERP project folders of the reference library of the eRoom. 
• Proposals will be accessed when project scopes are unavailable.  All are online in pdf format 

at http://calfed.water.ca.gov/ecosystem_rest.html under “access to all proposals.”  Except for 
2001 you will generally need to click on the year and then click on “all other 1998 (or 
whatever year you are accessing) proposals.”  This will bring up a pdf file with access to the 
proposal numbers.  Make sure you double check the proposal title with the number from the 
CALFED projects spreadsheet.  Proposals also should be available in the projects database of 
the eRoom reference library. 

 
QA/QC 
 
• Each project reviewer teams with another reviewer.  After they run through at least five 

projects from each year (1997–2001), they exchange their work, read through the associated 
proposals and make sure the numbers and assignment to goals/objectives and uncertainties 
are the same. 

• So far, projects generally have taken about 1 hour or less to review, depending on their length 
and complexity.  (In proposals most of the information is contained in the first 10–15 pages.).  
Most reviewers will see which sections are necessary to read after only a couple of contracts 
(or proposals, where necessary) have been read. 

 
Summary for Each Class of Projects (2 paragraphs) 
 

When each class of projects is completed, write up a 2-paragraph summary, including 
 

1. sum of total numbers; 
2. any pattern indicators or general notes from sheet one, especially numbers not tracked by 

the given set of indicators; and 
3. patterns in goals, objectives, and uncertainties. 

http://calwater.ca.gov/Programs/EcosystemRestoration/Ecosystem.shtml
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Project Level Review Interview Guide—5/9/02 
 
Background 
1. Tell me a about how the project got started and its chronological history. 
 
Fulfilling ecosystem restoration goals 
1. What have project recipients completed compared to what is in the scope?  What changed in 

the scope and why? 
 
2. How were project objectives modified during the course of the project? 
 
3. What problems/impediments did the proponents face and how did the proponents adjust? 
 
4. What were the successes of the project? 
 
5. For listed salmon-related projects.  How many additional acres are available as a result of 

the project’s restoration activities, and what activities has the project implemented that 
benefit listed salmon? 

 
Project Learning 
1. What are the key lessons you’ve learned from this project? 
 
2. What procedural impediments were encountered while implementing the project? 
 
3. What methodological and ecological challenges were encountered? 
 
4. What data should be collected up-front before starting this kind of project? 
 
5. How would you change the project if you had it to do over again? 
 
6. What are the three things that most affect whether a project of this type is successful? 
 
Cross-project learning 
1. What mechanisms are in place for learning across your region and among similar projects? 
 
2. What kinds of partnerships (if applicable) have worked?  Which have not? 
 
3. What other groups in the Bay-Delta do you communicate with regularly? 
 
Experimental design 
1. Describe the project’s experimental design and methodology. 
 
2. Is there a conceptual model?  If so, how is it used for project implementation?  If not, why 

not? 
 
3. What restoration assumptions or hypotheses are being tested? 
 
4. How is adaptive management being accomplished with the project (how are results leading to 

adaptation and learning)? 
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Monitoring 
1. Did the project conduct pre- and postproject monitoring? 
 
2. How are the monitoring data being analyzed, managed, interpreted, and shared? 
 
3. What standard monitoring indicators would you suggest that would be useful across this 

project class? 
 
4. What are the project’s measures of success? 
 
5. What standardized monitoring tools would you suggest? 
 
6. If applicable, is there assistance you need with monitoring? 
 
Results and communication 
1. What kind of information has the project generated?  What kinds of reports, graphs, maps, 

papers, and presentations has the project produced?  Is it possible to share these? 
 
2. Is this information useful for future ERP and ecosystem restoration decision making?  Why? 
 
3. What kinds of unexpected results have you gathered? 
 
4. Is there assistance you need with any aspect of project implementation we have discussed 

(fulfilling goals, cross project learning, experimental design, monitoring, communication)? 
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Programmatic Review:  Summary Factors 
 
1. Total acres of habitat proposed for protection 

2. Corresponding key habitat type proposed for protection 

3. Total acres of habitat proposed for restoration 

4. Corresponding key habitat type proposed for restoration 

5. Miles of stream channel proposed for restoration 

6. Total number of fish screens proposed/completed 

7. Number of streams with increased screening 

8. Total number of fish screens proposed 

9. Total cubic feet per second screened 

10. Total number of other fish passage structures proposed 

11. Area of riparian corridor proposed for restoration/enhancement 

12. Total acres of floodplain proposed for restoration or reconnected to river channel 

13. Number of watershed groups formed/supported 

14. Number of restoration plans developed 

15. Amount of gravel enhancement proposed 

16. Number of environmental education programs funded 

17. Number of individuals targeted by environmental programs 

18. Number of fishery assessments proposed to answer key uncertainties 

19. Proposed fish response to restoration actions 

20. Number of contaminants addressed 

21. Number of nonnative species proposed for control 

22. Number of locations (or acres, if available) proposed for invasive species reduction 

where reduction of invasive species proposed 
 



APPENDIX D 
 

Project-Specific Evaluations 
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Knights Ferry Gravel Replenishment 

Interview Date:  5/17/02 
 
CALFED Project ID:  ERP-97-N21 
Contact:  Carl Mesick, Carl Mesick Consultants 
Contract Administrator:  Jonathan Evans, National Fish and Wildlife Foundation 
Interviewees (if different from Contact):   
Type of Project:  Channel Dynamics and Sediment Transport 
Region:  Stanislaus River, San Joaquin Basin 
 
Background 
Gravel and gold mining was intensive on the Stanislaus River between the mid-1850s and the 
1970s.  Much of the spawning habitat for fall-run chinook salmon was excavated as a result of 
these mining activities.  The construction of upstream dams has greatly reduced the supply of 
gravel to downstream spawning areas.  The cumulative effects of these changes have limited fall-
run chinook salmon production in the Stanislaus River.   
 
The goal of the Knights Ferry Gravel Replenishment Project was to improve the quantity and 
quality of spawning habitat for fall-run chinook salmon in the lower Stanislaus River.  The 
evaluation of different methods of restoring spawning habitat was also an objective of the 
project, specifically whether the size and source of the enhancement gravel affects spawning use, 
and whether salmon prefer to spawn in areas where gravel is naturally deposited. 
 
Project History 
The National Fish and Wildlife Foundation executed the contract for this project with Carl 
Mesick Consultants in 1998.  Permit applications were completed and submitted to regulatory 
agencies in the spring of 1999, and completed permits were sent to CALFED and NFWF in the 
summer of 1999.  Project construction was completed by the end of September 1999.   
 
A total of 13,000 tons of gravel was placed at 18 project sites in the Stanislaus River between 
Goodwin Dam and Oakdale.  Six sites received at total of 4,490 tons of Stanislaus River rock ¼ 
to 5 inches in diameter; another six sites received at total of 5,570 tons of Stanislaus River rock 
3/8 to 5 inches in diameter, and six other sites received a total of 2,940 tons of Tuolumne River 
rock 3/8 to 5 inches in diameter. 
 
Lessons and learning to date 
• This project was not a complete testing of the hypotheses regarding gravel size and source 

because the proponent was concerned with potential criticism by resource agencies and the 
public if the habitat was degraded by adding an unsuitable gravel.  To minimize the concern, 
the proponent did not test gravel washed with a ½-inch screen (the Department of Fish and 
Game’s preferred size) nor did they randomly select all of the treatments for each site. 

• This project was not a complete testing of the hypotheses regarding the quality of salmon egg 
incubation habitat because rumors from senior agency biologists suggested that proposals 
with monitoring that exceeded 10% of the project costs would not be funded. 

• This project has reintroduced only a small fraction of the gravel that was extracted from the 
Stanislaus River through mining activities. 
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• Based on results of this study, chinook salmon will immediately use spawning habitat if the 
proper gravel, bed configuration, and location are used.  It is suggested that future spawning 
enhancement projects should focus on upstream riffles (with distance below a dam as the 
reference), native gravel, gravel mixtures that include ¼-inch particles, and habitat shaped 
like the tail of a pool. 

• Other studies and observations by professional fishing guides indicate that high densities of 
juvenile salmon and juvenile and adult steelhead/rainbow trout will immediately use these 
features.  

• The source of gravel affected redd densities, with native gravel supporting significantly 
higher densities than out-of-basin gravel, particularly immediately following construction.  
“Seasoning” effects of out-of-basin gravel and large gravel were observed during the 
following year suggesting that spawning use might continue to increase with time.  Another 
tendency, although not statistically concluded, was noted relative to gravel size.   

• It was suggested that redd superimposition, low intragravel oxygen, groundwater upwelling 
indicated by elevated temperatures, and fine sediment deposition in the gravels during higher 
flows are important factors affecting egg survival in the Stanislaus River. 

 
Project impediments/problems 
• The monitoring that was approved was insufficient to test some of the hypotheses, as more 

sites were needed to detect statistically significant differences attributable to gravel source 
and size factors. 

• There are a large number of factors that affect salmon egg survival and smolt escapement.  It 
is difficult to conclusively test the numerous fluvial and biological factors that interplay to 
affect salmon success.   

• There needs to be more communication with CALFED during the project to allow for 
adaptive management, particularly to make additions or quickly obtain additional funding to 
take advantage of opportunities as they arise. 

• It was felt that CA Fish and Game, Region 4, did not see this project as a high priority with 
regard to permitting issues 

• Local Stanislaus River gravel was hard to find. 
• Restoration is felt to be restricted by the Reclamation Board, as they restricted the raising of 

flood water levels to one-tenth of a foot or less.  This limits the amount of gravel that can be 
added to the river and the configuration of the spawning beds. 

 
Information Exchange 
• No CALFED staff have come to the project site or asked about the project. 
• There has been no feedback either way with CALFED. 
• The project proponent has made presentations to the CALFED Science Conference, 

American Fisheries Society - California-Nevada Chapter, Salmonid Restoration Federation, 
and the resource and consulting biologists working on the Stanislaus and Merced rivers. 

• There is insufficient interproject communication across river basins; the project proponent 
relates this to “turf wars”.   

• The project proponent feels that on-site communication and information exchange is critical 
to understanding both project results and establishing future investigation needs. 

• It was felt that there needs to be more feedback during the proposal period, so that CALFED 
can better understand the investigative approach of the project.  The Stanislaus River, with its 



 

ERP Projects Evaluation   June 20, 2002 
D-4 

enormous reservoir storage and intensive instream mining, has unique problems and requires 
unique solutions. 

• Oral presentations made by project proponents during the proposal review period, with 
feedback to the project proponent for improvement to enhance funding success, are 
recommended. 

• Post-project presentations made to CALFED would be useful for both CALFED and the 
project proponent, and would improve chances of funding for subsequent proposals for the 
project type or target basin. 

 
Available materials and documents 
• Final report available from web. 
• Ecological monitoring plan for the project. 
• Task 4 construction report. 
• Task 3 pre-project evaluation report. 
• Task 5 initial post-project evaluation report. 
• Task 6 second year post-project evaluation report. 
• Quarterly reports. 
 
Experimental Design and Monitoring 
Testing the conceptual model that gravel replenishment will improve success of fall-run chinook 
salmon.  Hypothesis testing was established, but confounding factors and funding limited 
monitoring to insufficient levels for rigorous statistical testing.  This continues to be a problem 
for Phase II of this project. 
 
Results/Successes 
• This project demonstrated a successful design to restore habitat degraded by instream gravel 

mining and a lack of gravel recruitment.  Restoration projects that include the recommended 
streambed configuration, gravel source, and gravel size should be used immediately by high 
densities of spawning chinook salmon, rearing juvenile salmonids, and adult steelhead trout 
in any Central Valley river. 

• It was found that redd superimposition rates (salmon building redds on top of existing redds) 
were high in the Stanislaus River and that constructing new spawning habitat in the upper 
mined reaches might increase productivity by reducing spawner density. 

• Further testing is needed to establish the pertinent fluvial and biological factors affecting 
spawning success and egg survival. 
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Tuolumne River Special Run Pool 9 Restoration 
Interview Date:  5/21/02 

 
 
CALFED Project ID:  ERP-97-M08 
Contact:  Wilton Fryer, Turlock Irrigation District  
Contract Administrator:  Walt Hoye, Metropolitan Water District 

        Cesar Blanco, US Fish and Wildlife Service AFRP  
Interviewees (if different from Contact):   
Type of Project:  Channel Dynamics and Sediment Transport 
Region:  Tuolumne River, San Joaquin Basin 
 
Background 
The regulation of flow and the reduction of course sediment supply in the Tuolumne River by 
dams have changed the spawning habitat and river channel geometry.  The Tuolumne river 
channel and floodplain have been further altered by agricultural practices (channelization and 
rip-rap), gold dredging (fragmentation, channelization, channel relocation), and gravel mining 
(channelization, degradation, the creation of abnormally large pools).   
 
Gravel replenishment issues in the San Joaquin river tributaries predates CALFED by 40 years or 
more.  Gravel additions had been done on the Tuolumne and Merced Rivers for some time, with 
successes for some projects and less so for others.  These historical projects provide substantial 
experience to draw from for this project. 
  
Project History 
The Special Run Pool (SRP) 9 Restoration Project restores instream aquatic habitat and shaded 
riverine aquatic habitat, and reduces predatory fish (largemouth bass) habitat for the primary 
benefit of fall run Chinook salmon.   
 
The project rebuilt a select portion of the Tuolumne River channel at river mile 25.9, which is 
approximately 15 miles east of Modesto.  This is a location where past instream gravel mining 
created a large deep lake area in the main channel.  This lentic habitat favors warmwater predator 
species including largemouth bass.  This project returned this habitat back to its natural dynamic 
channel morphology.  It has improved, restored and protected instream and riparian habitat for 
fall run Chinook salmon survival. 
 
The river channel was reformed into a 400 to 500 foot wide riparian floodplain recreating a riffle 
and run pattern that follows the restored meander channel of the river along with native 
vegetation planted on fill terraces in a mix similar to that found on undisturbed segments of the 
river. 
 
Lessons and learning to date 
• After the construction bids were opened, they had to lower the design elevation of the 

floodplain by 3 feet in order for the project to stay within budget and meet the permit 
restrictions on time for in-channel work.  This means that the floodplain will be inundated 
more frequently than originally expected.  The primary fishery habitat and predator reduction 
goals of the project were not altered with the design change.  CALFED didn’t like the 
manner in which this design change was made because it didn’t go through normal CALFED 
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channels.  The time required to go through a formal CALFED amendment process would 
have required rebidding the project and a construction delay of one year.  The design change 
was approved, however, by the US Fish and Wildlife Service. 

• Weed control was an important lesson they learned in the process of floodplain revegetation.  
They tried multi-story plantings, but some of the forbs were affected by competition from 
weeds.  Scheduling of the crew for hand weeding is a critical factor during initial weed 
growth periods.  Other weed control methods should be considered as well to provide more 
flexibility in scheduling weeding crews. 

• For streambank stabilization, they suggest that biostabilization methods may work better.   
• If they had it to do over again, they would award separate revegetation and construction 

contracts because of timing between activities, flexibility in planting, and management of 
retainage funds.  Seed gathering and growing of plants need to be started well before the 
construction and then they are planted and maintained after the construction is complete.  
CALFED contracts require 10% retention be held until the completion of the project, not 
substantial completion like other public works contracts.  The retainage for the construction 
segment is much larger than the entire revegetation contract.  Separation of the contracts 
would allow the project heavy construction proponent to receive the construction contract 
retainage, without waiting for the completion of the revegetation 1 to 2 years later.  

 
Project impediments/problems 
• A year was lost in the project schedule because of a delay in awarding the contract and in 

funding availability from the Metropolitan Water District.  Administration of the MWD 
contract has since run smoothly. 

• Adaptive management takes too much time to accomplish through the cumbersome 
CALFED channels.  It is difficult to fit adaptive project changes into project time frames and 
ecological time windows.   

• Permitting took a very long time, with the addition of 6 very complex permit conditions 
related to threatened and endangered species issues.   

• Delays in awarding the contract, obtaining funding, and permitting resulted in the loss of two 
field seasons and consequently a two-year delay in schedule.  This increased the cost for the 
project. 

 
Information Exchange 
• They have made presentations of the project at public meetings, HEC training sessions, 

project meetings and several symposia. 
• No scientific papers have been prepared yet, as post-project data collection is not yet 

completed. 
• They feel that the exchange of information is beneficial, particularly at the adaptive 

management meetings.  The best forum for project communication so far has been the 
adaptive management workshop. 

• The CALFED amendment subcommittee meetings do provide a means for CALFED to learn 
about projects.  CALFED has never asked for a project presentation, however.  

 
Available materials and documents 
• There is no final report yet.  They will await the post-project monitoring data.  The final 

report will mostly have the fluvial geomorphology basic data, riparian habitat data, and bass 
population data. 
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• The Tuolumne River Technical Advisory Committee (TRTAC) prepared a 250-page Lower 
Tuolumne River habitat restoration plan document for development of projects, including 
SRP 9 (this project), along the lower 52 miles of the river. 

• Project specific design and hydraulics reports were created. 
• A comprehensive EA\EIS for the project developed the mitigation and monitoring plan for 

the project. 
• A FERC Settlement Report EIS and FERC Order provide the background for development of 

the projects and summarize the prior 20 years of fishery related monitoring done by the 
Districts.   

• There is a pre-project monitoring report that was prepared for the TRTAC and given to the 
adaptive management forum and a UC Davis peer review team. 

• They will prepare a post-project monitoring report once data are collected and analyzed.  
However, the funding for this work is associated with the next project downstream, SRP 10. 

 
Experimental Design and Monitoring 
The lake habitat was filled with cobble from areas upstream and also from the Merced River.  
Topsoil from adjacent areas was used to restore riparian habitat on the newly formed floodway 
benches.   
 
The primary objective is smolt survival.   Two years of pre-project mark/recapture studies of 
smolts were conducted.  There is no remaining SRP 9 funding for this monitoring under post 
project conditions nor is there assurance that test fish are available.  The TRTAC is evaluating 
use of SRP 10 funding for this work.  They will monitor largemouth bass populations in a pre- 
and post-project monitoring approach to determine if these predator populations have been 
reduced (through loss of lentic bass habitat).  The first post-project bass sampling will occur this 
summer (2002). 
 
Smolt survival will also be enhanced by higher velocities in the river channel, which will reduce 
smolt residence time in the river and consequent exposure time to predatory fishes. 
 
The fluvial geomorphology monitoring plan has been completed, including the use of tracer 
gravel to measure gravel movement.  Riparian inventories have been completed.   
 
A 3-year CALFED contract is not long enough to provide for adequate monitoring to document 
success.  There can be 1 to 2 years from the time a CALFED contract is awarded until actual 
construction on the project because of design, regulatory permits, and easement acquisition.  This 
leaves no time for post project monitoring after the construction period.  A longer time period is 
needed to follow the planting establishment in the revegetated floodplain and to document 
increased fish usage, given the typical variability seen in fish numbers.  A 5-year contract period 
is recommended in order to see project success. 
 
Results/Successes 
• The project was built per specifications (with the floodplain design elevation change).  
• They added microtopography elements to improve the project riparian habitat. 
• They made field adjustments as appropriate and included them in the as-builts. 
• It is still too early to judge project success, as the post-project monitoring has not yet been 

completed. 
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Lower Clear Creek Floodway Restoration Project (Phase II) 

Interview Date:  6/6/02 
 
CALFED Project ID:  ERP-98-F15 
Contact:  Hide Wenham, Western Shasta Resource Conservation District 
Contract Administrator:  Michael Aceituno, U.S. Fish and Wildlife Service 
Interviewees (if different from Contact):   
Type of Project:  Channel Dynamics and Sediment Transport 
Region:  Lower Clear Creek, Sacramento River Basin 
 
Background 
Habitat degradation in Lower Clear Creek has resulted primarily from gold dredging and gravel 
mining.  Construction of two dams has disrupted streamflow patterns and significantly reduced 
the supply of gravel to downstream channels.  This project was designed to restore a 1.9-mile 
reach (Mined Reach) where extensive instream gravel mining had occurred, and a 1.0-mile reach 
(Reading Bar Reach) containing dredging tailings.   
 
At the Mined Reach, extensive gravel mining occurred both in the stream channel and in the 
floodplain.  This resulted in the lost confinement of the natural stream channel, and the formation 
of multiple low-flow channels and large pits.  The pits and the absence of a defined channel 
strands emigrating salmon smolts and reduces adult salmon migration.   
 
At the Reading Bar Reach, tailings resulting from gold dredging were deposited in the 
floodplain, which dramatically confined the stream channel from the floodplain and reduced 
floodplain ecological functions.  
 
Project History 
The Lower Clear Creek Floodway Restoration Project is a four-phased project.  This CALFED 
grant is for Phase 2, which is the largest of the phases, and consisted of reducing juvenile and 
adult salmon stranding in the Mined Reach and creating and revegetating a functional floodplain 
at Reading Bar Reach.   
 
This Phase 2 project will restore functional floodplains and reduce salmonid stranding at Mined 
Reach by filling gravel pits with imported dredger tailings from Reading Bar Reach.  Functional 
floodplains and off-channel wetlands will be revegetated at both reaches. 
 
Phases 1 and 2 have been completed to date, and cost savings from Phase 2 are being used to 
begin a segment of Phase 3.   Phase 3 is the largest phase and will focus on reconstructing and 
raising the bankfull channel above bedrock and hardpan.  The proponent is just now finishing the 
first segment of Phase 3.  Phase 4 has no funding, although it would have the greatest positive 
impact and benefits for fish habitat and stream channel reformation.   
 
Lessons and learning to date 
• At the start of this project in 1998, everyone thought that all four phases of the restoration 

would be funded by CALFED, because Clear Creek is a demonstration project for CALFED.  
Consequently it was felt that phases 3 and 4 would be funded.   Proposals to CALFED to 
complete all final phases of the project have been rejected three times. 
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• The regional review board for the Phase 4 proposals concluded that Phase 4 was too costly, 
and that there was insufficient local support for the project.  This has been frustrating because 
the cost per acre is less for this Phase 4 project than for similarly funded CALFED projects.  
It has also been frustrating because there is strong local support for the project through an 
extensive Lower Clear Creek Technical Work Group as well as the CRMP (a stakeholder 
group, the Lower Clear Creek Coordinated Resource Management and Planning Group).   
The project proponents were responsive to these regional review board comments, but 
CALFED funding was still denied.  

• It is recommended that CALFED modify their proposal review process to include project 
proponent oral presentations to the review panel and/or board for all qualified proposal 
submittals.  These presentations should include a question and answer segment as well, and 
the opportunity to follow up with responses to CALFED questions and comments following 
the presentation.  This will allow CALFED to better understand and judge the proposals.  
There are too many proposals and too little time for CALFED to give thorough reviews to all 
proposals – oral presentations will help overcome this. 

• There is generally a lack of communication with CALFED once the contract is started.  This 
can be a problem in obtaining CALFED- approved changes such as those for monitoring.  
For instance, a year went by before hearing anything from CALFED regarding their review 
and possible approval of the project monitoring plan. Project construction had begun during 
that year of waiting, so the project contract administrator gave permission to go ahead with 
monitoring before review comments were received from CALFED.  CALFED’s review 
comments on the monitoring plan included some changes that differed from the monitoring 
employed during the year waiting period.  

• The adaptive management workshop was quite helpful in fostering communication across 
projects and investigators.  It is a good model for enhancing communication and learning. 

 
Project impediments/problems 
• The State Reclamation Board added 54 permit conditions in their initial review of the permit 

application.  After 4 months of negotiation, those 54 conditions were reduced to 24 special 
permit conditions.  This was both time consuming and frustrating. 

• There were quite a few things that the Reclamation Board permit’s special permit conditions 
took away from the overall project design.  For instance, the Reclamation Board permit did 
not allow for planting elderberry in designated flow-ways – this has hurt the project because 
elderberry has good habitat value for bird species of concern and the project habitat for 
elderberry is good.  Another problem was that the Reclamation Board permit didn’t allow for 
any downed woody vegetation in the stream channel or floodplain, which necessitated a more 
complicated engineering approach for bank stabilization in the portion of the project that 
involved stream channel reconstruction.  This added to the cost and time for the project.  

• Regional water quality control board permitting was also a problem.  The question of 
whether mercury was in the mining tailings was a potential issue.  The mining tailings were 
to be used as fill material for floodplain restoration.  At first, the WQCB would not allow the 
use of mining tailings, which was contrary to rulings by the WQCBs in other river basins for 
gravel enhancement projects.  The project proponent completed a feasibility study of the 
tailings at Lower Clear Creek, and submitted it to the WQCB.  The WQCB then ruled that 
the project could use mining tailings if they were screened and only material 1-inch or larger 
was used as fill. This increased the budget requirements and was a project impediment.   
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Information Exchange 
• The adaptive management workshop was very useful, but it was a lot of technical material to 

cover and comprehend in one day of presentations (the first day was field trip) 
• It is recommended that the adaptive management workshop be held a couple of times a year, 

and to make each one more specific (e.g. one workshop on geomorphology).   
• Web-based communication would be a good way to distribute reports, and specifically 

oriented bulletin boards would be a good way to foster discussion and publicize project 
contact information for related projects. 

 
Available materials and documents (USFWS has copies of these): 
• Creation design document  
• Geomorphic monitoring plan document 
• Ecological monitoring plan document, including birds, fisheries, riparian vegetation 
• The NEPA-CEQA document 
• Lower Clear Creek watershed analysis, done prior to this project 
• Delineation of waters and wetlands document (part of COE permit) 
• Biological assessment done for phases 1-3 for ESA and CESA 
• Video on project done with BLM monies (sent to proposal reviewers) 
• Monitoring reports since 1997 are available. 
 
Experimental Design and Monitoring 
There was no monitoring included in the original proposal to CALFED.  They received approval 
from the project’s contract administrator (the US Fish and Wildlife Service) to use project 
contingency funding to support project monitoring.  Funding will run out next year, and 
monitoring money will run out as well.   
 
They conducted a lot of pre-project monitoring through CVPIA funding (including pre-project 
surveys, riparian bird and fisheries monitoring).  BLM and USBR may be able to provide 
funding for continued bird monitoring.    
 
Results/Successes 
• Bird species monitoring shows that bird species of concern have been found in Clear Creek, 

and they have been able, through adaptive management, to improve the revegetation plan to 
further enhance habitat for these species  

• Cooperation from all agencies is a success – it has developed and grown during the project.  
The working relationship is great. 

• Salmon stranding numbers have decreased from pre-project numbers. 
• More salmon spawning habitat now available; 51,000 tons of gravel have been added during 

the project. 
• There are now a higher number of redds in areas where they added gravel through this 

project. 
• The salmon population is 4.5 times higher than the levels in 1997; the goal was a twofold 

increase through project benefits.   
• The BLM has been able to acquire all properties within project footprint. 
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Gravel at Basso Bridge 
Interview Date:  6/6/02 

 
CALFED Project ID:  ERP-97-C11 
Contact:  Clarence Mayott, CA Dept. Fish and Game 
Contract Administrator:  Lauren Hastings, CALFED Bay-Delta Program 
Interviewees (if different from Contact):  Tim Heyne, CA Dept. Fish and Game 
Type of Project:  Channel Dynamics and Sediment Transport 
Region:  Tuolumne River, San  Joaquin Basin 
 
Background 
The construction of La Grange Dam on the Tuolumne River resulted in the loss of course 
sediment supply (gravel and cobble) to the downstream reaches of the river.  The loss of this 
gravel supply has resulted in the loss of gravel habitat in downstream reaches, with the resulting 
habitat being large cobble and armored bed surface.  Any floodplain gravel supply to the 
downstream reaches has been lost with the construction of New Don Pedro Dam, which reduced 
large magnitude flooding events.  Downstream channel incision has occurred in some locations 
as well because of the loss of a gravel supply. 
 
Gravel replenishment in these rivers predates CALFED by 40 years or more.  Gravel additions 
had been done on the Tuolumne and Merced Rivers for some time, with successes for some 
projects and less so for others.  Gravel nevertheless did move through the river system after 
replenishment  from these historical projects.  These historical projects provided a lot of 
historical experience to draw from for this project, including three previous gravel additions on 
the Tuolumne River.   
 
Project History 
The actual gravel additions for this project were conducted during the summer of 1999.  It took 3 
weeks to add the gravel.  About 12,500 cubic yards of gravel were added from the La Grange 
Dam downstream to Basso Bridge.  Clean, appropriately-sized gravel was purchased from local 
sources for this project.   
 
Lessons and Learning to Date 
• Stream riffle uniformity is not desirable.  Later projects are now adding flow and depth 

variability by adding “bumps”, which are bars created from instream or introduced gravel 
that go across the channel.   

• The use of out-of-basin is a problematic issue because of gravel costs and the minimum bid 
issue.  Testing it has been proposed, but CALFED didn’t fund the project.  It may be an 
issue, but no one knows for sure.   

• Enhanced interactions with CALFED would enhance the capability of project adaptive 
management.  It is hoped that CALFED pays attention to the adaptive management workshop 
conclusions to change how they’re interacting with the programs. (e.g. enhanced monitoring 
suggested by CALFED versus funding for monitoring provided by CALFED).   

• The project proponent suggests that someone needs to look at the interactive structure of 
CALFED, specifically how to streamline the number of meetings and the inability to be able 
to attend all of the meetings from a network communication perspective.   
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Project Impediments/Problems 
• Contract signing was delayed to 1998.   
• Permitting problems caused a delay as well, particularly given the narrow window of time 

during the year when it is permissible to work in the river because of salmon spawning.  
Permitting lags commonly occur with the COE, state lands permit, and the state reclamation 
board.   Lags on this project may have been with the COE. 

• Permitting lags seem to be a universal problem for these types of projects. 
 
Information Exchange 
• There are fairly active groups on all three San Joaquin tributary rivers, with fairly extensive 

cross-basin communication and interactions.  
• However, there is not much formal communication.   
• No presentations have been made on the project. 
• There was little interaction with CALFED on the project.   
• Enhanced projects interaction is desirable, both with CALFED and with other project 

investigators on a more formal front.   
 
Available Materials and Documents 
• Quarterly reports may be the only reports available. 
• Video was made of gravel replenishment and of fish using area, - the Dept. of Fish and Game 

has the tape 
• No final report was ever produced.   
• The Department of Water Resources, as a subcontractor, did several reports on the physical 

monitoring aspects of this project. 
 
Experimental Design and Monitoring 
The Department of Water Resources did the physical monitoring of gravel movement (tracer 
gravel studies), pre- and post-project mapping surveys of stream morphology; gravel material 
supply based on pre-post comparisons, and modeling of stream hydraulics under as-built 
conditions.   
 
Primary biological monitoring was to count redds  (carcass surveys), live fish and redds 
observations during walk-throughs, and mapping of observational results.  
 
The source of the gravel was gravel plant on Merced River; with a specified size mix with a size 
range was used.  This was based on an accepted standard size and mix for gravel replenishment 
projects.   
 
The gravel added at a location where spawning gravel had previously been located, but had 
moved out as a result of the 1997 flood (which had flows nearly ten times higher than the normal 
annual high flow).   
 
Results/Successes 
The gravel was put in a good location, and was good spawning material.  The project as-built 
was close to design specifications (as per IFIM design ideals).  The resulting channel was 
basically a wide, uniform channel with relatively uniform flows and water depths.  It is now felt 
that more variable flows are key to salmon spawning success.  Fish did spawn there, but less than 
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expected .  The general notion is that they should have narrowed the channel to increase 
variability in flows, thereby providing faster flows.  Avoiding uniformity a big learning lesson 
here.  To some degree, they are trying to add gravel to river systems in several locations rather 
than in only one location to create flow variability.  
 
The biologist at Fish and Game doing the stream alteration permit review for this project had 
worked on the Tuolumne in 1960s  as a seasonal biologist doing the salmon carcass surveys in 
the 1960s.  He felt that the gravel was too small based on his historical observations of the gravel 
present back when there were larger runs and fish on the Tuolumne.  
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Revised Phase 2 –Merced River Salmon Habitat Enhancement:  River Mile 42-44 
(Robinson Ranch Site); Phase 3 – Merced River Salmon Habitat Enhancement:  River 

Miles 42-43.5 (Robinson Ranch and Gravel Mining Permit #307 Sites); Phase 1 – Merced 
River Salmon Habitat Enhancement:  River Miles 40-40.5 (Robinson/Gallo Project – 

Ratzlaff Reach Site 
 

Interview Date:  5/15/02 
 
CALFED Project ID:  ERP-01-N06;  ERP-98-F11; ERP-99-B05 
Contact:  Richard Dixon, CA Dept. of Fish and Game. 
Contract Administrator:  Lauren Hastings, CALFED Bay-Delta Program 
Interviewees (if different from Contact):  Fred Jurick, CA Dept. of Fish and Game 
Type of Project:  Channel Dynamics and Sediment Transport 
Region:  Merced River, East San Joaquin Basin 
 
Background 
The latest project, ERP-01-N06, is reported here as it represented a culmination of project 
learning over the three projects on this four-mile stretch of river.  All three projects were 
discussed in the interview. 
 
This is the second of a three-phase project to restore a degraded four-mile section of the Merced 
River.  The revised Phase 2 project is a full-scale implementation project based on a revised 
scope and budget from the original Phase 2 project proposal. The original proposal was scaled 
for a 1.5-mile section of the Merced River (river miles 42 to 43.5).  It was collaboratively 
decided during the original Phase 2 project planning review that expansion of the scope and 
budget was justified and desirable, and the revised Phase 2 project and scope were developed. 
The revised Phase 2 project will restore a 2.0-mile river section (river miles 42 to 44).  The 
project is commonly referred to as the Robinson Ranch site. 
 
The primary objectives of the Phase 2 project are to improve upstream adult salmon passage, to 
improve downstream juvenile salmon survival, to restore spawning habitat dewatered in the 1997 
flood, and to improve rearing habitat for juvenile salmon in a badly degraded section of the 
Merced River.  Habitat degradation was primarily the result of mining activities and aggregation 
downstream of dams, flood damage, and pits in the river.   
 
Adult salmon habitat is being improved by creating a functional stream channel that eliminates 
the shallow sheet flow habitat present during the spawning migration period.  Juvenile survival 
will be enhanced by reducing contact with predator fish species.  Smolts will move downstream 
faster through higher flows in the reconstructed stream channel, and predator populations will be 
reduced through the loss of their habitat when ponds are filled in.   Spawning habitat will be 
improved by the recreation of a defined channel and addition of clean/sized gravel in the stream 
channel.  The redesigned stream channel is designed to include spawning riffles, runs and pools.  
Bankfull flow of 1,700 cfs is expected.  Floodplains will be restored with plantings of native 
riparian vegetation. 
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Project History 
Manipulations of the river have led to the loss and degradation of native habitat.  The building of 
dams has reduced access to spawning areas above dams and also reduced the supply of gravel in 
reaches below dams.  Gravel mining has resulted in the formation of large in-stream ponds that 
provide habitat for fishes that are predatory on juvenile salmon.  In the early 1990s, biologists 
identified several factors that are likely contributing to the decline of salmon in the Merced 
River.  These factors include degraded stream habitat, poor gravel composition and recruitment, 
low flows, higher water temperatures, low intragravel oxygen content, predation on smolts by 
predatory fishes becoming established in the river, and insufficient spawning habitat. 
 
Prior to the January 1997 flood, spawning surveys indicated that the original channel on the 
Robinson Ranch site supported up to 25% of the total Chinook salmon spawning activity on the 
Merced River and virtually all of the remaining spawning occurred upstream of this site.  
Aggregate mining activities, separated from the river by berms, occurred on the terraces adjacent 
to this area in the 1960s through the 1980s.  Downstream from the Robinson site, earlier mining 
activities left a series of in-river and captured mining pits.  Through the mid-1990s, there was 
significant anecdotal information which suggested this four mile reach created a serious 
impediment to juvenile downstream salmonid migrants.  In addition to this anecdotal 
information, spawning surveys indicated that approximately 75% of all natural salmonid 
spawning occurred upstream of this site.  Therefore, not only did hatchery reared salmon smolts 
have to negotiate the “black hole”, but so did a significant number of naturally spawned 
juveniles.  The 1997 flood further complicated the previously degraded condition. 
 
During the 1997 flood event, the berms that separated the river channel from the adjacent gravel 
pit failed, and the river channel changed and moved through the pond habitat in the gravel pit.  
Prime spawning habitat was now abandoned by the river channel, which now moved through 
lentic habitat ideal for predatory fish species. At least one of the sites created a sheet flow 
condition during upstream migration flows, which required emergency efforts by the DFG to dig 
a channel through the site to allow upstream passage for adult salmon.   
 
Prior work on the Stanislaus River and Tuolumne River supported the need for habitat 
enhancements on this section of the Merced River to reduce predator fish populations and 
enhance spawning habitat and downstream smolt survival.   
 
Lessons and Learning to Date 
• It is too early to tell whether salmon populations are responding positively to the project 

enhancements.  The monitoring plans are being prepared at this point. 
• They are just starting the replanting in the floodplain restoration portion of this project.  

There are approximately 294 acres of floodplain to be restored. 
• Approximately 1.5 million cubic yards of gravel have been manipulated to the restored 

stream channel, which is about 2 miles long.  Gravel on site was redistributed to create 294 
acres of gradual sloping floodplain while also conserving 27 acres of terrace farm ground.   

• A CALFED liaison with regulatory agencies would be extremely useful, particularly the 
Corps of Engineers.  It is felt that permitting would be smoother if a liaison functioned to 
provide the larger Bay-Delta perspective on specific project benefits.   

• It was felt that regulatory agencies were not particularly well informed on the CALFED 
program.  More outreach by CALFED or dialogue with these regulatory agencies would be 
beneficial in the permit review process. 
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• It makes some sense to combine final reports for this project and the other project phases on 
the Merced River.  It is difficult to view progress and success on this project, particularly 
from a salmon perspective, when it is affected so directly by progress on adjacent projects on 
the Merced. The final report approach is still being worked out.   

 
Project Impediments/Problems 
• Threatened and endangered species issues in the permitting of the project required more time 

than anticipated to balance the needs of the various species potentially affected by the 
project.   

• The issue of mitigation for wetland impacts in the permitting phase were initially difficult, 
because USACOE wetland criteria complicated a reasonable biological resolution of the 
1997 flood damage to the site.  To improve fish passage required resolving problems that 
caused significant sheet flow during spawning flows.  The sheet flow was considered waters 
of the US under Corps criteria and therefore required mitigation.  This was resolved only by 
taking into consideration that there was a total habitat benefit and the project was permitted 
under Nationwide #27 rather than a 404.   

• The final report for this project is expected to be less scientifically rigorous than CALFED 
might desire.  Statistical analyses and hypothesis testing may take years of data collection 
before they can be undertaken, given the inherent hydrologic and ecological variability 
encountered in measuring project success.  The final report will likely have preliminary data 
and observations, rather than conclusions about the project. 

• The short duration of CALFED funding for monitoring activities does not promote and allow 
for the development of a scientifically rigorous evaluation.  However, one benefit inherent in 
the Merced project is that some aspects of monitoring within this reach were initiated reach-
wide, with the first constructed Phase (Ratzlaff Reach) and will continue through the 
Robinson Reach Phase;  and eventually through the final Phase(s) when funded/constructed.  
The combining of project monitoring funds should provide funding to monitor the entire 4-
mile reach for 7-years or more.   

 
Information Exchange 
There has been active communication with similar projects on the Stanislaus River and 
Tuolumne River, as well as the Sacramento River and Clear Creek.  Lessons learned from those 
projects helped develop the revised scope for this project.   
 
The Ratzlaff project has provided valuable lessons for the Robinson Ranch site, particularly with 
floodplain restoration activities. The project proponents engaged in the Adaptive Management 
Forum on Large-scale Channel and Riverine Habitat Restoration Projects that provided 
significant opportunities for information exchange and learning. 
 
Available Materials and Documents 
• None aside from quarterly reports 
• Engineering design report on SJD web site 
• CEQA, NEPA, IS/EA reports 
• Monitoring plan being prepared 
• Post construction report being reviewed (now available 6/13/02) 
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Experimental Design and Monitoring 
Geomorphic, fisheries, and floodplain vegetation monitoring plans are being developed.  Redd 
counts will be made to indicate spawning activity, and capture/recapture tests will be made to 
indicate survival.  There were no recaptures for the pre-project data set.  Vegetative monitoring 
in the restored floodplain will be conducted over a five-year period, along with observations on 
bird and mammal use of the riparian habitat. Three riffle morphology treatments were 
implemented in response to discussions at the Adaptive Management Forum process, but 
monitoring funding for assessing these treatments is not in the original budget, thus creating a 
concern as to how these important experiments will be evaluated.   
 
Results/Successes 
It is too early to tell if project enhancements have provided improvements in spawning areas and 
smolt survival.  It will take several years of varying flows to determine the extent of gravel 
movement downstream and the actual needs for replenishment in upstream areas.  Floodplain 
restoration is too early to tell as well, as plantings are now underway.  Channel reconfiguration 
appears to be a success, as does the removal of lentic habitat for predatory fish species.  
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Research to Predict Evolution of Restored Diked Wetlands (Breach 1) 
Interview Date:  6/5/02 

 
CALFED Project ID:  ERP-96-M10 
Contact:  Charles Simenstad, University of Washington, Seattle, WA 
Contract Administrator:  Walt Hoye, Metropolitan Water District 
Interviewees (if different from Contact):   
Type of Project:  Shallow Water Tidal and Marsh Habitat 
Region:  Sacramento – San Joaquin Delta 
 
Background 
This project is commonly referred to as BREACH I.  It is one of the original CALFED-funded 
projects, and was funded by the Metropolitan Water District (MWD) of Southern California. 
 
Over 90% of the tidal-freshwater wetlands in the Sacramento – San Joaquin Delta have been 
leveed and do longer incur inundation.  This has resulted in declines of native fish populations 
and the primary productivity of the wetlands.  A major goal of CALFED is to restore these once 
vast areas of tidal wetlands by breaching and removing the levees around delta islands.   
 
The objective of this BREACH project is to generate quantitative predictions of the patterns and 
rates of restoration of these shallow marsh habitats with levee breaching, as well as the feasibility 
of restoring natural ecological processes and functions of tidal wetlands. 
  
Project History 
Investigative work on this research topic started before CALFED even had a standardized 
funding process.  CALFED requested a proposal, and this project was funded in 1997.  The 
project was started in 1997 as one of the first group of CALFED-funded projects.  A funding 
supplement increased the budget to $575,172.  With the supplement, this project was extended 
into a 3.5-year effort.   The supplement was to cover a late start because of MWD delays in 
starting, and to add one more season of sampling and to add another project partner for spring 
bird sampling in 2000.  All sampling was completed in 2000. 
 
The research approach was to use the varying ages of selected breached-levee sites to predict the 
patterns and rates of restoration that would be expected from levee breaching.  The ecological 
status and functional processes of these sites were compared to remnant natural tidal wetlands to 
determine their progress along the path to restoration.   
 
The research encompassed investigations on geomorphology, vegetation, macroinvertebrate, 
fish, food web linkages, and non-indigenous species characteristics of the reference and breached 
sites.   
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Lessons and learning to date 
• Some of the breached sites had subsided up to 6 m during the time they were leveed. 
• Restoration rates of breached areas depend largely on the degree of subsidence and the 

geomorphic region of the delta. 
• Vegetation establishment through natural processes on deeply subsided, subtidal areas may 

take as long as several centuries because of the slow accretion of sediments and organic 
matter. 

• Sediment accretion rates of ~4 cm/yr in subtidal wetlands and ~1 cm/yr in intertidal wetlands 
are predicted, depending on wave and current energy. 

• Artificial means of accelerating sediment accretion, such as deposition of dredged materials, 
would accelerate vegetation development in these areas. 

• Approximately 99% of the total fish catch in sampling (larval and juvenile fish) were 
introduced species.  The density of native fish was highest at the Upper Mandeville Tip 
reference wetland site, related to both a cooler water temperature and conducive ecological 
conditions.   

• Native tule marsh vegetation will rapidly colonize emerging intertidal elevations, but subtidal 
elevations will be dominated by submerged and floating aquatic vegetation, including 
introduced species such as water hyacinth and Egeria. 

 
Project impediments/problems 
• A delay in starting the project was caused by project initiation with the MWD.  This was 

related to the lack of experience base in contracting (MWD was used to construction service 
contracts; the University of Washington was used to research grants such as those from the 
National Science Foundation).   

• This delay was for a year, and necessitated extension of the contract. 
• There should be landscape-scale integration across CALFED research and restoration 

projects so that data are both available and compatible. 
• Recommends there should be a CALFED research PI meeting twice a year to foster cross-

project communication. 
• There were some challenges, such as how to sample SAV (submerged aquatic vegetation), 

but those challenges were met successfully. 
  
Information Exchange 
• Very little CALFED interaction once the project was approved.  However, there wasn’t 

really a CALFED research group at that time for active communication. 
• Even today, there really isn’t adequate cross project communication or learning 

opportunities. 
• It’s hard to integrate research across projects and proposals. Not sure whether anyone is 

really trying to get the “big picture” perspective, although efforts are now being made toward 
this. 

• Presented at both the CALFED science conferences and the Interagency Ecological Program 
annual meetings, at regional American Fisheries S society meetings, at Estuarine Research 
Federation national meetings. 

 
Available materials and documents 
• Write-ups for both projects on web www. 
• Final report submitted to the MWD in December 2001 
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• An interim report was completed in February 2000, available on the web at:  
http://depts.washington.edu/calfed/breachin.pdf 

• Two Masters’ theses evolved from this work (at University of Washington and San Francisco 
State University) 

• Scientific papers:  one has been submitted, but unsure of status.  
• Publications list is on the web:  http://depts.washington.edu/calfed/bib.htm 
• The project web site is at http://depts.washington.edu/calfed/calfed.htm 
• CALFED is preparing an online journal, and has asked for a paper on this project 
 
Experimental Design and Monitoring 
Space for time substitution was used, so you look at multiple sites at different stages of 
evolving restoration.  Inventoried natural wetlands and breached wetlands in the delta area (the 
inventory was a deliverable).  They selected 12 sites, including reference sites (relict wetlands) 
and breached (natural and intentional) sites.  
 
Monitoring included vegetation surveys, geomorphological investigations, fish sampling, 
macroinvertebrates, and birds - as much as possible the same monitoring at all the sites.  The 
analysis of the data is pretty descriptive, with measurements of sediment accretion rates using a 
variety of measurement techniques.  The analysis was really a mixture of measured process data 
and descriptive data.  The goal was to compare processes and ecological composition at sites 
with restoration age to ascertain how long it will take sites to achieve their restoration potential.   
 
Results/Successes 
This project was scaled for the Delta.  CALFED later started asking questions about the Bay 
region.  This project found out how critical subsidence is in affecting the rate of marsh 
restoration.  Further, the project concluded that it may take many decades to a hundred years or 
more for restoration to occur in heavily subsided areas in the Delta region.  This prompted the 
need to consider other strategies to accelerate the restoration process, or to decide not to attempt 
restoration of heavily subsided areas.  Also, the process rates may be different further down in 
the Bay region where less subsidence is expected.   This prompted continued research supported 
in the BREACH II project (EPD 99-B13). 
 
 

http://depts.washington.edu/calfed/breachin.pdf
http://depts.washington.edu/calfed/bib.htm
http://depts.washington.edu/calfed/calfed.htm
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Understanding Tidal Marsh Restoration Processes and Patterns:  Validating and 
Extending the “Breach” Conceptual Model 

Interview Date:  6/5/02 
 
CALFED Project ID:  ERP-99-B13 
Contact:  Charles Simenstad, University of Washington, Seattle, WA 
Contract Administrator:  Diane Buzzard, US Bureau of Reclamation 
Interviewees (if different from Contact):   
Type of Project:  Shallow Water Tidal and Marsh Habitat 
Region:  Multi-Regional 
 
Background 
In Suisun Bay, 79% of the tidal marsh had disappeared by 1988, most of it behind levees.  Tidal 
wetland loss in the San Pablo/North Bay region has been 70%, although much of it has been 
converted to agricultural bayland.  Restoration of a significant portion of these former tidal 
wetlands by breaching levees is a potential step toward recovery of the ecological integrity of the 
Bay/Delta ecosystem. 
 
There continues to be a high degree of uncertainty and unpredictability, however, associated with 
reestablishing tidal wetlands through levee breaching.  Given the extensive alterations in 
ecological structure and processes through complex management and manipulations of water, 
introductions of pollutants and non-indigenous species, and drastic declines in fish populations, 
there are many questions about the feasibility and practicality of tidal marsh restoration. 
 
Project History 
The project proponents have hypothesized that there are several significant differences among 
processes and structure along the Bay/Delta ecosystem continuum that would influence both 
rates and patterns of shallow water habitat restoration by levee breaching.   
 
This project expands the original Breach 1 project (ERP-96-M10) from the Delta region to the 
Suisun Bay-San Pablo Bay region.  A similar Breach approach will be used for this project as 
well, where they will use a “natural experiment” by using the diverse age distribution of 
naturally and intentionally breached levee sites in a “space for time substitution” to predict the 
patterns and rates of restoration that would be expected from levee breaching.    
 
This project was funded in 1999, sampling began in the spring of 2001, and the project is still 
underway. The project is projected to be completed in 2003.  Project funding is $1,042,246.  The 
final biological assessment sampling will be in April 2003.  
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There are five major tasks in the project: 
Refine the Breach conceptual model for the Delta 
• Extend the conceptual model to the Suisun bay and San Pablo/North Bay region 
• Assess the relationship of fish, macroinvertebrates, and avifauna to restoration status 
• Evaluate food web and other ecosystem linkages 
• Prepare a synthesis document and presentations 
 
Lessons and Learning to Date 
• Fish sampling in marshes and flats is difficult for state fish agencies, but UWA has 
significant experience in this, so the marsh fish species list is surprising to some because it is 
showing some species that hadn’t been documented before 
• Fish sampling has been a learning process for the regulatory agencies involved in this 
project, as traditional sampling approaches had to be adapted to shallow marsh habitats.  
Consequently the fish species being collected in these habitats is surprising to some regulatory 
agency fisheries biologists.  
 
Project Impediments/Problems 
• It took quite a while (4-6 months) to establish the contract with USBR.  This delayed testing 
of sampling equipment, and the onset of sampling. 
• A centralized contracting approach might be a better, more efficient contracting approach to 
overcome these delays. 
• One of the monitoring sites was near an U.S. Army site.   After the September 11 terrorist 
attacks, access was temporarily shut down.  This created some data gaps for that site compared to 
other monitoring sites.  
• Hunters set fire to one of the marsh sites (a reference site).  The project proponents had to 
chose a different site, and therefore had to throw out the data set for the original site.   
 
Information Exchange 
• No presentations yet. 
• An IEP newsletter article on Breach 2 (see web site below). 
• There is a general lack of communication across major projects, other than CALFED science 
conferences.  Communication seems to be pretty much ad hoc 
• A good model for enhancing communication is the National Science Foundation’s LMER 
program (land margin ecosystem research ).  There were five research groups spread around the 
country, and once a year they all got together for information exchange, comparative research 
discussions, and discussions of future directions of the LMER.  The LMER is now rolled into the 
LTER program.  
 
Available Materials and Documents 
• They have a Masters’ student (San Francisco State University at Tiburon) on this project, so 

a Master’s thesis will be a written product of this work. 
• http://depts.washington.edu/calfed/breachii.htm is a web site for Breach2 
 
Experimental Design and Monitoring 
Similar to the design for Phase 1, where the project proponents are using a “natural experiment” 
by using the diverse age distribution of naturally and intentionally breached levee sites in a 
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“space for time substitution” to predict the patterns and rates of restoration that would be 
expected from levee breaching.   
 
Results/Successes 
• Restoration occurs at a much faster rate in the Bay region than in the Delta region 
• This faster rate of restoration is likely attributable to circulation patterns and associated 

sediment resuspension, and because there is more sediment available. 
• Lower subsidence seems to be the major factor in accelerated restoration in Bay area.   
• In the case of this Breach 2 project, all sites are being sampled in parallel.  This means that 

monitoring and sampling investigations of geomorphology, hydrology, sedimentology, fish, 
birds, invertebrates, and food webs are being done at all sites.   

• In Breach 2, they incorporated two types of reference marshes:  the ancient marshes (at least 
1,000 years old) and the centennial marshes created more recently because of mining 
accumulations of sediments.  They also have some marshes (not reference marshes) that are 
less than 10 years old. 

• The number of fish being collected in shallow marsh habitat is surprisingly large, with higher 
percentages of native species than found in the Breach 1 Delta region. 
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Hamilton Wetlands Restoration Planning 
Interview Date:  6/3/02 

 
CALFED Project ID:  ERP-98-C03 
Contact:  Tom Gandesbery, California Coastal Conservancy, Steve Goldbeck, San Francisco 
Bay Conservation and Development Commission (BCDC) 
Contract Administrator:   
Interviewees (if different from Contact):   
Type of Project:  Shallow water tidal and marsh habitat 
Region:  San Francisco Bay 
 
Background and Project History 
The project started in early 1990s based on several realizations that moved wetland 
conservationists towards large-scale restoration projects to accomplish their goals.  At the same 
time, growing funds and support for that approach became available.   The first realization was 
that trying to preserve postage stamp-sized wetlands and that regulatory permitting were not 
going to restore endangered species and the vitality of the wetland ecosystem, and that the health 
of the estuary was compromised by the loss of historic wetlands.  The second realization was that 
there was an overabundance of dredge and dump materials in the San Francisco Bay and the 
associated establishment of a long-term management strategy for dredging spoils set up by the 
regulatory agencies to resolve that problem.  A restoration study in the Bay area showed that 
Hamilton and Bel Marin Keys Unit 5 (BMK5, located just to the north of Hamilton) were the 
most feasible sites for utilizing dredge materials in the region.  The third realization was the 
opportunity to participate in the Hamilton Army base closing.  Originally it was proposed to 
become a local airport, but was voted down in several countywide elections and there was public 
support to restore the airfield back to the tidal wetland habitat. 
 
The federal government has been trying to close the base since the middle of the 1980s and the 
runway area was the last part of Hamilton to be transferred. The State Coastal Conservancy had 
sponsored the Sonoma Baylands project, which is similar, in concept, to Hamilton. Supported by 
the USFWS, the Conservancy agreed to take the property through a no cost public conveyance. 
 
The Conservancy granted funds to the City of Novato to carry out early planning and worked 
closely with environmental and other local interests to build support for the project.  
They worked closely with local stakeholders throughout the process, setting up the Hamilton 
Restoration Group comprised of agencies, consultants and local stakeholders.    The project was 
evaluated by the Corps of Engineers for suitability under its beneficial reuse of dredged material 
program.  This was the basis to go to Congress and gain approval under the Federal Water 
Resources Development Act (WRDA) in 1999.  An EIS/EIR (Environmental Impact Statement / 
Environmental Impact Report) and Feasibility Study were completed in 1999.  The original 
Hamilton plan contemplated expanding the project to the adjacent Bel Marin Keys property, a 
1600-acre hay farm.     
 
In 2001, the Conservancy purchased the BMK Unit V property for inclusion into the Hamilton 
project.  The goal is to enlarge the Hamilton project, from about 800 acres to 2,400 acres.   The 
Conservancy and Corps are still in the process of completing a draft supplemental EIS/EIR for 
the BMK5 parcel, due for release July 7, 2002.  The Coastal Conservancy is managing the 
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contracts for the SEIS/R, while the Corps is preparing a feasibility report and other Corps 
internal process documents.  
 
Initially, the proponents and their consultants put together a conceptual plan that was presented 
to the public, as well as a technical advisory committee/stakeholder group.   
 
In 2000-2001 when the project proponents went into the final design and construction phase of 
the project, two major contamination issues were unresolved.  There were low-level 
contaminants in the surficial soils in most areas of the site, and lead and other metals 
contamination has been found on the Antenna Field parcel, which has not been remediated. The 
Army has to clean up both sites (base closures are treated as Superfund sites) before transferring 
the land to the State Coastal Conservancy.  Waiting on the Army to complete the cleanup has 
significantly delayed project construction and restoration.  Proponents have received 
authorization to construct a pipeline to transport dredge material through the tidal marsh. 
 
Funding.  Efforts began with a grant to the City of Novato in 1996, prior to CALFED funding, 
with $200,000 for pre-project feasibility and conceptual plans.  The Conservancy applied for and 
received CALFED funding for the cost of the 1998 CEQA/NEPA documentation and a 
feasibility study.   Project implementation funding for the state’s cost-share comes from a 1999 
State General Fund appropriation.  The State must fund a 25% share of total project costs during 
the planning, engineering and design (PED) phase as well as the construction phase.  On April 
22, 2002, the Conservancy and the Corps signed the Project Cooperation Agreement, obligating 
the state funds to construction of the Hamilton project. 
 
Restoration.  The project will restore habitat that includes coastal salt marsh, seasonal wetlands, 
tidal channels and intertidal habitats.  It will provide habitat for endangered species such as 
Chinook salmon, California clapper rail, brown pelican, California black rail and salt marsh 
harvest mouse.  The restored wetlands will also support shorebirds and waterfowl migrating 
along the Pacific Flyway.  The wetlands and associated habitats that will be restored are 
considered especially valuable because of the scarcity and declining amount of this habitat type 
in California and the dependence of listed threatened and endangered species on this unique 
resource. 
 
More than 10 million cubic yards of dredged material is needed for the project.  This material 
will come from navigation projects in the San Francisco Bay.  The dredged material will be 
tested to ensure that it does not include contaminants at levels harmful to wetland species.  Use 
of the material for wetlands restoration avoids the necessity of disposing it elsewhere in the Bay 
or in the ocean and consequently, wasting a resource that can be better used for habitat 
restoration. 
 
A phased approach will be used to complete the design and construction tasks in conjunction 
with the availability of land and dredged material.  Construction is expected to begin early the 
fall of 2002 and the site will receive dredged material for about six years. Initial geotechnical 
investigations to characterize soil properties began in late October 2001, as part of the Pre-
construction Engineering and Design Phase of the project.  
 
The project is multi-objective, having the goals of:  wetland restoration; beneficial reuse of 
dredged sediment; and reuse of former military property. This project will be built on former 
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baylands that have are now at an elevation well below sea level, the elevation where salt marshes 
form.  In order to raise the site back to a marsh elevation, clean dredged sediment will be 
imported to the site via a slurry pipeline. They have estimated they need 10.5 million cubic yards 
to get to the proper elevations.   
 
The project proponents are utilizing the Sonoma Baylands immediately east of the Petaluma 
River as a model for the restoration approach.  The Sonoma project showed that it is preferable 
to build a sizable transition from inboard levee, uplands, through seasonal wetlands to tidal 
wetlands, in order to provide for waterfowl and shorebird habitat and protect endangered species 
habitat.  As a result they have designed large seasonal wetlands buffer areas for Hamilton.  The 
Sonoma project also showed that restored lands should have a complete and stable connection to 
the open bay water in order to ensure good tidal exchange.  A sizable breach between the open 
waters of the Bay and wetland has been designed into the Hamilton/BMKV project.  
 
Project objectives/scope.  The proponents haven’t significantly changed the objectives of the 
project.  They have amended the scope a little to accommodate project delays.  The task 5 
supplemental EIS/EIR final date was postponed and task 6, Hamilton Wetlands final plan, has 
new deliverable dates.  Most of the project modifications have been made because of various 
environmental and process challenges associated with the project.   
 
Lessons and learning to date 
• This is a complex project that includes a diversity of stakeholders, challenges with toxic 

materials, working with different federal agencies, changing project personnel, differences in 
agency cultures and policies, and physical challenges such as sewer line across the property 
and flood impacts for Novato when dikes would be breached.   

• Try to do project actions in parallel rather than sequentially. 
• Take the long view on the project.  It is easy during project discussions to go off on tangents.  

Repeatedly, issues arose where the project looked like it would collapse, but by working with 
the various stakeholders they have been able to continue to move forward. 

• Need to have a lot of coordination between partners and supporters.  Have to keep coalitions 
strong. 

• Balance project design work and input from various stakeholders. 
• Need federal contracting reform for project implementation. 
• More peer review across projects is needed, bringing in outside expertise and lessons as 

guides, but without having them take over the project. 
• Need a project manager’s support group, where project managers from similar projects speak 

with each other about project successes, failures, and other learning. 
 
Project impediments/Problems 
Administrative / Permitting: 
• Base closure process.  Cleanup by the Army is on a slow schedule to complete.  Base 

closure time frame expectations are much slower than the restoration effort.  Staff involved 
in regulatory oversight have different motives and goals that do not temporally align with 
those of the project proponents, even though restoration is at the top of every agency’s list of 
priorities. They are trying to fix this problem by resolving differences between the 
Department of Toxic Substances Control (DTSC) and the Army Forces command.   
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• The base closure process has taken resources (staff time and funding) away from project 
management.  They have tried to facilitate discussions between all agencies and had two 
summit meetings during the summer of 2001 convened by the Corps.  It’s been hard to move 
forward and spend project monies with the uncertainty associated with the closure. This may 
translate into lost federal funding, (i.e. monies not spent and not carried over into the future). 

• Personnel turnover and institutional memory.  Steve Goldbeck is the only original 
manager left on the project.  Having new people come in has created delays in moving 
forward on the project. 

• Corps evaluation tool for wetlands.  HEP (Habitat Evaluation Procedures) is a required 
procedure used by the Corps and is required by the US Fish and Wildlife Service (FWS) as 
well for wetland mitigation projects.  HEP examines the relative habitat benefits of 
mitigation for certain species, but it assesses habitat value conceptually and has caused 
problems specific to this project for the proponents and agencies involved.  

• Changes in interpretations of regulatory requirements.  The FWS required a Biological 
Opinion (BO) for the Army cleanup and restoration; this BO would be phased and therefore 
wouldn’t force the cleanup to wait for the project design to be finalized.  The FWS staff on 
this project changed, and the BO was consequently changed to remove the phasing. This has 
resulted in further project delays. 

• Project management.  During the project the Corps has constructed excessively detailed 
project management schedules that were immediately rendered out of date because of project 
changes.  Critical path designs are necessary but have not been developed because of the 
uncertainties surrounding the base cleanup.  The Corps also did not have critical information 
available when it was needed for project design or permitting.  The relationship with the 
Corps on the project has been good though. 

• Contracting.  The Corps contracting process has been very cumbersome and time 
consuming.  Under the Corps project implementation, the state cannot do much of the 
contracting that needs to be done; this is a major problem.  After the preliminary planning 
step, the Corps’ policies do not allow the sponsor to undertake technical work. Also, if 
project proponents need to look at some technical aspect of the project, such as the depth of 
channel in relation to soils, they have to prepare a scope and the amendment process that can 
take months.  Since the contracts have to be so carefully scripted, this further adds to delays. 
There needs to be a strict contracting process to follow, but not be so rigid that proponents 
can’t do anything, resulting in projects becoming more expensive and time consuming. 

 
Ecological / Environmental: 
• Contaminants.  Project site soils have low levels of DDT that are of concern if they become 

exposed to the future marsh environment.  The erosion of contaminated sediments into the 
system could case a risk to listed clapper rail and black rail. The project design needs to take 
this potential sediment erosion into consideration. 

• Local level flooding and flood zoning.  The BMK5 site is in an area zoned for flood control, 
and regulations require a 4:1 set-aside if the site is “filled” with sediment material.  Since the 
project would result in dredge fill, the State Coastal Conservancy (SCC) is required to get a 
change to flood control easements with approval by the County government.  Flooding 
potential is important to the project proponents as well as local residents because the site is 
adjacent to housing located in the floodplain.  The City of Novato and the local BMK 
community (unincorporated) have concerns about flooding and being affected by the wetland 
restoration project.  The critical issue is how restoration efforts would affect potential 
flooding in the local area. 
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• Access.  Bay trail and human access to the area needs to be balanced with endangered 
species habitat protection.  The proponents are trying to address this in the project design.  

• Invasives.  Need to keep elevations of fill low enough so don’t get weed invasions, such as 
pepperweed.  Other areas will have saltwater, so that will limit weeds that are not tolerant to 
high salinity.  Spartina has not yet been found in the north bay, but could potentially be a 
problem.  There likely won’t be any tidal action in the restoration for 8 years and BMK5 may 
not have tidal action for 15 years, although restoring areas in stages may shorten these 
projections.  However, invasive species are already present, and the SCC will work to 
minimize populations of these invasive exotics in the interim that the BMKV project is being 
planned and constructed.  

 
Information Exchange 
Proponents have regularly communicated with all of the regulatory and resource agencies.  Main 
communications are with:  Department of the Army Forces Command, Department of Toxic 
Substances Control, Regional (DTSC) Water Quality Control Board, City of Novato, County of 
Marin, Marin County flood control districts, Novato Sanitary District and North Marin 
Community Water District. 
 
Available materials and documents 
• San Francisco Bay Joint venture:  http://sfbayjv.org/ 
• Issue papers for congressional purposes have been put together for the project.   
• Conservancy web site:  http://www.scc.ca.gov/ 
• Corps web site:  http://www.spn.usace.army.mil/ 
• Proponents have presented talks at BCDC and have presented at several conferences. 
  
Experimental Design and Monitoring 
They have a conceptual plan and model in Appendix A of the EIR/EIS.  A hypothesis they are 
testing is related to the formation of a tidal channel network:  if restoration gets the right 
elevation, then the tidal channel will form on its own and habitat diversity will increase. 
 
The Corps has a requirement to put together an adaptive management plan for the site that 
continues for 13 years after initial on-site breaching. They have not yet designed an adaptive 
management plan but will do this as a part of the permitting package. 
 
They have not yet done a concept model for seasonal wetlands, but this will be done as part of 
the final project design. Wetland restoration is an evolving discipline and the proponents are 
constantly learning from other wetland restoration projects. 
 
In the tidal portion of the site they have looked at wave fetch, sedimentation, and erosion of the 
site.  The issue is that wind generated waves in fetch areas can inhibit evolution and restoration 
of the marsh and in the extreme can flood neighbors by wave erosion on levees.  As a result, they 
have looked at other marshes in the bay and come up with different designs for how to approach 
this.  One approach features more internal peninsulas and another has fewer berms around the 
edge.  They plan on trying both, coupled with monitoring to determine which works better. 
 
Monitoring approach will be in the adaptive management plan and as part of permitting.  They 
recommended having CALFED set up a monitoring database as a repository for project 
monitoring information so that the data are available to other projects in a standardized format.   

http://sfbayjv.org/
http://www.scc.ca.gov/
http://www.spn.usage.army.mil/
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Additional funds to conduct post-project monitoring are needed, as monitoring is currently 
underfunded for this project. 
 
Additional data are needed on background levels of mercury contamination in the sediments, and 
baseline wetland conditions need to be determined to establish the benchmarks for the original 
tidal wetland.   
 
Results / Successes 
• Different areas of expertise and ideas for site restoration design and implementation were 

actively considered, largely through meetings.  There are a lot of organizations and 
stakeholders that want to be involved and they have done a lot of outreach.  

• The partnership between the State Coastal Conservancy and the BCDC has worked well.  
The two organizations may have different goals, mandates and perspectives, but have 
brought complementary skills to the table during the project and have done a “smashing” job 
of sharing project management.  The two organizations have been far more potent and 
effective working together on the project than if they had worked separately. 

• Environmental permitting and documentation, including the EIS/EIR and conceptual plans 
for the project, have been completed.  The draft feasibility study is due out soon. The BMK 
feasibility study is complete. 

• The best way to restore is to examine “real world” sites to see how they actually function.  
Consultants have gathered data at selected natural sites in the bay to see how they function. 

• They have bought the BMK5 property and are starting restoration on that site. 
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Franks Tract State Recreation Area Wetlands Habitat Restoration 
Interview Date:  6/6/02 

 
CALFED Project ID:  ERP-97-N12 
Contact:  Rick Roads, Moffatt and Nichol Engineers 
Contract Administrator:  Jonathan Evans, National Fish and Wildlife Foundation 
Interviewees (if different from Contact):   
Type of Project:  Shallow Water Tidal and Marsh Habitat 
Region:  Delta region 
 
Background 
The Franks Tract State Recreation Area consists of two flooded, deeply subsided Delta tracts 
totaling about 3,300 acres.  In 1990, the Department of Parks and Recreation contracted with 
Moffatt and Nichol Engineers to complete an engineering feasibility study.  They recommended 
the construction of a number of islands to enhance the fish and wildlife resources of the area, to 
serve as wave barriers to protect levees of nearby islands, and to expand the area’s recreational 
opportunities.   
 
The present project was designed to construct four low islands in the flooded portion of Franks 
Tract, where existing water depths are typically about 10 feet at mean tide level.  The project will 
restore approximately 45 acres of flooded subtidal habitat to 34 acres of tidal perennial aquatic 
habitat and 11 acres of shaded riverine aquatic habitat.  Both are specific CALFED priority 
habitat types for restoration. 
 
Project History 
This project considers Phase 1 of the Franks Tract restoration.  It includes the completion of the 
CEQA/NEPA environmental review and permit process, and the preparation of the Final Design 
and Construction Documents.   
 
The basic principle of the project is to add dredged materials to deep areas to create shallow 
wetlands on four islands.  Three of the islands would also provide wave protection benefits by 
being located contiguous to the existing perimeter levees of Bethel Island, basically reinforcing 
those existing levees.  
 
This Phase 1 is still ongoing, with a scheduled completion the end of 2002.  The proposals (two 
so far) for Phase 2 construction funding have been denied by CALFED so far because the project 
construction is so expensive for these heavily subsided areas. 
 
Lessons and learning to date 
• Expect a long contracting period with CALFED. 
• Communication with CALFED is difficult in trying to understand where the program is 

headed and what might be funded down the road.  At the time when the project proponents 
submitted for Phase 2 funding, CALFED said that they were looking for readily 
implementable projects, but they ended up funding research projects.  

 
 
 
Project impediments/problems 
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• It took 18 months to finalize a contract with CALFED, creating a significant delay.  Project 
work therefore didn’t begin until January 1999.   

• After about a year of work, they were just about ready to certify the environmental document 
when they incurred a new delay created because of an ecosystem roundtable member (also a 
resident of Bethel Island) who forced the issue of the need for a recreational component to 
the project.  CALFED then agreed to amend the contract (more time and funding) to allow 
for raising parts of two of the islands to provide a recreational component for local residents. 
They are now revising the CEQA and NEPA documents to reflect the added recreational 
component designs. 

• No permitting problems have been encountered, primarily because they had up-front 
permitting meetings that they felt prevented permitting delays. 

 
Information Exchange 
• Little interaction with other CALFED Bay-Delta projects. 
• No knowledge of communication mechanisms – there really isn’t a need for it with this 

project. 
• No real contact with CALFED once contract was successfully begun. 
 
Available materials and documents 
• Quarterly reports submitted to NFWF. 
• Design and environmental documents given to NFWF. 
• CALFED was copied on earlier submittals to NFWF. 
• They assume that later submittals are being given to CALFED by NFWF. 
• No presentations or papers completed on this project. 
 
Experimental Design and Monitoring 
No monitoring for this project – it is a design and permitting project. 
 
Results/Successes 
This is an on-going design project.  Things are now going smoothly since the addition of the 
recreational component to the project design.  That was the only delay or problem once 
contracting with CALFED was completed.   
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South Napa River Tidal Slough and Floodplain Restoration Project 
Interview Dates:  6/3 and 6/4/02 

 
CALFED Project ID:  ERP-98-F23,  ERP-99-B11 
Contact:  Chris Gustin (new on project suggested John Wankum and Mark Joseph 
Contract Administrator:  USFWS, USBR 
Interviewees (if different from Contact):  John Wankum, City Planner, formerly of City of 
American Canyon, and Mark Joseph, City Manager, City of American Canyon 
Type of Project:  Shallow water tidal and marsh habitat 
Region:  Bay 
Phase I and Phase II are for $3 million total. 
 
Background/Project History 
Interviewed John Wankum, who used to be the project manager, and Mark Joseph, the current 
City Manager.  Since both are more from a planning background, the more scientific questions 
weren’t fully addressed. 
 
This project is located on the east bank of the Napa River between Vallejo and Napa.  The 
project started in response to the CALFED Proposal Solicitation Package (PSP) in 1997.  The 
consulting company ESA helped the City of American Canyon (CAC) put together a proposal 
for land acquisition and environmental review for 460 acres owned by the Port of Oakland as the 
first phase.  They applied the following year for Phase II of the project, which will pay for the 
actual restoration and land improvements.  The CAC offered 50 acres of their property that was 
used as sewage holding ponds.  85% of the restored land will go to the Department of Fish and 
Game (DFG) for management and the City will keep the remainder for a visitor center (paid for 
in Phase II) and possibly a recreation area in the future. 
 
The project fit well with the CAC since it is a restoration grant and could enhance local wetlands.  
The property was being neglected by the Port of Oakland and its purchase by CAC fit into their 
general plan to build a greenbelt around the community and help act as an open space buffer.  
The City Council liked it since the CAC wasn’t out of pocket, it enhances local wetlands/tidal 
action, and it provides some public access to provide a nice amenity to the community.  Overall 
it was in keeping with City’s environmental steward image they want to portray to the public. 
 
The project has been completed up to Phase II and has recently submitted a project design and 
Environmental Impact Report, which are out for the 30-day review.  The project has taken a little 
longer than expected (the project manager changed positions), but Mark thought they were 
within 1 year of completing the restoration work.  The latter will consist of removing debris from 
the project site, breaching levees, breaching wastewater ponds, and construction of a visitor 
center.  They will also relocate the sewage main near the holding ponds to avoid any line 
failures. 
 
The project has changed very little from the original scope other than relocation of the visitor 
center site (original design had a bridge and footpath being built in wetlands, so they moved it to 
an upland area), and relocating the sewer main.  Other differences were basic design changes 
made to fit the design plans to real on-the-ground conditions. 
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The project partners have been supportive of the project.  The DFG has been a very supportive 
and cooperative player during the project.  Napa and Vallejo Waste Management Authority (who 
operate an adjacent landfill) have both been supportive.  The Army Corps of Engineers was the 
next most active partner after DFG, and has helped with flood control concerns.  Both 
interviewees said they were impressed that state, federal and local agencies have worked so well 
together on the project without too many regulations and mandates.   
 
Lessons 
• Learning to work with different groups for buy-in.  Holding pond as an example of 

something that was not environmentally benign, but input from various entities modified the 
project.  State, federal and local agencies worked together to improve environment. 

• Having enough public perspectives and policy interests at the table so issues are fleshed out 
for a sound project.  Have to juggle the different conflicts of interest.  Environmentalists 
wanted the public out of the restored area, but City Council and public want more public 
access.  Have to have a bit of compromise on all sides. 

• Having enough land (500 acres) to resolve conflicts or appease different interests is very 
important (see bullet #2). 

• Never expect things to go as quickly as you think.  Need to have someone there to push the 
project along. 

• Different perceptions.  The CAC thought the project dragged on but the US Bureau of 
Reclamation looked at it as one of their most successful projects. 

• Mark said public amenities added were great, John said would have asked for more amenities 
together with more public input on those public amenities. 

• People that represented the federal agencies should have one point person that represents the 
agency or each one should have more authority to approve facets of the project.  They had to 
deal with multiple agency people. 

• Other factors that affect success are proper funding, competent project management by the 
funding agency and implementers, good consultant selection, and an effective public 
involvement process.  The latter was done but the City Council often didn’t provide input 
when asked and then provided it later.  They needed to have a general public meeting too. 

 
Project Impediments/Problems 
• Biggest impediment was the initial land acquisition, where they had to do 3-4 different 

appraisals. Each time they almost thought they were done and then had to do again.  John 
said “…we weren’t really aware of the property acquisition procedures of the federal 
government.  It would have been helpful to have more information available up front.”  They 
lost quite a bit of time on this. 

• Both mentioned that project has taken a long time, but that’s nothing out of the ordinary for a 
large project like this.  Mark mentioned that could have assigned one person to see the 
project through, but this is a minor impediment. 

 
Information Exchange 
There has been little information exchange.  They did invite a lot of groups to participate in the 
project and comment on it; some participated and some didn’t.  The did a dedication of the land 
acquisition and will likely do another dedication when the visitor center is built and the 
restoration work is complete. 
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Available Materials and Documents 
• “Wetlands deal finally official”.  September 13, 2000.  Vallejo Times-Herald. 
• “Wetlands project dedication is Tuesday.  September 25, 2000”. Vallejo Times-Herald. 
• “Wetlands vision:  Amcan celebrates ‘very special’ project’’.  September 27, 2000. Vallejo 

Times-Herald. 
• “Another step forward for Amcan”.  September 27, 2000.  The Napa Valley Register. 
• Environmental documentation 
• Project reports 
 
John said conceptual plans and available studies will be useful for ERP and ecosystem 
restoration. 
 
Experimental Design and Monitoring 
Assumption is that the project will improve the environment. Breaching levees will improve tidal 
wetlands (monitoring water quality and species composition before and after will help document 
this).  Breaching levees will not cause flood damage to surrounding properties (analyzed by a 
computer model, which will be verified after the breach). Breaching levees will enhance wildlife 
(post project monitoring will document this).  Monitoring plans are in place but who carries them 
out it still unresolved. 
 
One area of concern was impacts to the salt marsh harvest mouse.  This hasn’t been dealt with 
yet, and is under review by federal agencies.  There is also a concern whether breaching levees 
would create a flood control problem for which they did an extensive hydrologic study.  
Consultants did extensive monitoring for environmental permits and documents.  The project is 
not really set up to do research, test hypotheses or for adaptive management. 
 
Results/Successes 
• Purchasing the property from the Port of Oakland. 
• Restoration enhancements for tidal wetlands (not yet complete but funded and expected to be 

done within one year). 
• Environmental permitting and documenting. 
• Getting different stakeholders input and buy-in. 
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Sacramento River Floodplain Acquisition – Natural Process Restoration And Riparian 
Forest Restoration, And Sacramento River Meander Restoration 

Interview Date:  5/28/02 
 
CALFED Project ID:  ERP-97-N02,  ERP-97-N03A,  ERP-97-N03B,  ERP-97-N04 
Contact:  Dawit Zeleke, The Nature Conservancy 
Contract Administrator:  Gillian Harris, National Fish and Wildlife Foundation 
Interviewees:  Mike Roberts, Greg Golet, Dawit Zeleke, Ryan Luster, and Wendie Duron 
Type of Project:  Restoration of Multiple Habitats 
Region:  Sacramento River 
 
Background/Project History 
Projects grew out of a prioritization and planning process The Nature Conservancy (TNC) 
completed in the mid 1980s.  Central Valley riparian habitat came out as a key ecosystem to 
focus on.  The Sacramento River project covers from north of Colusa to Red Bluff.  
 
The restoration efforts started as a mitigation project.  Yellow-billed cuckoo and the Valley 
Elderberry Longhorn Beetle helped mandate the Sacramento wildlife refuge, which is managed 
by US Fish and Wildlife Service (FWS).   
 
97N02—Was a block grant between FWS, Wildlife Conservation Board (WCB), and TNC to 
develop cooperative management approaches and to fund start-up stewardship or sub-reach 
planning.  Project monies paid for hydraulic modeling, a geotechnical investigation on where to 
put set-back levees, acquisition and an attempt pull different conservation organizations together 
to implement projects on the river. $9 million went to acquisition and ½ million to start-up 
stewardship.  Acquisition has gone for approximately 2000 acres of 7 different parcels primarily 
focused in the Hamilton City area.  Monies funded a whole host of other research cultural study, 
additional hydraulic modeling and a biological indicators investigation for bats and 
macroinvertebrates. 
 
97N03—Monitoring project which arose from a seminar at Chico State 
 
97N04—Flynn project restoration and acquisition.  Allowed purchase of levees, , stewardship 
which paid for restoration planting and materials, and monitoring.  500 acres was purchased with 
these funds. 
 
Partnered with Point Reyes Bird Observatory, FWS, DFG, WCB, local farmers, parks and 
recreation, DWR, counties, ACOE, Hamilton city community services district, SRCA and all of 
its members, US Army Corps of Engineers (USACE) and collaborated with the comprehensive 
study for modeling, restoration, and flood control is very important.   
 
Lessons, Learning to Date 
• Building stakeholder support is a big challenge and time consuming, but absolutely critical to 

long-term success.  Building personal relationships is important, as is working closely with 
landowners and farmers on a daily basis.  Involving local knowledge is crucial as well. 

• On project N03 they would have focused more on understory restoration since some sites 
haven’t come back on their own, with some sites having a weedy dominant understory 
several years into the project.  
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• Need to have a strong assessment of baseline conditions before starting a project including 
physical factors, e.g., hydrology and biological.  Still have uncertainties in models so need to 
test those assumptions. 

• Need to consider wildlife response rather than just vegetational response when restoring an 
area. 

• Effect of exotics on the ecosystem.  One hypothesis says where there are Argentina ants there 
is no VELB and they seeking funding to test that.  Also didn’t realize how strong nest 
predation from black rats and brown cow birds would be and how much that affects birds 
nesting near ground or shrub level. 

• TNC needs/wants to work more closely with CALFED and meet on a more regular basis.  
They understand CALFED doesn’t have the staff numbers, but more contact would certainly 
help for implementing projects and information exchange. 

• They would like more contact with staff and the science program.  A field based 
analysis/adaptive management program was suggested, which would be less formal than the 
adaptive management forum on clear creek, but with consistent follow-up and technical 
assistance. 

 
Project Problems/Impediments/Challenges 
• Project implementation and monitoring needs funding cycles longer than 3 years and funds 

available for research on larger ecosystems to better understand responses from a 
management standpoint. Three years also doesn’t fit into a long-term ecosystem level time 
scale to monitor success at that scale.  

• NFWF requires a lot of document review especially sub-contracts, which can slow projects 
down.  NFWF, however is quick in responding and the people are great to work with, but it is 
the process that can be cumbersome.  This happened with N02 where needed to have task 
orders fleshed out because of the open-ended nature of the contract.  A review process for 
task orders wasn’t set up at the time but is now in place.  

• Length of time negotiating contracts—sometimes takes more than one year.  Some work is 
seasonally dependent so can miss a whole season of work from contract delays.  

 
Information Exchange 
Primarily with local committees and groups such as the SRCA, CALFED science conferences, 
and Clear Creek Advisory Committee.  They attended local/regional conferences.  
 
 
Available Materials and Documents 
• Map of project area including parcels purchased, restoration areas by TNC and all lands in 

conservation from Red Bluff to Colusa.  TNC has more GIS coverages than this, such as 
locations of monitoring or soil core investigations. 

• Paper published:  Griggs, F., and G. Golet.  2002.  Riparian valley oak (Quercus lobata) 
forest restoration on the Middle Sacramento River, California.  USFS Gen. Tech. Rep. PSW-
GTR-184. 

• Sacramento River Project.  Where we’re going:  Integrated floodplain management through 
sub-reach planning.  The Nature Conservancy. 

• Golet, G, et al.  In press.  Using science to evaluate restoration efforts and ecosystem health 
on the Sacramento River Project, California. 
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• Greco, S.  2000.  Spatial modeling of episodic channel migration on the Sacramento River.  
CALFED Science Conference presentation.  

• PRBO source-sink analysis and 1999 report.  Additional annual reports. 
• 97-N02:  Final Report.  Two-dimensional hydraulic modeling of the upper Sacramento river, 

RM 194 to RM 202 Glenn and Butte Counties, CA.  2002. 
• 97-NO2:  final report.  Pilot study of cottonwood recruitment on the Sacramento River. 
• 97-NO2 Final report.  Two-dimensional hydraulic modeling of rd 29 area. 
• Beehive Bend sub-reach planning:  Final report. Hydraulic modeling of beehive bend area. 
• 97-NO2 draft report. Existing conditions report of cottonwood forest of the Sacramento 

River. 
• 97-NO2 Final report.  Geotechnical investigation of the Hamilton City area. 
• Beehive Bend sub-reach planning. Various news letters as a part of outreach efforts  
• 97N03:  Restoration site plan, river vista VII restoration site, river vista unit. 
• 97N04:  Monitoring plan for CALFED restoration of 10 acres of riparian habitat. 
 
Experimental Design and Monitoring 
TNC is currently using adaptive management to guide their work, but feel they are just at the 
point where they feel they can do adaptive management right.  We discussed how they have 
learned by a trial-and-error approach until recently, but this has allowed them to eliminate a lot 
of the noise in the system to the point where they can, for example, confidently plant trees in a 
specific spot, use less water and have a high success rate.   
 
For hypothesis testing they are determining whether an ecosystem (both the physical and process 
components) can be restored on a large floodplain.  Also are looking at what are all of the 
processes involved and how intensive the management at a broad system level scale. 
 
Exotics have come out as a very high threat in the TNC Conservation by Design planning 
approach for the Sacramento River Project. 
 
Results/Successes 
• Flynn site where acquisition of a levee allowed TNC to retire a section of riprap along the 

river, begin restoration of natural meander processes, allowed USFWS to remove a private 
levee, and plant extensive tracts of riparian species from 3-5 years old (see pictures).  TNC 
has significantly reduced the cost of planting and irrigation during their experience and 
learned much about what species to plant where, dependent on soils, hydrology, water table 
height, and surrounding remnant vegetation.   

• Monitoring of birds by Point Reyes Bird Observatory has been crucial to project success . 
Other key successes at Flynn have been the increase in bank swallow population along the 
new cut of the river so that this is now the second largest population in the state, reduction of 
pesticide drift to the river, working with local landowners and agencies, and return of salmon 
redds to portions of the river where restoration occurred. 

• After restoration planting, they saw yellow-billed cuckoo and then a few years later are 
seeing them nest.  The same goes for valley elderberry longhorn beetle exit holes in 
elderberry bushes that appeared after planting, but later realizing that argentine ant invasions 
may prevent VELB success. 

• Moved from planting all done by TNC staff to supporting a small restoration industry in the 
North Valley, which may even offset economical losses as a result of restoration.   Have been 
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incorporating farmers and minority contract labor companies to conduct the restoration 
themselves rather than doing plantings with volunteers or TNC staff. 

• Changing perception in community and getting folks to understand importance having a 
working river this includes all people in and near the region. 

• Bringing agencies together is something the project has done very well.  Getting DFG and 
FWS together has worked well too and has a framework on which to collaborate and focus 
on various issues. 

• Making restoration cost effective.  When started costs were as high as $50,000/acre.  Now is 
about 3k/acre to do full restoration in 3 years with under and over story. 

• Cooperative land management agreement with FWS.  Haven’t had to spend a lot of time 
permitting since had the cooperative land mgmt agreement with FWS.  Have also done work 
beyond what’s required for permitting, e.g., floodplain modeling.  TNC has helped FWS in 
environmental documentation and permitting process.  Sacramento Wildlife Refuge has 
completed 2nd EA. 

• Flynn is good example where riprap is gone, natural bank erosion returned there are new 
spawning beds and renewed invertebrate populations.  Hasn’t been quantified exactly how 
much area has been restored that will benefit listed salmonids, but TNC has done a lot under 
these projects that have indirect effects.  

• bought mining rights under N02 that stopped a gravel mining project called the Clendenning 
property. 28,000 cubic yards previously mined is now going into the mainstem.  

• Backwater areas along the river now surrounded by restoration that are significant rearing 
habitats for juveniles. Restored riparian forests will eventually provide more shaded riverine 
aquatic habitat and instream woody debris.  
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Cosumnes Start-Up Stewardship And Restoration 
Interview Date:  5/17/02 (Ramona), 5/9/02 (Becky), and 5/24/02 (Lizbeth) 

 
 
CALFED Project ID:  ERP-97-N14 
Contact:  Ramona Swenson 
Contract Administrator:  NFWF 
Interviewees (if different from Contact):  Becky Waegell and Lizbeth Jacobsen 
Type of Project:  Restoration of multiple habitats 
Region:  Cosumnes River/Sacramento 
 
Background/Project History 
The Nature Conservancy (TNC) and Wildlife Conservation Board (WCB) were originally 
awarded $7,185,100 to acquire, restore and adaptively manage properties in the floodplain of the 
Cosumnes River under 97-N14.  The State Lands Commission contributed additional funds 
towards acquisition of one of the properties.  According to the contract scope (6/15/99), 
$1,958,100 of the award is for acquisition, restoration and stewardship of up to 6 properties 
along the Cosumnes River.  The remaining $5,200,000 of the award is covered under a separate 
scope of services and contract and destined for acquisition and restoration of the McCormack 
Williamson Tract. 
 
The project had a very broad scope to allow flexibility in what parcels were purchased.  TNC has 
already purchased two properties and will buy one more.  One large property took up most of the 
funds and they have used the remaining funds to fill in with other properties.  They wanted to 
focus on acquiring lands to create, restore and protect riparian habitat.  Little has changed in the 
scope and project objectives. 
 
Stewardship is focused on infrastructure improvements, such as replacing inadequate fencing, 
removing old buildings, installing new wells, installing or repairing irrigation systems, and 
capping old wells. 
 
Restoration on the properties is focused on invasive species control and experimentation using 
BLM funds to see which plants would grow without intensive restoration efforts (e.g., irrigation).  
TNC has taken a small piece out of agriculture production (15 acres) and have modified the 
grazing program in the grassland areas to be less intensive.  
 
TNC has a great working relationship with DFG and BLM.  They have also partnered well with 
PRBO. 
 
Lessons 
• Project needs to have a 5-year funding period.  The current 3-year time frame limits planning 

for research and conservation projects.  Ecosystem responses cannot be seen in this time.  
They suggested a 10-year implementation period to see ecosystem level and restoration 
results. 

• Build monitoring funds into the scope of acquisition projects.  Acquisition, monitoring and 
stewardship costs will show the true cost of acquisition projects. 

• Need to understand hydrology on site in addition to habitat for acquisition and restoration of 
riparian habitats.  For instance, how does groundwater volume affect salmon?  
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• Acquisition funds have to be opportunistic given the time lag between funding, contracting, 
having funds available, and still meeting the goals of the project.  TNC originally had 
different property in mind and had to be flexible since that property was no longer available 
when the received the funds. 

• Need to have monitoring and time available to learn about a property.  For example how it 
floods.  It often takes longer than the 3-year time frame of CALFED project implementation 
to do this. 

• Important to conduct acquisition and restoration projects at a landscape scale in order to 
come up with ecological function along the riparian corridor.  TNC needs to have an 
understanding of the whole system including flooding, hydrology, and ecology especially so 
restoration projects are not just landscaping. 

• Need to have the staff in place with skills necessary for implementation.  Land acquisition is 
complicated so it helps when having knowledgeable people with experience in both the real 
estate and ecology. TNC had already worked in the area 10 years so experience in the region 
was strong and they had good rapport with neighbors.  Some of the neighbors cooperated 
with putting instruments on properties so that was helpful. 

• Coordinating with contract administrators and making sure they know restoration/ecology 
and are willing to help figure out problems is very useful. 

 
Project Impediments/Problems/Challenges 
• Contracting.  Problems were primarily attributable to having to work with a public works 

construct and the State, NFWF and TNC had to figure out how to do this.  This took one year 
and they subsequently had to ask for an extension to the grant.  

• When doing infrastructure improvements and tearing down buildings, the disturbed habitat 
can quickly be invaded by invasives.  Need to control them or will quickly have a problem. 

• Trying to decide the best ecological outcome at each site is a challenging given the 
constraints, type of habitat, existing and past land uses.  In some parcels they are trying to see 
what works with certain plantings such as elderberry, willow and oak. 

• They need assistance with data management.  This is particularly important now that the 
reserve is becoming more comprehensive.  TNC needs a system that can be continually 
updated and the funding to design and manage such a system.  They have depended on UCD 
and PRBO for much of the data management to date but not all of the parcels are covered by 
their work.  This would also include determining the best methods for integrating data across 
the entire Cosumnes project. 

 
Information Exchange 
TNC is involved in many Delta issues and share information through various organizations and 
community of involved scientists at Cosumnes. TNC participate in the biannual state of the 
rivers conference.  Ramona recently attended and presented on Cosumnes at the nationwide TNC 
science conference in Albuquerque so experiences and lessons were shared there, although 
focused on the reserve rather than the parcels of land funded by this project.  There was a 
riparian and floodplain conference held in spring of 2002. 
 
They have numerous tours through the Cosumnes River Preserve.   
 
Available materials and documents 
• Rangeland monitoring plan for Whaley and Denier properties. July 18, 2001. 
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• Conceptual riparian restoration plan for the Cosumnes River preserve:  Castello Property and 
Laguna Creek.  October 2000.  May Consulting Services. 

• Baseline monitoring for the Cosumnes River preserve:  Shaw and Castello Riparian Forests.  
October 2000.  May Consulting Services. 

• Habitat mapping for the Cosumnes River preserve:  Castello, Denier, Shaw and Whaley 
properties.  October 2000.  May Consulting Services. 

• Special status species surveys for the Castello, Denier, Shaw and Whaley properties, 
Cosumnes River preserve.  October 2000.  May Consulting Services. 

 
Experimental Design and Monitoring 
Experimental design is not applicable to this project and no hypotheses had been formulated.  
They had not really captured conceptual models on paper but had them in mind, especially the 
importance of seasonal flooding.  They recently did a concept model of the river for a biological 
audit on CALFED and non-CALFED properties. 
 
They have not yet set up the project as an experiment, but are in early stages of developing 
possibilities.  On Castello the parcel elevations won’t allow flooding so the experimental design 
would be looking at what is the existing or potential hydrology of the site and selecting the best 
restoration tool.  Also want to look at which species survive different planting designs and in 
relationship to the river and groundwater.  On Denier 2 elevations are more appropriate for 
flooding and experimentation can focus on restoring natural flooding processes.  Experimental 
design not paid for nor in scope of project. 
 
They are using adaptive management in the rangeland management plan.  In answering this 
question, Ramona mentioned they are first getting an idea of what the sites will become (in terms 
of restoration) at this stage.  For example, the may try different treatments of planting at Castello 
with willows—augured plantings rather than pounding them into the ground.  Another question 
they might want to answer is to how best to address invasive weed problems. 
 
TNC conducted baseline biological surveys on all properties except Woods.  They didn’t do a 
survey in Woods since its value was upland habitat for Swainson’s hawk (although the ecologists 
did a preliminary survey there).  Conducted invasive species surveys on several of the properties 
to identify risks of invasions.  Monitoring is through surveys, aerial photos, historical accounts of 
flooding, speaking with landowners and developing groundwater models. 
 
They are in the process of determining monitoring priorities—e.g., what monitoring will be 
continued and how the monitoring will fit into TNC’s objectives for the preserve.  TNC does 
plan on conducting bird, grassland and riparian forest monitoring.  Other organizations are 
conducting fish surveys.  TNC would like to do follow-up baseline monitoring every five years. 
PRBO bird monitoring has been very useful and they have found some unexpected results such 
as a problem with black rat nest predation on riparian bird species. 
 
Results/Successes 
• Protecting key riparian habitats on the river. 
• Protecting sandhill crane foraging habitats. 
• Conducting baseline surveys on properties. 
• Completing infrastructure improvements to aid in long-term management of the properties. 
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• Listed salmon—Protection of shaded riverine habitat and the replaced a low water crossing 
that was blocking salmon passage.  
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Western Canal Water District Butte Creek Fish Passage Improvement Project 
Interview Date:  5/24/02 

 
CALFED Project ID:  ERP-96-M01 
Contact:  Ted Trimble, Western Canal Water District 
Contract Administrator:  MWD 
Interviewees (if different from Contact):   
Type of Project:  Fish screen and Dam Removal (not technically a screen project since they 
decided to pass their diversion underneath Butte Creek) 
Region:  Butte Creek 
 
Background and Project History 
The Western Canal Water District (WCWD) had a main canal, which diverted Feather River 
water through the Oroville system to Butte Creek and a dam on Butte Creek to divert water 
across the Creek towards the western part of their district.  During the drought of the early 1990s 
concerns were raised that diversions would adversely impact anadromous fish.  Ted mentioned 
the case of Glenn Colusa Irrigation District who were shut down because of their diversion 
water’s impact on anadromous fish.  As a result, the WCWD decided to reduce their impact on 
anadromous fish in Butte Creek and thereby avoid endangered species impacts; the threat of 
Endangered Species Act (ESA) actions was a big motivating factor for the project. 
 
The WCWD’s existing dams on Butte Creek had fish ladders, but they were poorly designed by 
today’s standards.  The WCWD looked at the feasibility of installing screens and new ladders 
and realized they didn’t have the proper approach and sweep velocities to carry fish.  They 
decided the screen s were not going to work and that an inverted siphon would be a more 
appropriate alternative.   
 
Planning for the project started in the early 1990s, but Ted didn’t know what happened from 
1992-97 (the person who worked on the project at the time is deceased).  The siphon 
construction, which was a competitive bid project, also funded the removal of four unscreened 
diversion dams.  The inverted siphon consists of 3 sets of pipes, each 10-ft diameter and laid side 
by side.  They are at the same elevation as the bottom of the canal, and go underneath Butte 
Creek to the other side where the canal continues. 
 
Construction on the project began in 1997 and was completed by October 1997.  Western Canal 
dams in Butte Creek mainstem, as well as McGowan and McPherrin Dams,  were removed in 
1998.  Former Secretary of the Interior Bruce Babbitt dedicated the removal of McPherrin Dam 
on site in August 1998. The main dam in Butte Creek and a small ancillary dam upstream were 
removed in 1997.  The project was completed under budget by $329,419.  Aside from 
monitoring and regulatory compliance the project is complete. 
 
The scope of the project did not change much aside from minor changes in the design.  They also 
had to dig some new canals and build lift stations to deliver water to people who lost their 
diversions from the dam removal. 
 
All partnerships were successful.  They partnered with FWS and MWD and CUWA funded the 
project. 
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Lessons 
• Start early.  If you want to do a project next year, you should have started 3 years ago. 
• Keep to the task, scope and project at end.  If you don’t stand up for what’s right and 

reasonable, agencies will run over you.  They will require much more than necessary; you 
need to do your homework and have good consultants that can keep to task and limit agency 
demands that are outside the scope of the project. 

• If everyone works cooperatively then something beneficial can happen that enhances 
agriculture and wildlife.  They want and need to figure out more wildlife-friendly agriculture 
situations where both sides win.  Have to have cooperation with agencies since they can draw 
lines in the sand that can stop a project. 

• Projects need funding for all phases of their implementation.  They had partial funds for post-
project monitoring on elderberry, but those funds didn’t cover all of the costs.  Monitoring is 
for 10 years after the project and the funds only covered 5.  So this has cost the water district 
about $20,000 extra for mitigation and Ted expects they will have to pay $40,000 over the 
course of ten years. 

• It was frustrating that they were doing the project to help anadromous fish, but they were hit 
with mitigation for the valley elderberry longhorn beetle. 

 
Project Impediments/Problems/Lessons 
 
• Trying to get all the agencies, stakeholders and funders to agree on project design and 

implementation, and what to do to minimize and mitigate for environmental impacts from the 
project.  It is hard to get agreement on listed species issues.  Ted said there was a lot of 
unnecessary and wasted time related to this.  But they worked through it during the scoping 
meetings. 

• Environmental documentation was pretty expensive and required a lot of work on the water 
district’s part to complete. 

• Administratively they had to account for every cent expended on the project or they were not 
paid.  Documentation of project expenses was overly detailed.   

• They had some challenges with ESA issues and the valley elderberry longhorn beetle, where 
mitigation for the species has been costly.  They also have been left with the responsibility 
for ensuring elderberry survival in order to comply with ESA requirements.  So in the 
process of doing some good for fish, they had to remove some elderberry bushes.  Removal 
of those bushes led to requirements for elderberry replanting and monitoring, which has been 
costly (approximately $40K over 10 years). 

• A fair amount of time was lost getting people to agree on how to do the project, even though 
it was easy to get them to agree on doing the project because of benefits to listed fish species.  

 
Information Exchange 
Spring run work group participation, water education foundation and Department of Fish and 
Game (DFG) tours to the site.  Engineers have come out to examine the design of the project.  
They get a lot of people requesting to tour the project.  They also communicate with Ducks 
Unlimited (DU) and Olen Zirkle.  It’s hard for them to communicate with extreme environmental 
groups but groups like California Waterfowl and DU work with people in the region to come up 
with solutions where everyone benefits. 
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Available Materials and Documents 
They have done a lot of informal presentations, but Ted didn’t know of any final reports.  The 
project won the Roosevelt award for environmental excellence at the Association of California 
Water Agencies 1999 conference. 
 
Experimental Design and Monitoring 
Need to have monitoring to make sure the project succeeds or fails.  DFG is doing fish counts for 
spring and fall run chinook.  The project didn’t have an experimental design.   
 
They are doing monitoring of elderberry plants that is required for mitigation of the valley 
elderberry longhorn beetle.  Thirty-four elderberries had to be removed during project 
construction, with concomitant 5:1 mitigation ratio and 60% success rate (after 10 years) 
mitigation requirements.  They had to learn a lot about planting elderberry.  They tried planting 
in rows and then in clusters, neither of which worked.  They then moved plants to different soils 
and altered the irrigation method and that has been more successful.   
 
Results and Successes 
• Benefits to salmonids—Four dams were removed as a result of this project.  This opened up 

approximately 18-20 miles of Butte Creek to salmonids.  At ~200-300 feet wide, about 436-
727 acres of potential habitat has been opened up to salmonids. 

• Agricultural land lost and protected—Only a small amount of agricultural land (about 43 
acres) was lost because of the project. Had the use of water for agriculture been lost because 
of a species take, then significant amounts of farmland would have been threatened (about 
30,000 acres).  More win-win situations like need to occur where species populations can be 
enhanced and farmers can continue to produce. Endangered species protection—Project 
shielded the district from anadromous fish impacts.  The siphon isolated them from the creek 
and allowed them to maintain deliveries to growers while protecting fish.  They have even 
improved water delivery and have water available to waterfowl and wetland management and 
with phasing out burning rice they are able to serve more growers with water. 

• Partnerships—Created partnerships between WCWD and regulatory agencies to help in 
jeopardy and endangered species issues on other projects. 

• Water delivery—they have more reliable water for their growers thanks to the siphon which 
also helped fish. 
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Gorrill Dam, Fish Screen and Ladder 
Interview Date:  5/23/02 

 
CALFED Project ID:  ERP-97-M03 
Contact:  Jim Well, Ducks Unlimited, Inc. 
Contract Administrator:  Walt Hoye, MWD 
Interviewees (if different from Contact):  Neil Schild, Montgomery, Watson, Harza and Jim 
Well 
Type of Project:  Fish passage and exclusion 
Region:  Butte Creek 
 
Background 
Project was a design/implementation built in 98 and funded before many of the current CALFED 
requirements.  Neither Neil nor Jim were there from the very beginning but it was a pretty 
straightforward design and build project.  Landowner’s  representative, Don Heffren, at the time 
of the project is now deceased, although Nancy Piret is the treasurer of the Board of Directors for 
Gorrill Land Company and may be able to provide any additional historical details (tel:  530 342-
6867). 
 
Some interesting lessons about how CALFED is much more complicated now with more 
requirements that can make project work and implementation more difficult.  Jim seemed to 
think that many of the new contracting requirements placed by DWR, NFWF etc. aren’t 
necessary and ask too much of proponents.  Both mentioned that patience and flexibility were 
key and having a group of people that collaborated helped make sure that the project was 
completed.  Project overall went very well because of a cooperative land manager  who has 
continued to stay engaged (original manager is deceased) and who paid for some modifications 
in the project structure once they got underway. 
 
Talked about projects still to do in Butte Sink, which are mostly now on the lower part of Butte 
Creek .  Both agreed that projects in the region compose a model system level project and that 
you have to take into account all diverters to get the improved passage and reduced entrainment 
effects for fish. 
 
Project History 
Ducks Unlimited (DU) came into the project in January of 1997, construction took place in 
June/July 97 and project was put into operation in 1998. 
 
Agencies put out the word that diverters would be scrutinized and that CALFED had funding.  
They started with putting in a fish screen at Parrot Phelan. Western Canal Water District wanted 
to stop diverting water from Butte Creek . In 1997, Durham Mutual Water Company installed a 
screen and in the same year Rancho Esquan installed screens on their diversions.  After that 
Gorrill started their project, followed by the removal of McFerrin and Parrot Phelan Dams in the 
Upper Butte Creek area.  McFerrin was the dam removal at which former Secretary Babbitt 
wielded a sledgehammer. 
 
Gorrill Land Company decided that Ducks Unlimited (DU) should be the lead on the project as a 
non-profit, for tax issues.  The project is completed.  
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There were minor changes made to the scope that cropped up during construction.   These 
changes could not have been anticipated, such as dealing with the old dam where they had to put 
an overlay on it to improve the foundation. These minor changes didn’t cause any delays and 
didn’t require additional funding. 
 
This was a design/build project , which shortens the time involved to implement the project.  
They were able to obtain the permits and move to construction in one season.  To obtain permits 
you have to have a lot of patience.  They started addressing permitting about 6-7 months 
beforehand and had to push to get them in on time.  Contractor was able to go in quicker but they 
were held to the June 15 date. 
 
Lessons and Learning to Date 
• Cooperation and good communication between landowner, agencies, stakeholders, 

consultants and contractors was critical to project success. 
• Commitment of Gorrill Land Company to the project was critical.  This has helped with post 

project maintenance and monitoring.  Their good relationship with Montgomery, Watson, 
Harza (MWH) has helped since their engineers train (at no cost) new GLC employees on 
operation of the ladders and screens when there are staff changes. 

• If the structures built are complicated, then the owner won’t maintain and operate them. 
• Agency folks can make or break projects from a cost or workability standpoint.  If they’re 

not flexible, won’t listen to facts, or they steer the project to their way of thinking, then 
projects can become economically infeasible and hard feelings are created.  

• The expertise of MWH engineers helped.  At Rancho Esquan they built a roughened chute  
passage system which the engineers at Gorrill decided would not work.  The system at 
Esquan is still not operating correctly with monitoring showing that the velocities are not 
within correct tolerances for passing fish.  Gorrill put in a vertical slot ladder, which is a self-
cleaning device and is graded so velocities do not run too high. 

• Need to build flexibility into a project.  There are often additional project costs that are not 
much beyond the funded scope, but the contract amendment procedure make it cumbersome 
to request additional funds.  For example, the landowner paid the additional costs to cover 
the entire screen and ladder to prevent liability problems.   

• The way the screen was designed, the back wall a little too close to the panel.  This was 
corrected by putting a baffle in the lower half.  The end result was an economical solution.  

Project Impediments/Problems 
• Contract administrators (jumped from MWD to CUWA) at the beginning of the project kept 

changing the ground rules such as the hydraulic evaluation and the O&M manual 
requirements.  Each change resulted in a new set of rules. 

• The CVPIA came out with more stringent guidelines for monitoring, to which MWH and DU 
protested since the new monitoring requirements would cost more than the original scope and 
proposal.  CVPIA relented and allowed the original monitoring plan. 

• Contracting took quite a while.  Gorrill Land Company received the grant in fall 1997, and 
the contract was signed June 1998.  This caused delays in project implementation.  Stream 
work occurred only during a set time period, and they barely met that date because of 
contracting and permitting delays. 

• The project would take a lot more coordination if it were to occur today, since there are more 
regulatory people involved and it’s more difficult to come to agreements. 

 



 

ERP Projects Evaluation   June 20, 2002 
D-48 

Information Exchange 
They have had quite a few informal tours to the property to see the ladders and screens.  Most of 
this has been done by word of mouth.  Land manager was on the Western Canal Water District 
Board so was able to convince many other landowners this was a good thing to do.  MWH took 
clients there.  The project turned out to be a showcase.   
 
Neil made a presentation on Gorrill to the American Fisheries Society in March 1999. 
 
Available Materials and Documents 
• None aside from project deliverables 
• Photos of fish screens and ladders at www.iep.water.ca.gov/cvffrt/gorrill.htm 
 
Experimental Design and Monitoring 
There was no experimental design, as this was a design and build project.  The only monitoring 
that was done was for fish passage and standard ladder and screen criteria.  DFG does continue 
to monitor fish in the area, but that is separate from the project.  They had to make some minor 
adjustments after construction, but the criteria were met.  Post-monitoring to meet criteria was 
just one day.  Jim felt that some of the monitoring hoops make projects more costly and difficult 
to implement.  He thought on simple, but well designed, projects many of these requirements are 
unnecessary.  
 
Need to collect flow data and fish behavioral data up front to best design the passage structures.  
They were fortunate in that Neil was at the ranch in 1997 during the flood and when Gorrill 
started construction M&T pumps project had completed and they were able to learn from that 
design and construction. 
 
Results/Successes 
• Provided fish passage and safe out migration, passage both ways and screened supply so 

saved fish from going out into the fields. 
• Cooperative effort between landowner, agency, non-profit and consultant that worked out for 

everyone.  It was a showcase, well done, looks good, many other water agencies have come 
to use it as a model, and it has been toured by many groups. 
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Lower Butte Creek, Phase 2 and 3 
Interview Date:  5/6/02 

 
CALFED Project ID:  ERP-99-B02,  ERP-01-N54 
Contact:  Olen Zirkle 
Contract Administrator:  NFWF, USBR 
Interviewees (if different from Contact):   
Type of Project:  Fish passage and screen 
Region:  Butte Creek 
 
Background and Project History 
Lower Butte Creek, Phases 2 and 3, is part of the Lower Butte Creek Project, which is a 
cooperative project bringing together a diverse group of stakeholders, agencies and related 
entities.  Their goal is to work out mutually beneficial fisheries upgrades to the water control 
structures and diversions located within Butte Sink, Butte Slough and Sutter Bypass reaches of 
lower Butte Creek. The Project is designed to assist the recovery and reverse downward 
population trends of spring-run and winter-run chinook salmon, steelhead and splittail in Lower 
Butte Creek.  The project will construct fish ladders and screens to increase fish passage and 
reduce mortality of juvenile out-migrants. 
 
Phase 1 of the project was primarily focused on environmental documentation.  Phase 2 included 
environmental documentation, permitting and project design.  Phase 3 is construction of the 
designed structures.  Phase 3 was funded from the 2001 PSP and construction will start in 
summer 2002 and finish over a two-year period.  Construction will take place at Weirs #3 and #5 
and the East-West Diversion Weir. 

 
Lessons 
• They are in the process of applying lessons learned from this project and others in Butte Sink 

to see what is applicable to other regions such as the San Joaquin, and seeing if similar 
processes can be used elsewhere.   

• Focus groups on agriculture water quality objectives have worked well and guided future 
activities in the project.  The scope changed dramatically from holding general workshops on 
water quality to developing a brochure and implementing a water quality demonstration 
project.  Focus groups allowed the participants to air concerns in a safe environment. 

• Facilitating processes like this can cost $250,000/year for salaries, facilitation costs and 
developing a report.  

 
Project Impediments/Problems/Challenges 
• The  biggest challenge was the large number of stakeholders involved, although this was both 

a challenge and success of the project.  Varying agendas were common for the stakeholders, 
which included  agencies, hunting club owners, refuge managers, water districts, farmers and 
landowners.  For Butte Sink there are 22 club owners and 5 agencies (DFG, FWS, NMFS, 
DWR, and USBR) and they had to reach agreement on design and operation of the fish 
passage structures. The stakeholders wanted a minimum of regulatory oversight and the 
agencies wanted maximum regulatory oversight, and Ducks Unlimited had to find the middle 
ground for agreement.   
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• The biggest stumbling block was coming to agreement on the kinds of construction they 
would implement.  For example, some of the agencies questioned whether the upgrades to 
some of the weirs would have any impact on the fish.   

• The final stumbling block was to work out an operation plan that is both site specific, but 
considers cumulative impacts for the entire Sink.  

• It was originally estimated that it would take 18 months for the group to come to agreement 
on the project, but it took 3 years 

 
Information Exchange 
Meeting attendance at: 
• Spring-run Work Group; 
• Northern California Water Forum (NCWF); and  
• Sacramento River Conservation Area (whenever there are issues regarding fish screens). 
 
Olen has given a presentation to the NCWF and the spring-run work group.  He also attends the 
California Waterfowls Association annual meetings and other stakeholder group meetings as 
appropriate. 
 
Available Materials and Key Documents 
• Valley Bay CARE, Ducks Unlimited Newsletter, Issue No. 30, Fall 2001.  Lower Butte 

Creek:  Signs of Recovery.  Photo and short paragraph on lower Butte Creek. 
• Powerpoint document with photos of structures and weirs in the project. 
• Butte Sink Cooperative Management Plan.  2001.  Prepared for California Waterfowl 

Association by Jones and Stokes. 
• Lower Butte Creek project phase 1b final task report:  Task 2:  Evaluation of fish passage 

conditions in Butte Sink.  1999.  Prepared for DU, CWA and FWS by JSA. 
• Upper and lower Butte Sink water control structure upgrades:  Mitigated negative 

declaration, FONSI, and Initial Study/EA draft.  Jones and Stokes. 
• Three part series of articles published in the Chico Enterprise, 11/24-11/26/02.  Saving 

salmon:  Strengthening Butte Creek spring-run likely to cost $50 million,  Saving Salmon:  
Fixing the sink is the second phase of Butte Creek restoration, Saving Salmon:  Not much 
more can be done in Butte Creek canyon. 

• Map of diversion structures in the Butte Sink, Butte Slough and Sutter Bypass. 
 
Experimental Design and Monitoring 
Conceptual model (from proposal):  The elimination or modification of irrigation dams and 
diversions will restore access to natal holding and spawning areas, and contribute to the recovery 
of federally and state listed anadromous fish populations in Butte Creek. 

Hypotheses (from proposal):  Modification of three diversion structures in the Sutter Bypass 
reach of Butte Creek with state of the art fish ladders and fish screens which conform with state 
and federal standards, will contribute to the recover of populations of federally and state listed 
spring-run and winter-run chinook salmon, steelhead and splittail. 
 
Many small diversions remain to be screened, and the question is whether it is cost effective to 
screen them or not.  DU is proposing to test the effectiveness of installing small pump screens by 
running a three-year monitoring project.   Peter Moyle  has recently raised questions about fish 
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screens for small pumps and this proposed project will test some of his hypotheses.  The project 
is proposed for the East Side of the Sutter Bypass. 
 
Uncertainty (from proposal):  Eliminating a single stressor such as passage does not make it 
possible to accurately predict benefits to the population. 
 
Adaptive management (from proposal):  post-project monitoring will demonstrate  
structural conformity with state and federal standards for ladders and screens.  Operation and 
management of structures will be coordinated with Butte Creek restoration actions to ensure 
effective fish passage.  
 
Olen said they’re not at the point to conduct adaptive management since they are finalizing 
designs and beginning construction.  Once they get into implementing the Butte Sink 
management plan, the adaptive management requirement will be implemented as specified in the 
plan by the stakeholders.  There is nothing in the funding at the moment that implements 
adaptive management.  
 
It is difficult to monitor the project.  For future projects Olen suggested taking aerial photos and 
also tracking water.  They will run some aerial photos when the Butte Sink project is completed 
to see if they have corrected some of the fish passage problems.  They will do some mortality 
counts once the water leaves the floodplain to see if there are any carcasses.  Operators will be 
charged with daily inspections of the fish ladders to make sure they are running properly since 
one of the major problems can be stranding of adults below the ladders.  If there is stranding, 
they will manipulate controls to correct the situation. 
 
There was no pre-project monitoring to determine how much stranding occurred.  Anecdotally 
they do know there was potential stranding as a result of weir operations. DFG will continue to 
carryout counts of fish populations after the project is complete. 
 
Monitoring on structures will take place over the course of 3 years.  CALFED paid for radio 
controlled water flow meters along many reaches of the Creek to know where the water is; data 
are available on the web. 
 
Results 
• Overall success.  Olen stated that it is fairly easy to answer whether we accomplished our 

goals on Butte Creek:  “…once we started working on fish passage issues the populations 
have really improved…we actually have evidence that shows that as a result of the work that 
has been done there are huge amounts of fish that are now left in the system…we went from 
10 adult spawners in 1990-1992 and we have had 2 years in the late 90s where we have 
spawners exceeding 20,000 fish… cohort numbers, which are returning every three years.  
We are to the point now on Butte Creek during our maximum year we exceeded the 
spawning habitat for the number of adults that returned…we have exceeded the AFRP 
goals.” 

• Olen stated “We had a concept and started in 1998 when we first received funding for the 
project.  There were more questions than answers in Phase 1.  We took a look at those 
questions and answered many of them through the Phase 1b 9 reports.  Then brought the 
stakeholder groups together to develop the best project alternative.  We are now finally going 
into construction this year.  The process evolved and we went along.” 
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• Stakeholder process.  Partnerships have all worked well and have different mixes depending 
on the area.  By-and-large they generally follow similar processes to come to agreement 
which is to get local stakeholders to take ownership in projects.  This is particularly true once 
they have the proper tools and help with facilitation of the process. 

• Principal means of convening stakeholders was listing of salmonids, which occurred during 
phase 1 of the project.  Once the stakeholders saw that listing would affect their ability to 
divert water they became motivated to work together. 

• No one had really worked on a comprehensive plan for the Butte Sink prior to this process.  
It helped the fish and the waterfowl people since they had never sat around a table together to 
understand each other’s problems.  The facilitators broke the region into five different 
management areas and met over the course of three years for each region and then convened 
in one plenary meeting to present results.  Process included field visits, input into the project 
structure design and subsequent changes to the plans.  “We like to say we started with 125 
stakeholders and haven’t lost one yet.” Olen said.  

• Management plan, environmental documentation and fish passage structures.  
Completion of these is a win-win since the Butte Sink gets an updated, state-of-the-art water 
delivery system, the fisheries agencies get a management plan and structures can be operated 
to greatly increase passage in the region.  The project has also maintained viability of 
agriculture in the region and, in fact, has enhanced agriculture through improved and more 
reliable water delivery systems. 

• Unexpected result.  Giusti Weir and Weir #1 were going to be modified for passage as part 
of the Sutter Bypass West Side Project, but it was estimated it would cost $3 million.  This 
was worth almost as much as the property they diverted water to (two ranches with 1,500 
acres).  So the landowners began to talk about selling water rights and taking the diversions 
out.  DU did the due diligence, got the environmental water program involved, and is hoping 
for a positive outcome for this problem by selling the water rights.  The land would remain in 
agriculture (some change to dry farming wheat and safflower), but there will still be plenty of 
water to farm 2/3 of the property in row crops.  The goal of the project would be to take out 
two diversions,  improve fish passage, end up with  landowners satisfied with selling water 
rights and no loss of agricultural land. 

• Long-term benefit of collaboration and understanding the system.  “As a result of the 
project process we now have the whole system regionalized [and understand fish and flows 
better] and we know the leadership and how it works and are able to resolve any short term 
issues [because of established relationships with the stakeholders and agencies].” 

• Funding.  Have had strong funding for project and they wanted to share that with CALFED. 
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Butte Creek Sanborn Slough Bifurcation Upgrade 
Interview Date:  5/8/02 

 
CALFED Project ID:  ERP-01-N16 
Contact:  Rob Capriola 
Contract Administrator:  NFWF 
Interviewees (if different from Contact):   
Type of Project:  Fish screen/fish passage 
Region:  Butte Creek 
 
Background/Project History 
This was the first fish passage improvement project to be funded and implemented in the lower 
Butte Creek project area.  Initial funding of $1 million was obtained through the Sacramento 
National Wildlife Refuge.  The fish ladder and control structures were completed December 1, 
1999.  High-flow spillway, power, and remote control were constructed in 2001 with $1 million 
grant to California Waterfowl Association (CWA) which is ERP-01-N16.  Used to be a gravel 
bar and now is a fish friendly concrete structure.  Only one month after construction fish were 
observed passing over the structure. 
 
Sanborn Slough bifurcation is a major water delivery structure for Butte Sink.  Will be operated 
under a cooperative agreement by reclamation district 1004, FWS, Butte Sink Duck Clubs and 
the Foraker property owner. Phase 1 consisted of a fish ladder and 3 manual operation control 
gates.  The project proponents finished Phase 2 instream work in November 2001 and by end of 
December the electrical and remote system operation were complete.  The responsible parties are 
still negotiating a long-term operation agreement.  
 
Operation of the structures tie into the Butte Sink Cooperative Management plan since timing of 
water delivery from the bifurcation is linked to operation of all other structures.  Wild Goose 
Club is designated club to represent Butte Sink in the operation of the bifurcation structure.  
 
Lessons/recommendations 
• Streamline contracting—reduce the time for review, especially for implementation projects 

identified by CALFED in the implementation plan. “It would be to everyone’s advantage to 
reduce the time for review to make projects more cost effective 

• Phase project—Best to split projects into phases with environmental permits and compliance 
done in phase 1 and construction in phase 2. 

• Need a flexible contingency fund—Project manager can use the fund to complete the project.  
No matter how detailed the engineering plan, project will always change during construction.  
If a limited discretionary or flexible fund applicable to any task was available, it could meet 
costs for justifiable expenses.  In phase 1 they decided protection needed to be installed 
around an expensive hydraulic unit and had to take money out of the personnel budget to 
cover costs.  These changes were made under a more flexible FWS contract and cannot do 
this with CALFED funding. 

• Working in a wetland/stream environment is a sensitive endeavor.  Have narrow construction 
windows because of listed species.  They were primarily concerned with giant garter snakes 
habitat and VELB.  Restrictions from threatened and endangered species increase the cost of 
construction for projects.  At beginning of project they conducted monitoring and realized the 
contractors had already cut into an elderberry bush.  The bush hadn’t yet been flagged 
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because they were in such a rush to start construction (from delayed contracting) and 
contractor had to pay into mitigation. 

• To be successful on a fish screen project one needs to have a responsible entity, whether it’s 
a water district or a large diverter, rather than a large group of people, that is responsible for 
operation and maintenance of the structure.  This would have simplified things even though 
the cooperative operation agreement was a benefit of the project. 

• Having quality/experienced contractors and engineers is very important.  One can’t cut 
corners on cost since projects are complicated and often take place in sensitive wetland 
habitats with a high potential for flooding. 

 
Project Impediments/Problems 
• Contracting—biggest thing Rob faced as project manager.  Getting contracting in place 

within the time frame to start construction was very challenging.  Submitted the application 
in April 2000 and didn’t have contract signed until September 2001—almost 18 months. 
During those 18 months there were 3-4 iterations of the contract.  Since the budget is based 
on a bid, you need to pad the budget since contractors are bidding for 1-2 years in advance.  
Need to work this out or proponents need a longer period to implement project. 

• Contracting delay effects on project construction.  CWA had to adjust the construction 
timeframe because of the contracting delay.  Construction was delayed to the point where the 
water level in creek was higher and contractors had additional expenses to dewater the 
construction site.  Construction window was compressed from 4 months to 2 months which 
caused a cash flow problem for the contractor who had to outlay much of the money himself 
to pay the supplier who are on a 30 day schedule.  

• Rob expected the operations agreement to be in place for the bifurcation sooner.  Lawyers 
have delayed the process for the agreement and increased cost.  Facing similar problem in 
other area of Butte Sink.  

 
Information Exchange 
Forums for learning and exchange include the spring run work group and the science forums that 
CALFED has put on, AFRP, AFSP (Anadromous Fish Screen Program), DWR, and major water 
districts in the area have exchanged information and met during the life the project. 
 
Available Materials and Documents 
• Powerpoint presentation Rob prepared that shows the upgrade and many pictures of 

structures in Butte Sink.. 
• Photo documentation album.  Delivered in January 2002 to NFWF. 
• Project briefs for tours.  They have done at least 6 tours to the area. 
• Existing conditions report on Butte Creek done by JSA for CWA. 
• The Butte Sink Cooperative Management plan and the EA for the Sink also have good 

background information. 
 
Experimental Design and Monitoring 
Fish data were collected in Butte Creek area for 15 years before the project.  They knew when 
the bifurcation structure was closed there was no passage. Extensive adult and juvenile sampling 
of spring run done by DFG.  The data Rob recommended collecting includes key flow 
measurements since there were a lot of questions on flows and flow management during the 
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project design.  Did that beforehand and only were able to do for one year. Measuring fish delay 
in using passage is very important. 
 
Conceptual model they used from AFRP and DFG are used to look at changing population over 
time.  In terms of experimental design, CWA borrowed heavily from life cycle and plans 
produced from AFRP and DFG management plans of salmonids and made the assumption that 
adult survival is a limiting factor for the viability of the population.  They designed the project as 
an experiment to improve adult survival by reducing stress.  The hypothesis of the project is 
reduction in delay and increased passage will reduce stress in the population and increase 
survival.  Results are being measured by DFG surveys and on site monitoring for passage and 
delay.   
 
At the micro level specific monitoring is taking place for different structure settings.  Results will 
be used to determine the best fish passage settings for the bifurcation structure.  That information 
will be incorporated into the operations manual.  At the larger scale, monitoring is done by DFG 
on the population.  Adaptive management is focused on limiting factors and key is focusing on 
limiting factors in population.  Butte Sink management plan is based on assumptions of fish 
passage and doesn’t contain much language on adaptive management. 
 
Results 
• Construction is complete, although they are still in a monitoring phase.  They met the 

deliverable dates.  Monitoring is second of two tasks.  1st deliverable date for monitoring plan 
was not met.  Turned in plan but didn’t get a it approved by the date they needed to submit 
the deliverable so the NFWF contract manager said go ahead and collect data.  Hasn’t really 
affected the scope since they will still collect the data they need. 

• Cooperative nature of funding and project another success.  Stakeholders are all still speaking 
to each other. 

Positive affects of this project and others in the Butte Sink area on salmonids.  They have spent 
about $30 million on ladders and screens, primarily in Upper Butte Creek and still about $20-30 
million more to spend.  Fish are already responding as shown in the extensive sampling efforts 
done by DFG, directed by Paul Ward.  Making water delivery fish and wildlife friendly has been 
focus of project and made it a success.  Increased survival of adults by removing passage 
impediments. ERP  



 

ERP Projects Evaluation   June 20, 2002 
D-56 

CSU Chico Butte Creek Acquisition and Riparian Restoration, Butte Creek Watershed 
Management Study 

Interview Date:  5/8/02 
 
CALFED Project ID:  ERP-97-NO6,  ERP-98-F-03,  ERP-96-M24 
Contact:  Don Holtgrieve 
Contract Administrator:  NWFW, FWS, MWD 
Interviewees (if different from Contact):   
Type of Project:  Acquisition and riparian restoration 
Region:  Butte Creek 
 
Background/Project History 
The project began after the Butte Creek Watershed Conservancy (BCWC) was created.  The 
Conservancy is composed of property owners and local conservation groups.  The chairman of 
BCWC contacted the CSU foundation to apply for an existing conditions study as well as 
property acquisition and management grants for the watershed.  Butte Creek runs through the 
southern boundary of Chico and has a lot of demands on the watershed for development and 
recreation.  
 
Area had been mined for gravel, transforming the  landscape into pools and pits, and the stream 
now has warm and shallow water.  Primary goal of the project was habitat restoration and 
acquisition on the Honey Run and Virgin Valley portions of the creek with restoration primarily 
aimed at native species planting. 
  
Honey Run involved acquisition and developing a management plan.  It also had restoration 
components for exotic species removal and replanting of natives.  Funds covered an appraisal 
report and phase 1 environmental assessment for the property. 
 
Virgin Valley included funds for development of a management plan and restoration in the form 
of exotic plant species removal and replanting of natives.  Virgin Valley is owned by DFG, but 
Chico St  has an agreement for managing and carrying out more restoration on the property. 
 
Project started in 1996 and finished at the end of 2001. 
 
There was also an education component of the grant that funded an interpretive nature trail 
(accompanied by brochures) and prepared environmental education curricula for elementary 
school children.  Education component was bolstered by unspent monitoring funds and funds for 
a geomorphological study completed under another study for the entire creek. 
 
Lessons 
• One of the big reasons BCWC has been successful has been involvement of local 

stakeholders including farmers who use downstream water and residents in canyon on the 
rural/urban fringe.  There was also good participation in the project from the high country, 
represented by Sierra Pacific Industries. 

 
Project Impediments/Problems 
• Most frustrating aspect of the project did not come from CALFED or the agencies, but from 

the Chico St. University Foundation.  In particular, the high amount of overhead the 
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foundation charged to administer the project with little value in return for the services, was 
very challenging. 

• Portions of the grant were underfunded, including monitoring.  As a result students and 
volunteers do much of the monitoring.  This isn’t really a problem, just a pattern that 
monitoring often seems underfunded.  

• Project took longer than expected with two time extensions.  This was attributable in part to 
changing personnel on the project, but it also just took longer than they anticipated. 

• In the Virgin Valley unit the proponents wanted to do some planting in the streambed.  Part 
of the stream has a levee, so it was subject to state reclamation board permitting, which they 
found difficult to obtain since there wasn’t a policy on conservation projects and planting 
trees in the floodway.  In the end they decided not to apply for the permit and restoration 
planting took place on the terraces (planting valley oak, sycamore and other hardwoods) 
rather than in the floodway.  It turned out that the floodway is restoring itself with the 
sequence of willows and cottonwoods coming in on their own.  The have not had to replant 
much, but the plantings were augmented by a Caltrans grant and will end up having planted 
1000 oaks. 

• At Honey Run rock cobbles and sand leftover from mining forced them to bring in more 
compost, mulch and irrigation than they originally thought. 

 
Information Exchange 
• Proponents communicate regularly with watershed conservancies in Deer Creek, Clear Creek 

and Chico Creek. 
• Chico St. managed the web site for the Sacramento River Conservation Area.  
• Presentations in British Columbia at a Watershed Restoration Conference, The National 

Association of Watersheds meeting, and the Association of American Geographers in 
Pittsburgh. 

  
Available Materials and Documents 
• Environmental education brochures.  
• Butte Creek ecological preserve, Honey Run unit, ecological monitoring plan.. 
• Butte Creek ecological preserve, Honey Run unity management plan.  2000.  CSUC Dept. of 

Geography. 
 
Experimental Design and Monitoring 
Only thing that changed in project was part of the monitoring plan.  They were to do a 
computerized checklist for ecological monitoring.  The developer of the software, however never 
completed the program and Chico St. set up their own monitoring.  The money for this aspect of 
the project was transferred into the education component and students and volunteers have done 
much of the monitoring. 
 
Aside from water quality monitoring they have a good pre-project inventory of data for the 
watershed.  This includes aerial photographs and GPSing location of different vegetation patterns 
and communities.  They also conducted a wildlife survey before and after the project.  DFG is 
responsible for the fish counts in the Creek. 
 
They recommend that for future projects it would be useful to have cross-sections and 
geomorphic data on the stream to assess the dynamics of the stream channel.  
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Results/Successes 
• Public response and participation—the properties have been used a lot by school groups, 

outdoor enthusiasts and other outdoor recreationists.  The recreation facilities have turned out 
to be a community asset.  Stakeholder participation included farmers, forest products 
industry, sports fishermen, conservationists, agencies, private landowners. 

 



 

ERP Projects Evaluation   June 20, 2002 
D-59 

Adams Dam Fish Screen and Ladder 
Interview Date:  5/21/02 

 
 
CALFED Project ID:  ERP-96-M21 
Contact:  Rick Ponciano, Rancho Escuan 
Contract Administrator:  MWD 
Interviewees (if different from Contact):   
Type of Project:  Fish Screen and Ladder 
Region:  Butte Creek 
 
Background/Project History 
Rancho Escuan is in upper Butte Creek. There are 900 acres of permanent wetlands, so flood up 
about 5500 acres when rice is in production.  700 acres of wetlands started in the ERP wetlands 
reserve program in 1990.  The ranch planted trees, and duck ponds and created a wildlife 
environment.  Area for wildlife is an easement with FWS.  They hunt the property and it’s a 
private wildlife area. 
 
Prior to the project there was a fish ladder sans screen constructed in 1952 by the original owner 
of the ranch.  At the time DFG came to the owner, Mr. Adams, and said diversion was impeding 
fish.  The owner said “I’m a rice farmer if you guys build it, I’ll pay for it”.  Total cost at the 
time was $3000.  The ladder worked from 52-98 since they have had fish all those years, 
although it is nowhere near the design and capacity of the new screen. 
 
In 1996 Rancho Esquan was approached by DFG and FWS and asked to if they were interested 
in constructing a fish screen and ladder.  There is one water diversion on the ranch.  Rancho 
people initially thought it might be difficult to do but working with DFG, NMFS and FWS began 
to work on it and sent a proposal to CALFED.  Once funded, they sent out an RFP to several 
engineering firms and selected Fran Borcalli and Associates whose design featured an air burst 
cleaning system and no sweeping on screen.  Borcalli began construction, with the assistance of 
contractors in 1998. Fish come up through ladder and pass through 4 wedgewire sets of screen.  
Screen structure is about 120’l x 16’w.  The screen can move about 10-80’ while water is 
diverted off of Butte Creek.  The ladders support spring and fall run chinook 
 
Project completed its scope as outlined and contractors built what was asked for.  They relied 
heavily on the agencies to steer them in the right direction.  Project was only changed slightly—
making a few changes to the height of the ladder, baffles in the ladder, delayed the construction 
by one month, and had to dig larger ditches and canals than previously thought but overall stayed 
similar to the original plan.  When the ditch was dewatered around the dam, they realized that the 
structure was in bad condition.  So they stopped the project and had some reinforcement work 
done on the structure with a cap on the dam, and added some rebar. Dam is good for another 100 
years now. 
 
Project partners:  Metropolitan Water District and DU were the primary partners.  “MWD here 
for obvious reasons to mitigate any damage in Bay Area or Tracy Pumps.  We have a big 
resource here and need to share with other parts of the state until we get more storage.”  Owner 
of the ranch is a big contributor to DU and they decided to have a big contribution to fish 
friendliness (the owner).  All worked very well together. 
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Lessons 
• Projects take a long time by tying hands through many studies and review.  Esquan went to 

their first spring run meeting in ’88.  In eleven years it took to build this project there were a 
lot of fish lost.  

• Proponents learned that they can work with agencies.  They believe the agencies have the 
good of fish at heart, but working with them made the project take longer and it was 
frustrating that it took so long 

 
Project Impediments/Problems/Lessons 
• During construction in 1998 had a lot of spring water runoff.  They had predicted 220 cfs but 

the actual runoff was 650.  This didn’t actually delay the project since one of the contractors 
they hired had overscheduled and they started on June 15 rather than May 1.  The delay 
worked out for the best since the high water subsided.  Cost increased a little and they had to 
do an amendment to the contract. 

• Had to mitigate for giant garter snake.  They got around that by bringing all the project 
people together for giant garter snake identification in order to avoid take.  No other real 
environmental issues. 

• Note that Jim Well and Neil Schield said the fish screen and ladder doesn’t work at Adams, 
because the flows are too high.  Rick mentioned that they needed to make some adjustments 
for Adams to work 

 
Information Exchange 
• Butte Creek watershed conservancy, Butte Environmental Council, Sacramento River 

Preservation Group, local farmers and water users are all groups they communicate with or 
participate in. 

 
Available Materials and Documents 
• They have a daily log of fish activity they keep everyday that includes how much water 

diverted, water velocity, where fish are, and whether they’re struggling in water or loitering.  
Use water data to make adjustments in the fish ladder.  Also have an operations and 
maintenance log book.   

• Pre-project monitoring results are available at the ranch.  They are willing to share any of the 
data. 

• Paul Ward presentation to 2002 Northern California/Nevada AFS conference on fish screens 
and fish data. 

• No summary report for project. 
• They have a photo album of the entire project in their office.  They can share copies of the 

photos. 
 
Experimental Design and Monitoring 
They did a monitoring plan to make sure fish screen and ladder criteria were met.  Have to 
correct the structures and make sure they comply with the criteria.  Monitoring last year showed 
that sweeping velocities on screen too high and they will have to modify operations to change 
that. 
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Project doesn’t have an experimental design, no adaptive management either.  No restoration 
assumptions or hypotheses are being tested. 
 
Results 
• In 2002 diverting water on creek didn’t notice any spring run but Paul Ward is saying there 

are 5-6k fish heading up into headwaters, knows it works since no loitering fish by structures.  
Haven’t seen any adult salmon by ditches.  No mechanical or structural failures.  Rick said 
fish are thriving in the area though.  In the last 3-4 years the region has had a tremendous 
amount of success passing fish to upper Butte Creek [many mentioned this, but some said 
problem is now having too many fish for available spawning habitat].  Rick said staff at the 
ranch have not noticed any loitering or hung-up fish by the screens and ladders.  They also 
haven’t seen any fry or large fish in the ranch’s canal system. 

• Was a win-win for ranch since they diverted a lot of non-fish friendly water and have proven 
that projects benefit fish. 

• Did not lose any land to project.  They gave up about 7000 AF of water @ 15-18 $/AF in 
1998 the year the project was built.  They felt fortunate in that they were able to make up that 
deficit with wells on the ranch and they farmed just as many acres as any other year. 

• Still in a learning process for screen and ladder and adjusting during different flows.  
Sometimes have to go monitor occasionally.  Ladder operates under different regimes so a bit 
of a main thing for them. 

• Rick said number of fish is anecdotal and noting numbers of fish in Butte Creek Canyon.  
They haven’t seen any physical evidence of fish to indicate they have had any problems 
coming through the system. John Icanberry mentioned that prior to these projects would see 
fish with noticeable wounds and damage on body. 
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Butte Creek Overview Summaries 
 

 
Interviewees:  Paul Ward (5/20/02), John Icanberry (6/3/02) 
Region:  Butte Creek Watershed 
 
Lessons 
• There’s a need to focus on local development and have science related staff help with 

recrafting proposals from local stakeholders that need to be strengthened. 
• Need to have patience, perseverance and a long time frame for this type of work.  Much of 

the work in Butte Creek started in 1983 when they started identifying the needs in the region. 
• Need to communicate with all constituencies.  Biologists can easily speak with each other, 

but need to speak to lay people as well. 
• In the long term need to make sure operations and management are in place for new 

structures.  
• Sufficient funding for projects has been crucial. 
• Outstanding project management and good process have led to many of the successes in the 

region.  Had a diverse group of stakeholders with farmers, duck clubs, irrigation companies 
and with their own agendas.  Both CWA and DU have done excellent work managing 
projects and working with agencies. 

• Partnerships have worked well.  Many people are better off with the structures than before 
they started.  There have been major disagreements or even periods when the project almost 
came apart, but patience and perseverance paid off.  

 
Impediments/Challenges 
• Large scale projects are requiring new layers of regulation and additional players which 

makes the work more challenging. 
• CALFED process has become cumbersome and bureaucratic. This has made it more difficult 

to sell projects to stakeholders.  The process for developing a project and project selection 
has changed from submitting proposals and approval to many selection panels that include 
people from outside the region and a lot of emphasis on pure and not applied science.  Paul 
suggested somehow getting more people in the selection process with long-term institutional 
knowledge.  The process needs unbiased panel members who know different regions.   

 
There’s a need to focus on local development and have science related staff help with recrafting 
proposals from local stakeholders that need to be strengthened.  Icanberry added that this 
challenge adds up to lack of flexibility and CALFED is not able to respond to opportunities that 
need rapid funding.  He recommended streamlining the PSP review process. 
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PROJECT LEVEL REVIEW INTERVIEWS 
6/17/02 

 
Channel Dynamics and Sediment Transport 

 
Project ID Title Awarded Interviewed Organization Interview Date 

ERP-97-C11 Gravel at Basso Bridge $250,975.00 Clarence 
Mayott 

CA Dept of Fish & 
Game 

Tim Heyne, DFG, 6/6/02 

ERP-01-N06 Revised Phase 2 - Merced River Salmon 
Habitat Enhancement:  River Mile 42-44 
(Robinson Ranch Site) 

$1,699,101.00 Fred Jurick CA Dept of Fish & 
Game 

Fred Jurick interviewed 
5/5/02 as suggested by 
Richard Dixon original 
contact 

ERP-97-M08 Tuolumne River Channel Restoration (Pool 
9) 

$2,353,100.00 Wilton Fryer Turlock Irrigation 
District 

5/21/02 

ERP-98-F11 Merced River Salmon Habitat 
Enhancement (Phase III) 

$2,433,759.00 Fred Jurick CA Dept of Fish & 
Game 

5/5/02 

ERP-98-F15 Lower Clear Creek Floodway Restoration 
Project (Phase II) 

$3,559,596.00 Hide 
Nakamisha 

Western Shasta RCD 6/6/02 

ERP-99-B05 Merced River Salmon Habitat 
Enhancement (Phase I:  Ratzlaff Reach) 

$1,586,350.00 Fred Jurick CA Dept of Fish & 
Game 

5/5/02 

ERP-97-N21 Knights Ferry Gravel Replenishment $536,410.00 Carl Mesick Carl Mesick 
Consultants 

5/17/02 
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PROJECT LEVEL REVIEW INTERVIEWS 
6/17/02 

 
Restoration of Multiple Habitats 

 
Project ID Title Awarded Interviewed Organization Interview Date 

ERP-97-N02 Sacramento River Floodplain Acquisition - 
Natural Process Restoration 

$9,879,800.00 Dawit Zeleke, 
Mike 

Roberts, Greg 
Golet, Ryan 

Luster, 
Wendie 
Duron 

The Nature 
Conservancy 

All five were interviewed 
as a group for 4 projects on 
5/28/02.  Also a field visit 
to their Flynn restoration 
site on same day 

ERP-97-
N03A 

Sacramento River Floodplain Acquisition - 
Riparian Forest Restoration 

$780,000.00   All five were interviewed 
as a group for 4 projects on 
5/28.  Also a field visit to 
their Flynn restoration site 
on same day 

ERP-97-
N03B 

Sacramento River Floodplain Acquisition 
and Riparian Restoration 

$512,500.00   All five were interviewed 
as a group for 4 projects on 
5/28.  Also a field visit to 
their Flynn restoration site 
on same day 

ERP-97-N04 Sacramento River Meander Restoration $898,700.00   All five were interviewed 
as a group for 4 projects on 
5/28.  Also a field visit to 
their Flynn restoration site 
on same day 

ERP-97-N14 Cosumnes Start-Up Stewardship and 
Restoration 

$1,985,100.00 Ramona 
Swenson 

The Nature 
Conservancy 

5/17/02 

 Becky 
Waegell 

 5/10/02 

 Lizbeth 
Jacobsen 

 5/24/02 
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PROJECT LEVEL REVIEW INTERVIEWS 
6/17/02 

 
Shallow Water Tidal and Marsh Habitat 

 
Project ID Title Awarded Interviewed Organization Interview Date 

ERP-96-M10 Research to Predict Evolution of Restored 
Diked Wetlands 

$575,172.00 Si Simenstad UW 6/5/02 

ERP-97-N12 Franks Tract Restoration $323,186.00 Rick Roads Moffat and Nichol 
Engineers 

6/6/02 

ERP-97-N19 Tolay Creek Restoration $283,000.00 Olen Zirkle Ducks Unlimited, Inc. Previously interviewed 
Olen for another project.  
Substituted Tolay for 
Wilms ranch  

ERP-98-C03 Hamilton Wetlands Restoration Planning $1,025,015.00 Tom 
Gandesbery 

California Coastal 
Commission 

6/3/02 

 Steve 
Goldbeck 

BCDC 6/6/02 

ERP-98-F23 South Napa River Tidal Slough and 
Floodplain Restoration Project 

$1,490,000.00 John 
Wankum 

City of American 
Canyon 

6/3/02 

 Mark Joseph City of American 
Canyon 

6/4/02 

ERP-99-B13 Understanding Tidal Marsh Restoration 
Processes & Patterns 

$1,042,246.00 Charles A 
Simenstad 

University of 
Washington 

6/5/02 
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PROJECT LEVEL REVIEW INTERVIEWS 
6/17/02 

 
Butte Creek Basin 

 
Project ID Title Awarded Interviewed Organization Interview Date 

ERP 99-B02 Lower Butte Creek Project Phase II $775,000.00 Olen Zirkle Ducks Unlimited, Inc. 5/6/02 
ERP 01-N54 Lower Butte Creek Project Phase III $4,783,719.00 Olen Zirkle Ducks Unlimited, Inc. Interviewed on 5/6 for 

phase I, II 
ERP-97-N06  CSU Chico Butte Creek Acquisition and 

Riparian Restoration 
$187,128.00 Don 

Holtgrieve 
CSU Chico 5/9/02 

ERP 98-F03 CSU Chico Butte Creek Acquisition and 
Riparian Restoration 

$125,000.00 Don 
Holtgrieve 

CSU Chico 5/9/02 

ERP-96-M24 Butte creek watershed management study Don 
Holtgrieve 

CSU Chico 5/9/02 

13593 Riparian corridor mapping on Butte Creek $145,200 Don 
Holtgrieve 

CSU Chico 5/9/02 

ERP 01-N16 Butte Creek/Sanborn Slough Bifurcation 
Upgrade Project 

$1,000,000.00 Robert 
Capriola 

California Waterfowl 
Association 

5/8/02 

ERP-97-M03 Gorrill Dam Screen and Ladder $369,641.00 Jim Well Ducks Unlimited, Inc. Interviewed Jim and Neil 
on 5/23/02 

 Neil Schild MWH Interviewed Jim and Neil 
on 5/23 

ERP-96-M21 Adams Dam Fish Screen & Ladder $70,304.00 Rick 
Ponciano 

Rancho Escuan 5/22/02 

ERP-96-M01 Western Canal Water District Butte Creek 
Siphon 

Ted Trimble Western Canal Water 
District 

5/24/02 
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 Contact Organization Interview Date 
Butte Creek Overview Interviews Paul Ward DFG 5/20/02 

Dave Ceppos JSA 5/24/02 
John Icanberry FWS 6/3/02 

Butte Creek Stakeholder Interviews Ron Long Butte Slough 
Irrigation Co. 

5/12/02 

Dick Akin  Could not connect, although he was willing, just tied up 
with wheat planting 

Nicole Van Vleck Montna farms Never returned call 
  

Additional Recommended Interviews    
Wilms Ranch Stephi Spaar DWR 6/30/02 
Category III project on levees in 3 counties Scott Clemmons WCB Phoned never returned call 

   
 Total 

interviewed 
32 
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Delta & East Side Tributaries Region 
 

 # of Projects $ Awarded
72 $108,470,729

 
 
Habitat Metrics # of Acres
Habitat Protection 30,216
Habitat Restoration 19,671
Floodplain 10,450
 
 # of Miles
Riparian Corridor 27
Instream Habitat 18
 
 
Types of Projects # of Projects $ Awarded
Channel Dynamic and Sediment Transport 5 $4,315,980
Ecosystem Water & Sediment Quality 11 $8,811,063
Environmental Education 3 $364,891
Environmental Water Management 0 $0
Fish Screens & Passage 8 $4,511,505
Fishery Assessment 5 $1,582,021
Flood Plains and Bypasses 7 $9,373,821
Local Watershed Stewardship 5 $801,508
Natural Flow Regimes 1 $2,521,236
Nonnative Invasive Species 1 $152,233
Restoration of Multiple Habitats 8 $22,655,810
Riparian Habitat 3 $2,225,980
Shallow Water Tidal and Marsh Habitat 12 $14,289,007
Special Status Species 0 $0
Uplands and Wildlife Friendly Agriculture 3 $36,855,674
 
 
Eco Zones # of Projects $ Awarded
1.0 Sacramento-San Joaquin Delta 25 $48,248,839
1.1 North Delta 17 $21,702,252
1.2 East Delta 4 $9,701,980
1.3 South Delta 0 $0
1.4 Central and West Delta 9 $7,852,589
11.0 Eastside Delta Tributaries 5 $7,303,378
11.1 Cosumnes River 7 $9,514,691
11.2 Mokelumne River 4 $2,641,000
11.3 Calaveras River 0 $0
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Sacramento River Region 
 

 # of Projects $ Awarded
118 $129,439,704

 
 
Habitat Metrics # of Acres
Habitat Protection 14,002
Habitat Restoration 2,665
Floodplain 3,162
 
 # of Miles
Riparian Corridor 32
Instream Habitat 4
 
 
Types of Projects # of Projects $ Awarded
Channel Dynamic and Sediment Transport 2 $3,620,596
Ecosystem Water & Sediment Quality 3 $1,934,400
Environmental Education 7 $1,826,808
Environmental Water Management 0 $0
Fish Screens & Passage 46 $82,428,440
Fishery Assessment 10 $4,797,334
Flood Plains and Bypasses 1 $210,000
Local Watershed Stewardship 26 $9,149,119
Natural Flow Regimes 1 $418,700
Nonnative Invasive Species 1 $360,000
Restoration of Multiple Habitats 11 $17,128,300
Riparian Habitat 7 $4,101,840
Shallow Water Tidal and Marsh Habitat 1 $1,000,000
Special Status Species 0 $0
Uplands and Wildlife Friendly Agriculture 2 $2,464,167
 
Eco Zones # of Projects $ Awarded
3.0 Sacramento River 17 $19,334,807
3.1 Keswick Dam to Red Bluff Diversion Dam 11 $13,678,638
3.2 Red Bluff Diversion Dam to Chico Landing 5 $2,859,778
3.3 Chico Landing to Colusa 5 $9,200,000
3.4 Colusa to Verona 3 $2,649,000
3.5 Verona to Sacramento 7 $9,088,995
4.0 North Sacramento Valley 0 $0
4.1 Clear Creek 6 $4,994,403
4.2 Cow Creek 0 $0
4.3 Bear Creek 0 $0
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4.4 Battle Creek 10 $34,517,152
5.0 Cottonwood Creek 1 $360,500
5.1 Upper Cottonwood Creek 1 $161,000
5.2 Lower Cottonwood Creek 1 $61,000
6.0 Colusa Basin 2 $1,091,500
6.1 Stony Creek  0  $0
6.2 Elder Creek 0 $0
6.3 Thomas Creek 0 $0
7.0 Butte Basin 4 $1,890,565
7.1 Paynes Creek 0 $0
7.2 Antelope Creek 0 $0
7.3 Mill Creek 5 $3,163,845
7.4 Deer Creek 1 $196,554
7.5 Big Chico Creek 3 $2,313,781
7.6 Butte Creek 13 $4,944,651
7.7 Butte Sink 2 $859,938
8.0 Feather River & Sutter Basin 0 $0
8.1 Feather River 1 $1,009,400
8.2 Yuba River 6 $3,641,368
8.3 Bear River and Honcut Creek 0 $0
8.4 Sutter Bypass 1 $4,783,719
9.0 American Basin 2 $425,780
9.2 Lower American River 4 $613,765
10.0 Yolo Basin 5 $5,095, 248
10.1 Cache Creek 0 $0
10.2 Putah Creek 1 $100,500
10.3 Solano 0 $0
10.4 Willow Slough 2 $2,100,167
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San Joaquin River Region 
 

 # of Projects $ Awarded
42 $59,505,257

 
 
Habitat Metrics # of Acres
Habitat Protection 10,652
Habitat Restoration 8,654
Floodplain 2,215
 
 # of Miles
Riparian Corridor 32
Instream Habitat 37
 
 
Types of Projects # of Projects $ Awarded
Channel Dynamic and Sediment Transport 15 $19,844,747
Ecosystem Water & Sediment Quality 3 $2,973,257
Environmental Education 3 $167,680
Environmental Water Management 3 $5,969,803
Fish Screens & Passage 3 $1,213,875
Fishery Assessment 3 $710,999
Flood Plains and Bypasses 3 $4,688,850
Local Watershed Stewardship 3 $1,446,352
Natural Flow Regimes 0 $0
Nonnative Invasive Species 0 $0
Restoration of Multiple Habitats 3 $18,807,233
Riparian Habitat 2 $962,376
Shallow Water Tidal and Marsh Habitat 0 $0
Special Status Species 1 $2,720,085
Uplands and Wildlife Friendly Agriculture 0 $0
 
 
Eco Zones # of Projects $ Awarded
12.0 San Joaquin River 13 $17,633,777
12.1 Vernalis to Merced River 4 $9,206,233
12.2 Merced River to Mendota Pool 0 $0
12.3 Mendota Pool to Gravelly Ford 0 $0
12.4 Gravelly Ford to Friant Dam 0 $0
13.1 Stanislaus River 2 $3,626,410
13.2 Tuolumne River 14 $17,874,190
13.3 Merced River 6 $6,422,122
14.0 West San Joaquin Basin 2 $2,022,440
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Bay Region 
 

 # of Projects $ Awarded
39 $16,676,918

 
 
Habitat Metrics # of Acres
Habitat Protection  2,843
Habitat Restoration 8,092
Floodplain 303
 
 # of Miles
Riparian Corridor 2
Instream Habitat 4
 
 
Types of Projects # of Projects $ Awarded
Channel Dynamic and Sediment Transport 0 $0
Ecosystem Water & Sediment Quality 3 $985,004
Environmental Education 3 $691,384
Environmental Water Management 0 $0
Fish Screens & Passage 2 $628,200
Fishery Assessment 0 $0
Flood Plains and Bypasses 0 $0
Local Watershed Stewardship 10 $2,533,643
Natural Flow Regimes 0 $0
Nonnative Invasive Species 4 $2,525,687
Restoration of Multiple Habitats 0 $0
Riparian Habitat 0 $0
Shallow Water Tidal and Marsh Habitat 16 $9,134,111
Special Status Species 1 $178,889
Uplands and Wildlife Friendly Agriculture 0 $0
 
 
EcoZones # of Projects $ Awarded
2.0 Suisun Marsh & North San Francisco Bay 5 $2,572,045
2.1 Suisun Bay & Marsh 11 $3,658,940
2.2 Napa River 8 $6,000,644
2.3 Sonoma Creek 4 $1,569,093
2.4 Petaluma River 5 $1,718,470
2.5 San Pablo Bay 0 $0
2.6 Central & South San Francisco Bay 6 $1,157,726
 

 



E-6 

Multi-Regional 
 

 # of Projects $ Awarded
49 $21,847,517

 
 
Habitat Metrics # of Acres
Habitat Protection 0
Habitat Restoration 0
Floodplain 0
 
 # of Miles
Riparian Corridor 0
Instream Habitat 0
 
 
Types of Projects # of Projects $ Awarded
Channel Dynamic and Sediment Transport 0 $0
Ecosystem Water & Sediment Quality 10 $12,143,708
Environmental Education 12 $835,710
Environmental Water Management 0 $0
Fish Screens & Passage 3 $962,000
Fishery Assessment 7 $2,045,383
Flood Plains and Bypasses 0 $0
Local Watershed Stewardship 3 $1,066,558
Natural Flow Regimes 0 $0
Nonnative Invasive Species 12 $2,842,489
Restoration of Multiple Habitats 1 $1,100,000
Riparian Habitat 0 $0
Shallow Water Tidal and Marsh Habitat 0 $0
Special Status Species 1 $851,669
Uplands and Wildlife Friendly Agriculture 0 $0
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CALFED ERP Project Survey Results 
 

1. What is the ID number for your CALFED Project? 
Answers are not applicable to results 

 
2. Has the project changed since it was awarded? 

59% (13/22) Yes, minor changes 
9% (2/22)  Yes, major changes 
32% (7/22) No 

 
3. Indicate any problems/impediments you have encountered during the life of the project 

(check all that apply): 
61% (23/38) Contractual with CALFED or other parties 
8% (3/38)  Permitting or regulatory 
8%   Financial 
8%   Limited staff resources 

 
3a. Indicate how these problems/impediments have affected the project: 

4% (1/18)  Increased the budget 
72% (13/18) Delayed the schedule 
4%   Other, delayed the next phase 
4%   Other, payment delay 
4%   Other, lack of staff support 

 
4. To what degree have you shared technical information regarding your project with 

individuals working on other similar ERP funded projects? 
26% (6/23) Extensively 
39% (9/23) Somewhat 
22% (5/23) Very little 
13% (3/23) Not at all 

 
5. Has this project followed an explicit conceptual model or a specific experimental design 

(check all that apply)? 
46% (13/28) Yes, a conceptual model 
21% (6/28) Yes, a specific experimental design 
18% (5/28) Yes, a conceptual model or experimental design 
14% (4/28) No 
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 6. Has this project generated papers or presentations not included in project deliverables? 
(Please check all that apply and indicate the number of papers or presentations.) 

4% (2/48)  Yes - published refereed (peer reviewed) journal articles 
13% (6/48) Yes - gray literature  
17% (8/48) Yes - newspaper and magazine articles 
19% (9/48) Yes - presentations at conferences 
35% (17/48) Yes - informal presentations 
13% (6/48) No 

 
233 total papers, conferences and presentation.  Will include numbers by category in final 
version. 

 
7. If the project has involved habitat protection or restoration, please indicate what habitat 
types are covered in the project area? (Please check all that apply and indicate the 
approximate number of acres.) 
 
Habitat Type Times Chosen Total Acres 
   
Riparian riverine aquatic 12 6,183 
Tidal slough 4 37 
Saline emergent wetlands (tidal) 6 200.04 
Wildlife friendly agriculture 9 20,450 
Tidal perennial aquatic 4 34 
Mid channel islands 3 4.94 
Seasonal wetland 4 10,510 
Perennial grasslands 3 250 
Fresh emergent wetland 4 150 
Vernal pools 2 no answer 
Inland dune scrub 1 no answer 
Deep ocean water - nontidal perennial 1 no answer 
Shallow ocean water – nontidal 
perennial 

1 no answer 

Shoals 1 no answer 
 
8. Have pre- and post-project monitoring and comparisons been undertaken (check all that 
apply)? 

4% (1/22)  Yes, and the comparison have been made 
14% (3/22) Yes, but data analysis is not yet completed 
0% (0)  Yes, but limitations in pre-project data reduce value of comparisons 
32% (7/22) No, data are still being collected 
27% (6/22) No, post project data collection hasn’t begun yet 
23% (5/22) No, comparisons cannot or will not be made 
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82% said No 

 
9. Have performance measures been established by which to judge the success of this 
project? 

57% (12/21) Yes, and they are being monitored 
19% (4/21) Yes, but they’re not being monitored 
24% (5/21) No 

 

10. On a scale of 1 to 10, with 10 being best, how would you rate your experience with 
CALFED for this project? 
Scores averaged 7.5 of 10. 
 
Negative comments evolved around contract delays and difficulty in communication due to size. 
 
7 respondents (of a total 13 with NFWF as project administrator) gave enthusiastic kudos to 
NFWF’s administration of projects in their comments on this section.  This response was 
unsolicited.  1 respondent (of a total 2with UWFWS as project administrator) gave similar 
positive comments to USFWS. 
 
11. What three things would you say most affected the success of this project?  
 
Based on the survey results, most people thought that the overall cooperation, professionalism, 
and expertise from people involved in the project have been excellent. They also commented 
positively on the support from agency personnel. A few of the negative areas included delay in 
contracts and difficulty coordinating due to the overall size and scale of the project. 
 
12. What kinds of unexpected results have been encountered?  
 
Overall, unexpected results were encountered with fisheries, revegetation challenges, and 
regulations for archeology resources, difficulty coordinating with CALFED staff, although most 
answers stated that results had not been obtained at the time of this survey. 
 
13. What suggestions do you have for improving the CALFED ERP program?  
 
Overall suggestions for improving the CALFED ERP program included the following: 
improving the contracting and payment procedures, streamlining/adjusting the reporting process 
for education grants, get more (esp. Federal) funding, going after Water Conservation in a big 
way, increasing local level staffing, get moving on all the important work that needs to be done, 
improving the PSP process, retain staff charged with coordinating with programs and projects, 
following efforts through to completion - delivering a product, and establishing ERP program 
staff communication and coordination protocols. 
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